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(i) 

 



DEFINITIONS 

The following terms and expressions used in the contract document shall have the following meanings: 
 
The Employer   Parliamentary Service Commission, 

P. O.  Box 41842-00100, 
NAIROBI.  
 

Employer’s representative Clerk of the Senate/The Secretary, 
              Parliamentary Service Commission, 
    Ministry of Transport, Infrastructure, Housing and Urban Development,  
    P.O. Box 30743-00100, 
    NAIROBI 

 
Architect   Chief Architect 
    Ministry of Transport, Infrastructure, Housing and Urban Development,  
    P.O. Box 30743-00100, 
    NAIROBI 
 
Electrical Engineer  Chief Engineer – Electrical (BS)  
    Ministry of Transport, Infrastructure, Housing and Urban Development,  
    P.O. Box 41191-00100, 
    NAIROBI 
 
Mechanical Engineer   Chief Engineer- Mechanical (BS) 
    Ministry of Transport, Infrastructure, Housing and Urban Development,  
    P.O. Box 41191-00100, 
    NAIROBI 
 
Quantity Surveyor  Chief Quantity Surveyor, 
    Ministry of Transport, Infrastructure, Housing and Urban Development,  
    P.O. Box 30743-00100, 
    NAIROBI 
 
 
Structural Engineer             Chief Structural Engineer 
    Ministry of Transport, Infrastructure, Housing and Urban Development,  
    P.O. Box 30743-00100, 
    NAIROBI 
 
Project Manager             The Works Secretary, 
    Ministry of Transport, Infrastructure, Housing and Urban Development,  
    P.O. Box 30743-00100, 
    NAIROBI 
 
Main contractor  The firm appointed to carry out the builders works. 
 

Sub contractor The firm appointed to carry out the supply, delivery, installation, testing and 
commissioning of Kitchen Equipment And Liquefied Petroleum Gas 
installations. 

 
 Site    Central Business District, Nairobi City. 
   

(ii) 
 
 
 
 
 



PROJECT CONSULTANTS 
 
 
Architect   Mutiso Menezes International, 
    P.O. Box 44934 - 00100, 
    NAIROB.    
 
 
 
Quantity Surveyor  Quantech Consultancy, 
    P.O. Box 44660 - 00100, 
    NAIROBI. 
 
 
 
Structural & Civil Engineer Wanjohi Consulting Engineers, 
    P.O. Box 21714 - 00505, 
    NAIROBI. 
 
 
Electrical and Mechanical  Mecoy Consultants Limited, 
Engineer   P.O. Box 20198 - 00200, 
    NAIROBI. 
 
 
 

 
  
 
                  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
(iii)  

 



 
  SPECIAL NOTES 

Important: The site for the proposed works has a number of existing installations. The Sub-contractor will be required 
to ensure there’s no interference with supply of services to neighbouring organizations.  The sub-contractor 
will be required to take all precaution and care so that no damage will occur to the existing installations on 
site.  The sub-contractor is also advised to secure all the necessary insurance policies as he will be solely held 
responsible for any damages to the existing system, injuries to persons resulting from his activities and/or 
interference with normal operations of the building that may result from his negligence, actions or otherwise. 

 
1. These notes shall form part of the Instructions to Tenderers and Conditions of Contract. 
 
2. The tenderer is required to check the number of pages in this document and should he find any 

missing, or in duplicate or indistinct he should inform the Mecoy Consultants Limited at once and 
have the same rectified. 

 
3. The tenderer shall not alter or otherwise qualify the text of this specification. Any alteration or 

qualification made without authority will be ignored and the text of the specification as printed will 
be adhered to. 

4. The tenderer shall be deemed to have made allowances in his unit prices generally to cover items of 
preliminaries or additions to Prime cost Sums or other items, if those have not been priced against 
the respective items. 

5. The tenderer's price shall include all government taxes including duties, V.A.T.  etc.  No claims 
whatsoever will be allowed in respect of duties, VAT etc if the tenderer fails to include them in his 
unit prices.  It is also to be noted that VAT will be included in the unit rates and NOT worked out 
as a percentage of the total. 

6. In no case will any expenses incurred by the tenderer in preparation of this tender be reimbursed. 

7. The copyright of this specification is vested in the Engineers and no part thereof may be 
reproduced without their express permission, given in writing. 

8. The specifications must be priced in Kenya Currency i.e. Shillings and Cents. 

9. All the tenderers must make a declaration that they have not and will not make any payment to any 
person which can be perceived as an inducement to enable them to win this tender.  

10. The conditions of contract are available for viewing at the offices of the Project Quantity Surveyor, 
M/s Quantech Consultancy located at MMID Plaza, Westlands Road, Westlands, Nairobi. 

11. The tender is a two tier process comprising of Technical and Financial bidding. Only Tenderers 
who qualify in the Technical bid evaluation will proceed to financial evaluation. The Technical 
and Financial bids must therefore be enclosed in separate sealed envelopes, and the two sealed 
envelopes enclosed and sealed in an outer envelope.  

12. The bid security must be submitted with the Technical bid. 

13. The Form of Tender must be submitted with the Financial bid.    
    

 
 
 
Signed (As in Tender) ............................................  Date/Stamp ....................................................... 

 
 
 
 
 
 
 
 

(iv)  



 
 

FORM OF TENDER 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(UNDER FINANCIAL TENDER DOCUMENT) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(v) 
 
 



 
 

   
FORM OF TENDER SECURITY (BANK) 

 
WHEREAS ………………………………… (Hereinafter called “the Tenderer”) has submitted his 
tender dated ……………………. For THE SUPPLY, DELIVERY, INSTALLATION, TESTING 
AND COMMISSIONING OF KITCHEN EQUIPMENT AND LIQUEFIED PETROLEUM 
GAS INSTALLATIONS AT THE PROPOSED MULTI STOREY OFFICE BLOCK FOR THE 
PARLIAMENTARY SERVICE COMMISSION. 
 
NOW ALL PEOPLE by these presents that WE …………………………………….. 
Having our registered office at …………………………………………………………. 
(Hereinafter called “the Bank’), are bound unto ………………………………………… 
(Hereinafter called “the Employer”) in the sum of Kshs………………………………… 
for which payment well and truly to be made to the said Employer, the Bank binds itself, its successors 
and assigns by these presents sealed with the Common Seal of the said Bank this 
………………………Day of …………………………………….20 ……… 
 
THE CONDITIONS of this obligation are: 
 

1. If after tender opening the Tenderer withdraws his tender during the period of tender 
validity specified in the instructions to Tenderers 
 
Or 
 

2. If the Tenderer, having been notified of the acceptance of his tender by the Employer during 
the period of tender validity: 

 
(a) fails or refuses to execute the form of Agreement in accordance with the Instructions to 

Tenderers, if required; or 
 
(b) fails or refuses to furnish the Performance Security, in accordance with the Instructions 

to Tenderers; 
 

We undertake to pay to the Employer up to the above amount upon receipt of his first 
written demand, without the Employer having to substantiate his demand, provided that in 
his demand the Employer will note that the amount claimed by his is due to him, owing to 
the occurrence of one or both of the two conditions, specifying the occurred condition or 
conditions. 
 
This guarantee will remain in force for a minimum of One hundred and fifty (150) days 
from the date of tender opening, and any demand in respect thereof should reach the Bank 
not later than the said date. 
 
…………………………………..  ……………………………… 
  (date)     (Signature of the Bank) 
 
…………………………………   …………………………….. 
  (Witness)    (Seal)   

 
 
 

 
 

(vi) 



FORM OF TENDER SECURITY (INSURANCE) 
 

WHEREAS ………………………………… (Hereinafter called “the Tenderer”) has submitted his 
tender dated ……………………. For THE SUPPLY, DELIVERY, INSTALLATION, TESTING 
AND COMMISSIONING OF KITCHEN EQUIPMENT AND LIQUEFIED PETROLEUM 
GAS INSTALLATIONS AT THE PROPOSED MULTI STOREY OFFICE BLOCK FOR THE 
PARLIAMENTARY SERVICE COMMISSION. 
 
NOW ALL PEOPLE by these presents that WE …………………………………….. 
Having our registered office at …………………………………………………………. 
(Hereinafter called “the Insurance’), are bound unto ………………………………………… 
(Hereinafter called “the Employer”) in the sum of Kshs………………………………… 
for which payment well and truly to be made to the said Employer, the Insurance binds itself, its 
successors and assigns by these presents sealed with the Common Seal of the said Insurance this 
……………………Day of …………………………………….20 ……… 
 
THE CONDITIONS of this obligation are: 
 

1. If after tender opening the Tenderer withdraws his tender during the period of tender validity 
specified in the instructions to Tenderers 

 
Or 
 

2. If the Tenderer, having been notified of the acceptance of his tender by the Employer during the 
period of tender validity: 

 
a. fails or refuses to execute the form of Agreement in accordance with the Instructions to 

Tenderers, if required; or 
 
b. fails or refuses to furnish the Performance Security, in accordance with the Instructions 

to Tenderers; 
 

We undertake to pay to the Employer up to the above amount upon receipt of his first 
written demand, without the Employer having to substantiate his demand, provided that in 
his demand the Employer will note that the amount claimed by his is due to him, owing to 
the occurrence of one or both of the two conditions, specifying the occurred condition or 
conditions. 
 
This guarantee will remain in force for a minimum of One hundred and fifty (150) days 
from the date of tender opening, and any demand in respect thereof should reach the 
Insurance not later than the said date. 
 
…………………………………..  ……………………………… 
  (date)     (Signature of the Insurance) 
 
…………………………………   …………………………….. 
  (Witness)    (Seal)   

 
 
 

 
 
 

(vii) 
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INSTRUCTION TO TENDERERS 
 

Note:  The tenderer must comply with the following conditions and instructions and failure to do so is 
liable to result in rejection of the tender. 
 
                                                   GENERAL 

 
1. Definitions 
 

(a) “Tenderer” means any person or persons partnership firm or company submitting a sum 
or sums in the Bills of Quantities in accordance with the Instructions to Tenderers, 
Conditions of Contract Parts I and II, Specifications, Drawings and Bills of Quantities for 
the work contemplated, acting directly or through a legally appointed representative. 

 
(b) “Approved tenderer” means the tenderer who is approved by the Employer. 

 
(c) Any noun or adjective derived from the word “tender” shall be read and construed to 

mean the corresponding form of the noun or adjective “bid”.  Any conjugation of the verb 
“tender” shall be read and construed to mean the corresponding form of the verb “bid.” 

 
(d) “Employer” means a Central Government Ministry, Local Authority, State Corporation or 

any other Public Institution. 
 
2. Eligibility and Qualification Requirements 
 

2.1 This invitation to tender is open to all tenderers who have been prequalified. 
 

2.2 To be eligible for award of Contract, the tenderer shall provide evidence satisfactory to the 
Employer of their eligibility under Sub clause 2.1 above and of their capability and adequacy 
of resources to effectively carry out the subject Contract.  To this end, the tenderer shall be 
required to update the following information already submitted during prequalification:- 

 
(a) Details of experience and past performance of the tenderer on the works of a 

similar nature within the past five years and details of current work on hand and 
other contractual commitments. 

 
(b) The qualifications and experience of key personnel proposed for administration and 

execution of the contract, both on and off site. 
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(c) Major items of construction plant and equipment proposed for use in carrying out 

the Contract.  Only reliable plant in good working order and suitable for the work 
required of it shall be shown on this schedule.  The tenderer will also indicate on 
this schedule when each item will be available on the Works. Included also should 
be a schedule of plant, equipment and material to be imported for the purpose of 
the Contract, giving details of make, type, origin and CIF value as appropriate. 

(d) Details of subcontractors to whom it is proposed to sublet any portion of the 
Contract and for whom authority will be requested for such subletting in 
accordance with clause 4 of the Conditions of Contract. 

 
(e) A draft Program of Works in the form of a bar chart and Schedule of Payment 

which shall form part of the Contract if the tender is accepted.  Any change in the 
Program or Schedule shall be subjected to the approval of the Engineer. 

 
(f) Details of any current litigation or arbitration proceedings in which the Tenderer is 

involved as one of the parties. 
 

2.3 Joint Ventures 
Tenders submitted by a joint venture of two or more firms as partners shall comply 
with the following requirements:- 

 
(a) The tender, and in case of a successful tender, the Form of Agreement, shall be 

signed so as to be legally binding on all partners. 
 

(b) One of the partners shall be nominated as being in charge; and this authorization 
shall be evidenced by submitting a power of attorney signed by legally authorized 
signatories of all the partners. 

 
(c) The partner in charge shall be authorized to incur liabilities and receive instructions 

for and on behalf of any and all partners of the joint venture and the entire 
execution of the Contract including payment shall be done exclusively with the 
partner in charge. 

 
(d) All partners of the joint venture shall be liable jointly and severally for the execution 

of the Contract in accordance with the Contract terms, and a relevant statement to 
this effect shall be included in the authorization mentioned under (b) above as well 
as in the Form of Tender and the Form of Agreement (in case of a successful 
tender). 

 
(e) A copy of the agreement entered into by the joint venture partners shall be 

submitted with the tender. 
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3. Cost of Tendering 
 

The tenderer shall bear all costs associated with the preparation and submission of his tender and 
the Employer will in no case be responsible or liable for those costs, regardless of the conduct or 
outcome of the tendering process. 

 
4. Site Visit 
 

4.1 The tenderer is advised to visit and examine the Site and its surroundings and obtain for 
himself on his own responsibility, all information that may be necessary for preparing the 
tender and entering into a contract.  The costs of visiting the Site shall be the tenderer’s 
own responsibility. 

 
4.2 The tenderer and any of his personnel or agents will be granted permission by the 

Employer to enter upon premises and lands for the purpose of such inspection, but only 
upon the express condition that the tenderer, his personnel or agents, will release and 
indemnify the Employer from and against all liability in respect of, and will be responsible 
for personal injury (whether fatal or otherwise), loss of or damage to property and any other 
loss, damage, costs and expenses however caused, which but for the exercise of such 
permission, would not have arisen. 

 
4.3 The Employer shall organize a site visit at a date to be notified.  A representative of the 

Employer will be available to meet the intending tenderers at the Site. 
 

Tenderers must provide their own transport.  The representative will not be available at any 
other time for site inspection visits. 
 
Each tenderer shall complete the Certificate of Tenderer’s Visit to the Site, whether he in 
fact visits the Site at the time of the organized site visit or by himself at some other time. 
 

TENDER DOCUMENTS 
 

5.  Tender Documents 
 

5.1 The Tender documents comprise the documents listed here below and should be read 
together with any Addenda issued in accordance with Clause 7 of these instructions to 
tenderers. 

 
a. Form of Invitation for Tenders 

b. Instructions to Tenderers 
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c. Form of Tender 
d. Appendix to Form of Tender 
e. Form of Tender Surety 
f. Statement of Foreign Currency Requirements 
g. Form of Performance Security 
h. Form of Agreement 
i. Form of Advance payment Bank Guarantee 
j. Schedules of Supplementary Information 
k. General Conditions of Contract – Part I 
l. Conditions of Particular Application – Part II 
m. Specifications  
n. Bills of Quantities 
o. Drawings 

 
5.2 The tenderer is expected to examine carefully all instructions, conditions, forms, terms, 

specifications and drawings in the tender documents.  Failure to comply with the 
requirements for tender submission will be at the tenderer’s own risk.  Pursuant to clause 22 
of Instructions to Tenderers, tenders which are not substantially responsive to the 
requirements of the tender documents will be rejected. 

 
5.3 All recipients of the documents for the proposed Contract for the purpose of submitting a 

tender (whether they submit a tender or not) shall treat the details of the documents as 
“private and confidential”. 

 
6. Clarification of Tender Documents 
 

6.1 A prospective tenderer requiring any clarification of the tender documents may notify the 
Employer in writing or by telex, cable or facsimile at the Employer’s mailing address 
indicated in the Invitation to Tender.  The Employer will respond in writing to any request 
for clarification which he receives earlier than 28 days prior to the deadline for the 
submission of tenders.  Written copies of the Employer’s response (including the query but 
without identifying the source of the inquiry) will be sent to all prospective tenderers who 
have purchased the tender documents. 

 
7. Amendment of Tender Documents 
 

7.1 At any time prior to the deadline for submission of tenders the Employer may, for any 
reason, whether at his own initiative or in response to a clarification requested by a 
prospective tenderer, modify the tender documents by issuing Addenda. 
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7.2 Any Addendum will be notified in writing or by cable, telex or facsimile to all prospective 
tenderers who have purchased the tender documents and will be binding upon them. 

 
7.3 If during the period of tendering, any circular letters (tender notices) shall be issued to 

tenderers by, or on behalf of, the Employer setting forth the interpretation to be paced on a 
part of the tender documents or to make any change in them, such circular letters will form 
part of the tender documents and it will be assumed that the tenderer has taken account of 
them in preparing his tender.  The tenderer must promptly acknowledge any circular letters 
h may receive. 

 
7.4 In order to allow prospective tenderers reasonable time in which to take the Addendum 

into account in preparing their tenders, the Employer may, at his discretion, extend the 
deadline for the submission of tenders. 

 
PREPARATION OF TENDERS 

 
8. Language of Tender 
 

8.1 The tender and all correspondence and documents relating to the tender exchanged 
between the tenderer and the Employer shall be written in the English language.  
Supporting documents and printed literature furnished by the tenderer with the tender may 
be in another language provided they are accompanied by an appropriate translation of 
pertinent passages in the above stated language.  For the purpose of interpretation of the 
tender, the English language shall prevail. 

 
9. Documents Comprising the Tender 
 

9.1 The tender to be prepared by the tenderer shall comprise: the Form of    Tender and 
Appendix thereto, a Tender Surety, the Priced Bills of Quantities and Schedules, the 
information on eligibility and qualification, and any other materials required to be 
completed and submitted in accordance with the Instructions to Tenderers embodied in 
these tender documents.  The Forms, Bills of Quantities and Schedules provided in the 
tender documents shall be used without exception (subject to extensions of the schedules in 
the same format and to the provisions of clause 13.2 regarding the alternative forms of 
Tender Surety]. 

 
10. Tender Prices 
 

10.1 All the insertions made by the tenderer shall be made in INK and the tenderer shall clearly 
form the figures.  The relevant space in the Form of Tender and Bills of Quantities shall be 
completed accordingly  
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without interlineations or erasures except those necessary to correct errors made by the 
tenderer in which case the erasures and interlineations shall be initialed by the person or 
persons signing the tender. 

 
10.2 A price or rate shall be inserted by the tenderer for every item in the Bills of Quantities 

whether the quantities are stated or not items against which no rate or price is entered by 
the tenderer will not be paid for by the Employer when executed and shall be deemed 
covered by the rates for other items and prices in the Bills of Quantities. 

 
The prices and unit rates in the Bills of Quantities are to be the full [all-inclusive] value of 
the work described under the items, including all costs and expenses which may be 
necessary and all general risks, liabilities and obligations set forth or implied in the 
documents on which the tender is based.  All duties and taxes and other levies payable by 
the Contractor under the Contract or for any other cause as of the date 28 days prior to the 
deadline for the submission of tenders, shall be included in the rates and prices and the total 
tender prices submitted by the Tenderer. 
 
Each price or unit rate inserted in the Bills of Quantities should be a realistic estimate for 
completing the activity or activities described under that particular item and the tenderer is 
advised against inserting a price or rate against any item contrary to this instruction. 
 
Every rate entered in the Bills of Quantities, whether or not such rate be associated with a 
quantity, shall form part of the Contract.  The Employer shall have the right to call for any 
item of work contained in the Bills of Quantities, and such items of work to be paid for at 
the rate entered by the tenderer and it is the intention of the Employer to take full 
advantage of unbalanced low rates. 

10.3 Unless otherwise specified the tenderer must enter the amounts representing 10% of the 
sub-total of the summary of the Bills of Quantities for Contingencies and Variation of 
Prices [V.O.P.] payments in the summary sheet and add them to the sub-total to arrive at 
the tender amount. 

10.4 The tenderer shall furnish with his tender written confirmation from his suppliers or 
manufacturers of unit rates for the supply of items listed in the Conditions of Contract 
clause 47 where appropriate. 

10.5 The rates and prices quoted by the tenderer are subject to adjustment during the 
performance of the Contract only in accordance with the provisions of clause25 of 
conditions of contract in the main tender documents. 
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11. Currencies of Tender and Payment 
 
11.1 Tenders shall be priced in Kenya Shillings and the tender sum shall be in Kenya Shillings. 
 
11.2 Tenderers are required to indicate in the Statement of Foreign Currency Requirements, 

which forms part of the tender, the foreign currency required by them.  Such currency 
should generally be the currency of the country of the tenderer’s main office.  However, if a 
substantial portion of the tenderer’s expenditure under the Contract is expected to be in 
countries other than his country of origin, then he may state a corresponding portion of the 
contract price in the currency of those other countries.  However, the foreign currency 
element is to be limited to two (2) different currencies and a maximum of 30% (thirty 
percent) of the Contract Price. 

 
11.3 The rate of rates of exchange used for pricing the tender shall be selling rate or rates of the 

Central Bank ruling on the date thirty (30) days before the final date for the submission of 
tenders. 

 
11.4 Tenderers must enclose with their tenders, a brief justification of the foreign currency 

requirements stated in their tenders. 
 
12. Tender Validity 

 
12.1 The tender shall remain valid and open for acceptance for a period of one hundred and 

twenty (120) days from the specified date of tender opening or from the extended date of 
tender opening (in accordance with clause 7.4 here above) whichever is the later. 

 
12.2 In exceptional circumstances prior to expiry of the original tender validity period, the 

Employer may request the tenderer for a specified extension of the period of validity.  The 
request and the responses thereto shall be made in writing or by cable, telex or facsimile.  A 
tenderer may refuse the request without forfeiting his Tender Surety.  A tenderer agreeing 
to the request will not be required nor permitted to modify his tender, but will be required 
to extend the validity of his Tender Surety correspondingly. 

 
13. Tender Surety 

 
13.1 The tenderer shall furnish as part of his tender, a Tender Surety in the amount stated in the 

Appendix to Instructions to Tenderers. 
 
13.2 The unconditional Tender Surety shall be in Kenya Shillings and be in form of a certified 

cheque, a bank draft, an irrevocable letter of credit or a guarantee from a reputable Bank 
approved by the Employer located in the Republic of Kenya.   
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The format of the Surety shall be in accordance with the sample form of Tender Surety 
included in these tender documents; other formats may be permitted subject to the prior 
approval of the Employer.  The Tender Surety shall be valid for twenty eight (28) days 
beyond the tender validity period. 

 
13.3 Any tender not accompanied by an acceptable Tender Surety will be rejected by the 

Employer as non-responsive. 
 

13.4 The Tender Sureties of unsuccessful tenderers will be returned as promptly as possible but 
not later than twenty eight (28) days after concluding the Contract execution and after a 
Performance Security has been furnished by the successful tenderer. The Tender Surety of 
the successful tenderer will be returned upon the tenderer executing the Contract and 
furnishing the required Performance Security. 

 
13.5 The Tender Surety may be forfeited: 

 
(a) if a tenderer withdraws his tender during the period of tender validity: or 

 
(b) in the case of a successful tenderer, if he fails 

 
(i) to sign the Agreement, or 
(ii) to furnish the necessary Performance Security 

 
(c) if a tenderer does not accept the correction of his tender price pursuant to clause 

23. 
 
14. No Alternative Offers 

 
14.1 The tenderer shall submit an offer which complies fully with the requirements of the tender 

documents. 
 

Only one tender may be submitted by each tenderer either by himself or as partner in a 
joint venture. 

 
14.2 The tenderer shall not attach any conditions of his own to his tender. The tender price must 

be based on the tender documents.  The tenderer is not required to present alternative 
construction options and he shall use without exception, the Bills of Quantities as provided, 
with the amendments as notified in tender notices, if any, for the calculation of his tender 
price. 

 
Any tenderer who fails to comply with this clause will be disqualified. 
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15. Pre-Tender Meeting 
 
15.1 The tenderer’s designated representative is invited to attend a pre-tender meeting, which if 

convened, will take place at the venue and time stated in the Invitation to Tender.  The 
purpose of the meeting will be to clarify issues and to answer questions on any matter that 
may be raised at that stage. 

 
15.2 The tenderer is requested as far as possible to submit any questions in writing or by cable, 

to reach the Employer not later than seven days before the meeting.  It may not be 
practicable at the meeting to answer questions received late, but questions and responses 
will be transmitted in accordance with the following: 

 
(a) Minutes of the meeting, including the text of the questions raised and the responses 

given together with any responses prepared after the meeting, will be transmitted 
without delay to all purchasers of the tender documents.  Any modification of the 
tender documents listed in -–Clause 9 which may become necessary as a result of 
the pre-tender meeting shall be made by the Employer exclusively through the issue 
of a tender notice pursuant to Clause 7 and not through the minutes of the pre-
tender meeting. 

 
(b) Non-attendance at the pre-tender meeting will not be cause for disqualification of a 

bidder. 
 
16. Format and Signing of Tenders 

 
16.1 The tenderer shall prepare his tender as outlined in clause 9 above and mark appropriately 

one set “ORIGINAL” and the other “COPY”. 
 

16.2 The copy of the tender and Bills of Quantities shall be typed or written in indelible ink and 
shall be signed by a person or persons duly authorized to sign on behalf of the tenderer. 
Proof of authorization shall be furnished in the form of the written power of attorney 
which shall accompany the tender.  All pages of the tender where amendments have been 
made shall be initialed by the person or persons signing the tender. 

 
16.3 The complete tender shall be without alterations, interlineations or erasures, except as 

necessary to correct errors made by the tenderer, in which case such corrections shall be 
initialed by the person of persons signing the tender. 

 
SUBMISSION OF TENDERS 

 
17. Sealing and Marking of Tenders 

 
17.1 The tenderer shall seal the original and copy of the tender in separated envelopes, duly 

marking the envelopes as “ORIGINAL” and “COPY”.  The envelopes shall then be sealed 
in an outer envelope. 
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17.2 The inner and outer envelopes shall be addressed to the Employer at the address stated in 
the Appendix to Instructions to Tenderers and bear the name and identification of the 
Contract stated in the said Appendix with a warning not to open before the date and time 
for opening of tenders stated in the said Appendix. 
 

17.3 The inner envelopes shall each indicated the name and address of the tenderer to enable the 
tender to be returned unopened in case it is declared “late”, while the outer envelope shall 
bear no mark indicating the identity of the tenderer. 

 
17.4 If the outer envelope is not sealed and marked as instructed above, the Employer will 

assume no responsibility for the misplacement or premature opening of the tender.  A 
tender opened prematurely for this cause will be rejected by the Employer and returned to 
the tenderer. 

 
18 Deadline for Submission of Tenders 

 
18.1 Tenders must be received by the Employer at the address specified in clause 17.2 and on 

the date and time specified in the Letter of Invitation, subject to the provisions of clause 
7.4, 18.2 and 18.3. 

 
Tenders delivered by hand must be placed in the “tender box” provided in the office of the 
Employer. 
 
Proof of posting will not be accepted as proof of delivery and any tender delivered after the 
above stipulated time, from whatever cause arising will not be considered. 

 
18.2 The Employer may, at his discretion, extend the deadline for the submission of tenders 

through the issue of an Addendum in accordance with clause 7, in which case all rights and 
obligations of the Employer and the tenderers previously subject to the original deadline 
shall thereafter be subject to the new deadline as extended. 

 
18.3 Any tender received by the Employer after the prescribed deadline for submission of tender 

will be returned unopened to the tenderer. 
 
19 Modification and Withdrawal of Tenders 

 
19.1 The tenderer may modify or withdraw his tender after tender submission, provided that 

written notice of the modification or withdrawal is received by the Employer prior to 
prescribed deadline for submission of tenders. 

 
19.2 The tenderer’s modification or withdrawal notice shall be prepared, sealed, marked and 

dispatched in accordance with the provisions for  
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the submission of tenders, with the inner and outer envelopes additionally marked 
“MODIFICATION” or “WITHDRAWAL” as appropriate. 

 
19.3 No tender may be modified subsequent to the deadline for submission of tenders. 

 
19.4 No tender may be withdrawn in the interval between the deadline for submission of tenders 

and the period of tender validity specified on the tender form.  Withdrawal of a tender 
during this interval will result in the forfeiture of the Tender Surety. 

 
19.5 Subsequent to the expiration of the period of tender validity prescribed by the Employer, 

and the tenderer having not been notified by the Employer of the award of the Contract or 
the tenderer does not intend to conform with the request of the Employer to extend the 
prior of tender validity, the tenderer may withdraw his tender without risk of forfeiture of 
the Tender Surety. 

 
TENDER OPENING AND EVALUATION 

 
20 Tender Opening 

 
20.1 The Employer will open the tenders in the presence of the tenderers’ representatives who 

choose to attend at the time and location indicated in the Letter of Invitation to Tender.  
The tenderers’ representatives who are present shall sign a register evidencing their 
attendance. 

 
20.2 Tenders for which an acceptable notice of withdrawal has been submitted, pursuant to 

clause 19, will not be opened.  The Employer  
will examine the tenders to determine whether they are complete, whether the requisite 
Tender Sureties have been furnished, whether the documents have been properly signed 
and whether the tenders are generally in order. 

 
20.3 At the tender opening, the Employer will announce the tenderer’s names, total tender price, 

tender price modifications and tender withdrawals, if any, the presence of the requisite 
Tender Surety and such other details as the Employer, at his discretion, may consider 
appropriate.  No tender shall be rejected at the tender opening except for late tenders. 

 
20.4 The Employer shall prepare minutes of the tender opening including the information 

disclosed to those present. 
 

20.5 Tenders not opened and read out at tender opening shall not be considered further for 
evaluation, irrespective of the circumstances. 
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21 Process to be Confidential 

 
21.1 After the public opening of tenders, information relating to the examination, clarification, 

evaluation and comparisons of tenders and recommendations concerning the award of 
Contract shall not be disclosed to tenderers or other persons not officially concerned with 
such process until the award of Contract is announced. 

21.2 Any effort by a tenderer to influence the Employer in the process of examination, 
evaluation and comparison of tenders and decisions concerning award of Contract may 
result in the rejection of the tenderer’s tender. 

 
22 Clarification of Tenders 

 
22.1 To assist in the examination, evaluation and comparison of tenders, the Employer may ask 

tenderers individually for clarification of their tenders, including breakdown of unit prices.  
The request for clarification and the response shall be in writing or by cable, facsimile or 
telex, but no change in the price or substance of the tender shall be sought, offered or 
permitted except as required to confirm the correction of arithmetical errors discovered by 
the employer during the evaluation of the tenders in accordance with clause 24. 

22.2 No Tenderer shall contact the Employer on any matter relating to his tender from the time 
of the tender opening to the time the Contract is awarded.  If the tenderer wishes to bring 
additional information to the notice of the Employer, he shall do so in writing. 

 
23 Determination of Responsiveness 

 
23.1 Prior to the detailed evaluation of tenders, the Employer will determine whether each 

tender is substantially responsive to the requirements of the tender documents. 
23.2 For the purpose of this clause, a substantially responsive tender is one which conforms to 

all the terms, conditions and specifications of the tender documents without material 
deviation or reservation and has a valid bank guarantee.  A material deviation or reservation 
is one which affects in any substantial way the scope, quality, completion timing or 
administration of the Works to be undertaken by the tenderer under the Contract, or which 
limits in any substantial way, inconsistent with the tender documents, the Employer’s rights 
or the tenderers obligations under the Contract and the rectification of which would affect 
unfairly the competitive position of other tenderers who have presented substantially 
responsive tenders. 

 
23.3 Each price or unit rate inserted in the Bills of Quantities shall be a realistic estimate of the 

cost of completing the works described under the particular item including allowance for 
overheads, profits and the like.  Should a tender be seriously unbalanced in relation to the 
Employer’s estimate of the works to be performed under any item or groups of items, the 
tender shall be deemed not responsive. 
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23.4 A tender determined to be not substantially responsive will be rejected by the Employer 

and may not subsequently be made responsive by the tenderer by correction of the non-
conforming deviation or reservation. 

 
24 Correction of Errors 

 
Tenders determined to be substantially responsive shall be    
checked by the Employer for any arithmetic errors in the  
computations and summations.  Errors will be corrected by the   
Employer as follows: 

 
(a) Where there is a discrepancy between the amount in figures and the amount in 

words, the amount in words will govern. 
 

(b) Where there is a discrepancy between the unit rate and the line item total resulting 
from multiplying the unit rate by the quantity, the unit rate as quoted will prevail, 
unless in the opinion of the Employer, there is an obvious typographical error, in 
which case adjustment will be made to the entry containing that error. 

 
(c) The amount stated in the tender will be adjusted in accordance with the above 

procedure for the correction of errors and, with concurrence of the tenderer, shall 
be considered as binding upon the tenderer.  If the tenderer does not accept the 
corrected amount, the tender may be rejected and the Tender Security may be 
forfeited in accordance with clause 13. 

 
25 Conversion to Single Currency 

 
25.1 For compensation of tenders, the tender price shall first be broken down into the respective 

amounts payable in various currencies by using the selling rate or rates of the Central Bank 
of Kenya ruling on the date twenty eight (28) days before the final date for the submission 
of tenders. 

 
25.2 The Employer will convert the amounts in various currencies in which the tender is payable 

(excluding provisional sums but including Dayworks where priced competitively) to Kenya 
Shillings at the selling rates stated in clause 25.1. 

 
26 Evaluation and Comparison of Tenders 

 
26.1 The Employer will evaluate only tenders determined to be substantially responsive to the 

requirements of the tender documents in accordance with clause 23. 
 
26.2 In evaluating tenders, the Employer will determine for each tender the evaluated tender 

price by adjusting the tender price as follows: 
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(a) Making any correction for errors pursuant to clause 24. 
 

(b) Excluding Provisional Sums and provision, if any, for Contingencies in the Bills of 
Quantities, but including Day works where priced competitively. 

 
26.3 The Employer reserves the right to accept any variation, deviation or alternative offer.  

Variations, deviations, alternative offers and other factors which are in excess of the 
requirements of the tender documents or otherwise result in the accrual of unsolicited 
benefits to the Employer, shall not be taken into account in tender evaluation. 

 
26.4 Price adjustment provisions in the Conditions of Contract applied over the period of 

execution of the Contract shall not be taken into account in tender evaluation. 
 

26.5 If the lowest evaluated tender is seriously unbalanced or front loaded in relation to the 
Employer’s estimate of the items of work to be performed under the Contract, the 
Employer may require the tenderer to produce detailed price analyses for any or all items of 
the Bills of Quantities, to demonstrate the relationship between those prices, proposed 
construction methods and schedules.  After evaluation of the price analyses, the Employer 
may require that the amount of the Performance Security set forth in clause 29 be increased 
at the expense of the successful tenderer to a level sufficient to protect the Employer 
against financial loss in the event of subsequent default of the successful tenderer under the 
Contract. 

 
26.6 Firms incorporated in Kenya where indigenous Kenyans own 51% or more of the share 

capital shall be allowed a 10% preferential bias provided that they do not sub-contract work 
valued at more than 50% of the Contract Price excluding Provisional Sums to a non-
indigenous sub-contractor. 

 
AWARD OF CONTRACT 

27 Award 
 

27.1 Subject to clause 27.2, the Employer will award the Contract to the tenderer whose tender 
is determined to be substantially responsive to the tender documents and who has offered 
the lowest evaluated tender price subject to possessing the capability and resources to 
effectively carry out the Contract Works. 

 
27.2 The Employer reserves the right to accept or reject any tender, and to annual the tendering 

process and reject all tenders, at any time prior to award of Contract, without thereby 
incurring any liability to the affected tenderers or any obligation to inform the affected 
tenderers of the grounds for the Employer’s action. 
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28 Notification of Award 
 

28.1 Prior to the expiration of the period of tender validity prescribed by the Employer, the 
Employer will notify the successful tenderer by cable, Telefax or telex and confirmed in 
writing by registered letter that his tender has been accepted.  This letter (hereinafter and in 
all Contract documents called “Letter of Acceptance”) shall name the sum(hereinafter and 
in all Contract documents called “the Contract Price”) which the Employer will pay to the 
Contractor in consideration of the execution and completion of the Works as prescribed by 
the Contract. 

  
28.2 Notification of award will constitute the formation of the Contract. 

 
28.3 Upon the furnishing of a Performance Security by the successful tenderer, the unsuccessful 

tenderers will promptly be notified that their tenders have been unsuccessful. 
 

28.4 Within twenty eight [28] days of receipt of the form of Contract Agreement from the 
Employer, the successful tenderer shall sign the form and return it to the Employer 
together with the required Performance Security. 

 
29 Performance Guarantee 

29.1 Within twenty eight [28] days of receipt of the notification of award from the Employer, the 
successful tenderer shall furnish the Employer with a  
Performance Security in an amount stated in the Appendix to Instructions to Tenderers. 

 
29.2 The Performance Security to be provided by the successful tenderer shall be an 

unconditional Bank Guarantee issued at the tenderer’s option by an established and a 
reputable Bank approved by the Employer and located  in the Republic of Kenya and shall 
be divided into two  
elements namely, a performance security payable in foreign currencies (based upon the 
exchange rates determined in accordance with clause 35.4 of the Conditions of Contract) 
and a performance security payable in Kenya Shillings.  The value of the two securities shall 
be in the same proportions of foreign and local currencies as requested in the form of 
foreign currency requirements. 

 
29.3 Failure of the successful tenderer to lodge the required Performance Security shall 

constitute a breach of Contract and sufficient grounds for the annulment of the award and 
forfeiture of the Tender Security and any other remedy under the Contract the Employer 
may award the Contract to the next ranked tenderer. 
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30 Advance Payment 
 
An advance payment, if approved by the Employer, shall be made under the Contract, if requested 
by the Contractor, in accordance with clause 33.1 of the Conditions of Contract.  The Advance 
Payment Guarantee shall be denominated in the proportion and currencies named in the form of 
foreign currency requirements.  For each currency, a separate guarantee shall be issued.  The 
guarantee shall be issued by a bank located in the Republic of Kenya, or a foreign bank through a 
correspondent bank located in the Republic of Kenya, in either case subject to the approval of the 
Employer. 
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APPENDIX TO INSTRUCTIONS TO TENDERERS 
1. CLAUSE 2.1 
Change to read “This invitation to tender is open to all eligible tenderers as per the instruction to tenderers 
and advertisement notice”. 
 
2. CLAUSE 2.2 (f) 
Change to read “Details of any current litigation or arbitration proceedings in which the Tenderer or its 
Partner (s)/sub-contractors is involved as one of the parties and which litigation may adversely affect the 
ability of the Tenderer to perform its obligations under any resultant contract for provision of the ISMS and 
maintenance contract.” 
 
3. OMIT 
Clauses 4.3, 5.1, (f), 10.4, 16.1, 17.1, 26.4, 30. 
 
4. ADD TO CLAUSE 5.1 (h) 
Form of agreement refers to the latest edition of the Kenya Association of Building Civil Engineering 
Contractors (KABCEC) document 
 
5. ADD TO CLAUSE 13.1 
 Amount of tender surety will be Kshs. 400,000.00. (To be enclosed in the Technical bid document) 
 
6. ADD TO CLAUSE 29.1  
Amount of performance security will be Ten per cent (10%) 
 
7. ADD TO CLAUSE 29.2 
Performance security shall not be divided in two elements and shall be payable in Kenya Shillings Only. 
 
8. ADD TO CLAUSE 13.1  
 Tender security to be valid for 150 days from Tender opening date. 
 
9. CLAUSE 13.2  
i) Change to read “……..or a guarantee from a reputable bank/Insurance approved by the PPRA in 

the republic ok Kenya”. 
ii) Change to read “The tender surety shall be valid for thirty (30) days beyond the tender validity 

period”. 
 

10. CLAUSE 13.4  
Change to read “….but not later than thirty (30) days after concluding the contract execution….” 
 
11. CLAUSE 15. 
The pre-tender meeting shall be held on Tuesday, 22nd January, 2019 at 11.00 am in the 2nd floor 
boardroom Protection House  
12.  ADD TO CLAUSE 16 & 17 
An Original and Copy of the Tender Document shall be submitted. 
 
13.  ADD TO CLAUSE 18 & 20 
Tender submission deadline and opening date shall be Monday, 4th February, 2019 at 11.00 am. 
 
14. ADD TO CLAUSE 24 
There shall be no correction of errors. Section 82 of the Public Procurement and Asset Disposal 
Regulations, 2015 Act, provides that there should be no correction of errors. 
 
15. MODIFY CLAUSE 28.1 
Delete “by cable, telefax or telex and confirmed in writing by registered letter” 
Replace “Letter of Acceptance” with “notification of award” 

 
16. CLAUSE 28.4 
Change to read “within thirty (30) days of receipt of the form of Contract Agreement from the employer” 
 
17. CLAUSE 29.1 
Change to read “… unconditional bank/Insurance Guarantee issued at the tenderers option by an 
established Bank/Insurance approved by the PPRA and located in the republic of Kenya” 
 
18. CLAUSE 29.2 
Change to read “within thirty (30) days of receipt of the notification of award by the employer” 

 
19. CLAUSE 30 
There shall be NO ADVANCE PAYMENT 
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TENDER EVALUATION CRITERIA 
 
After tender opening, the tenders will be evaluated in 3 stages, namely: 

 
1. Determination of Responsiveness 
2. Detailed Technical Examination 
3. Financial Evaluation 

 
 
STAGE 1- DETERMINATION OF RESPONSIVENESS  
 
A) PRELIMINARY EXAMINATION  
This stage of evaluation shall involve examination of the pre-qualification conditions as set out in the Tender 
document.  
These conditions include the following:  

i) Must submit sealed envelopes of separate technical and financial bids. The envelope containing 
technical requirements should not contain any financial information with regard to the firm’s bid 
for the services. 

ii) Certificate of Company Registration  
iii) List of Directors (Attach CR12) 
iv) Valid Tax Compliance Certificate 
v) Current Registration with National Construction Authority (NCA) in Kitchen Equipment and 

LP Gas installation, NCA 5 and above. 
vi) Audited accounts for the last 3years (2015, 2016 and 2017) 
vii) Proof of financial capacity or lines of credit to finance the project. 
viii) Bid Security in a form of a Bank Guarantee or Bid Bond from an approved Insurance in the 

amount of Kshs.400, 000.00 and Valid for a period of 150days from the date of tender 
opening. (To be enclosed in the Technical Bid Document) 

ix) Proof of having completed works of similar nature in the last five years. 
x) Detailed company profile including qualifications of Key Personnel 
xi) Dully filled Confidential Business Questionnaire; 
xii) Dully signed Statement of Compliance 
xiii) Registrations in the attendance register for the Mandatory pre-bid conference. 

 
Note: 
The bid security shall be in accordance with clauses 13 and 23.2 of Instruction to Tenderers which states as 
follows: 
 

 Clause 13.1 of Instruction to Tenderers, “the tenderer shall furnish as part of his tenders a tender surety 
in the amount stated in the tender document in the Appendix to Instructions to Tenderers”. 

 
 Clause 13.2 of Instruction to Tenderers, “the unconditional Tender surety shall be in Kenya shillings and 

be in form of a certified cheque, bank draft, an irrevocable letter of credit or a guarantee from a reputable 
Bank/ Insurance approved by PPRA located in the Republic of Kenya. The format of the surety shall be 
in accordance with the sample form included in the tender documents and the tender surety shall be valid 
for 150 days from the date of tender opening”. 

 
 Clause 23.2 of Instruction to Tenderers: “For the purposes of this clause, a substantially responsive 

tender is one which conforms to all terms and condition and specifications of the tender document 
without material deviation or reservation and has a valid Bank/Insurance guarantee”. 

The employer may seek further clarification/confirmation if necessary to confirm authenticity/compliance of any 
condition of the tender.  
 
The tenderers who do not satisfy any of the above requirements shall be considered Non-Responsive and 
their tenders will not be evaluated further 
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B) COMPLETENESS OF TENDER DOCUMENT  
 
The tender document shall be examined based on clause 2.2 of the Instruction to Tenderers which states as 
follows: 
 

In accordance with clause 2.2 of Instruction to Tenderers, the tenderers will be required to provide evidence 
for eligibility of the award of the tender by satisfying the employer of their eligibility under sub clause 2.1 of 
Instruction to Tenderers and adequacy of resources to effectively carry out the subject contract. The 
tenderers shall be required to fill the Standards Forms provided for the purposes of providing the required 
information. The tenderers may also attach the required information if they so desire. 
 
The award of points for the STANDARD FORMS considered in this section shall be as shown below 
       
                                                                                                      
 PARAMETER                                MAXIMUM POINTS 
(i) Statement of compliance   ------------------------------------------------------------------------  3 

 

(ii) Tender Questionnaire    ---------------------------------------------------------------------------  5 

 

(iii) Confidential Business Questionnaire    ---------------------------------------------------------  5 

 

(iv) Key personnel   -------------------------------------------------------------------------------------  15 

 

(v) Contract Completed in the last Five (5) years  ------------------------------------------------  15 

 

(vi) Schedules of on-going projects   ----------------------------------------------------------------- 10 

 

(vii) Schedules of contractors equipment  -----------------------------------------------------------  10 

 

(viii)   Audited Financial Report for the last 3 years  -----------------------------------------------  10 

 

(ix)   Evidence of Financial Resources   ------------------------------------------------------------  10 

 

(x)   Name, Address and Telephone of Banks (Contractor to provide)  ------------------------  5 

 

(xi)   Litigation History   -------------------------------------------------------------------------------  2 

 

(xii) Sanctity of the tender document as in accordance with clause 5 of  
      instruction to tenderer -----------------------------------------------------------------------------10 

                       
                                                          TOTAL            100 
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The detailed scoring plan shall be as shown in table 1 below: -  
 
TABLE 1 
 
Item Description Point 

Scored 
Max. Point  

i. Statement of Compliance 
 Signed and stamped  -------------------------------------------------  3 
 Signed but not stamped or vice versa  -----------------------------  2 
 Not Signed nor stamped  --------------------------------------------  0 

 

  
3 

ii. Tender Questionnaire Form 
 Completely filled ------------------------------------------------------ 5 
 Partially filled ---------------------------------------------------------- 3    
 Not filled ---------------------------------------------------------------  0 

 

  
5 

iii. Confidential Business Questionnaire Form 
 Completely filled ------------------------------------------------------ 5 
 Partially filled ---------------------------------------------------------- 3    
 Not filled ---------------------------------------------------------------  0 

 

  
5 

iv Key Personnel (Attach evidence)    
 
 
 
 
 
 
 
 
 
 

15 

Director of the firm 

 Holder of degree or diploma in relevant Engineering field  ------  4 
 Holder of certificate in relevant Engineering field  ----------------  3 
  Holder of trade test certificate in relevant Engineering field------ 2 
 No relevant certificate -------------------------------------------------   0 

  
 

4 

At least 1No. degree/diploma of key personnel in relevant Engineering 
field 

 With over 10 years relevant experience  -------------------------- 4 
 With over 5 years relevant experience----------------------------- 2 
 With under 5 years relevant experience --------------------------- 1 

 

  
 

4 

At least 1No certificate holder of key personnel in relevant 
Engineering field 

 With over 10 years relevant experience---------------------------- 3 
 With over 5 years relevant experience ----------------------------- 2 
 With under 5 years relevant experience -----------------------------1 

 

  
 

3 

At least 2No artisan (trade test certificate in relevant Engineering 
field) 

 Artisan with over 10 years relevant experience  -------------- 2 
 Artisan with under 10 years relevant experience ------------- 1 
 Non skilled worker with over 10 years relevant experience – 1 

 

  
 

4 
 
 

v Contract completed in the last five (5) years (Max of 5 No. Projects) 
 Project of similar nature, complexity and magnitude ------------- 3 
 Project of similar nature but of lower value than the one in 

consideration  -------------------------------------------------------------- 2 
 No completed project of similar nature ----------------------------- 0 

 

 
 
 

 
 

15 
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vi On-going projects (Max of 5 No. Projects) 

 Project of similar nature, complexity and magnitude  -------- 2 
 Project of similar nature but of lower value than the one in 

consideration –------------------------------------------------------ 1 
 No ongoing project of similar nature - -------------------------- 0 

   

  
 

10 

vii Schedule of contractors equipment  and transport (proof or 
evidence of ownership) 

 Means of transport (Vehicle)  ----------------------------------  4  

 No means of transport -------------------------------------------- 0 

 

  
 

4 

 
 
 

10 

For each specific equipment required in the installation of the 
 Work being tendered for.  
(Maximum No. of equipment to be considered – 3 No.------------- 2 
 

  
6 

 

viii 

Financial report    
 
 

10 
Audited financial report (last three (3) years)  

 Turn over greater or equal to 5 times the cost of the project ---10 
 Turn over greater or equal to 3 times the cost of the project --- 6 
 Turn over greater or equal to the cost of the project ------------ 4 
 Turn over below the cost of the project --------------------------- 2 

 
ix Evidence of Financial Resources (cash in hand, lines of credit, 

over draft facility etc ) 
 Has financial resources equal or above the cost of the project --10 
 Has financial resources below the cost of the project --------------5 
 Has not indicated sources of financial resources  ----------------- 0 

 

  
 

10 

x Name, Address and Telephone of Banks (Contractor to provide) 
 Provided ----------------------------------------------------------------- 5 
 Not provided ------------------------------------------------------------ 0  

 

  
 

5 

xi Litigation History 

 Filled --------------------------------------------------------------------- 2 
  Not filled ---------------------------------------------------------------  0  

  
 

2 
 

xii Sanctity of the tender document 

 Having the document intact (not tempered with in any way) ----10 
 Having mutilated or modified the tender document --------------- 0 

 

  
 

10 

 TOTAL  100 

 
 
 
Any bidder who scores 70 points and above shall be considered for further evaluation 
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STAGE 2 - TECHNICAL EVALUATION 
 
A)  COMPLIANCE WITH TECHNICAL SPECIFICATIONS 
In this section, the bid will be analysed to determine compliance with General and Particular technical 
specifications for the works as indicated in the tender document. 
 
The tenderer shall fill in the Technical Schedule as specified in the tender document for Equipment and Items 
indicating the Country of Origin, Model/Make/Manufacturer of the Item/Equipment they propose to supply.  
 
Where the Equipment proposed by the tenderer differs with the models specified in the tender document, it is 
mandatory that the brochures/catalogues of the same be submitted with the tender document highlighting the 
catalogues Numbers of the proposed items. Such brochures/catalogues should indicate comprehensive relevant 
data of the proposed equipment/items which should include but not limited to the following: 

a) Standards of manufacture  

b) Performance ratings/characteristics/Capacity/Grade 

c) Material of manufacture 

d) Electrical power ratings and 

e) Any other necessary requirements (Specify)  

 
 
Following the above analyses, where the proposed equipment are found not to satisfy the specifications, 
the tender will be deemed Non – Responsive and will not be evaluated further. 
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B) TECHNICAL EXAMINATION 
In this section, the information provided in the Technical Schedule or Brochures attached will be analyzed for 
bidders who have qualified from STAGE 2A above and points awarded as shown below to a maximum of 100 
points 
 
 
TABLE 2 
 

Item Description Score Max. Score 
 Technical schedule/Brochures  

 Relevant Manufacturer Brochures for items in the technical schedule with 
equipments to be supplied highlighted and meets specification (Where 
alternative are to supplied    --------------------------------------------------- 100 

or 
 Completely filled Technical Schedule indicating Brand, Model/ Country of 

origin as per specification  in the tender  -------------------------------- 100 
 

 Relevant Manufacturer Brochures for items in the technical schedule with  
equipments to be supplied not highlighted but within range of those 
specified and meets specifications -------------------------------------------- 75 

or 
 Completely filled Technical Schedule indicating items as specified in       

the tender but with less than 100% and above 75% of items in the technical 
schedule provided  -----------------------------------------------------------  75 
 

 Relevant Manufacturer Brochures for items in the technical schedule with 
equipments to be supplied but between 50% and less than 75% of items 
highlighted and within range of those specified and meets specifications----
-------------------------------------------------------------------------------------- 60 

or 
 Completely filled Technical Schedule indicating items as specified in       

the tender but between 50% and 75% of items in the technical schedule 
provided  -------------------------------------------------------------------------  60 
 

 Relevant Manufacturer Brochures for between 25% and less than 50% of 
items in the technical schedule with equipment to be supplied highlighted 
and meets specifications--------------------------------------------------------- 50 

or 
 For between 25% and 50% of technical schedule filled indicating 

Brand/Model/Country of origin for the items considered as specified in the 
tender  -----------------------------------------------------------------------  50 
 
 

 Less than 25% provided or no technical data provided, either in form of 
brochures or filling of Technical Schedule.  ----------------------------------- 0 

 
 

  
 
 
 
 
 
 
 
 
 
 

100 

 TOTAL  100 
 
 
 

Any bidder who scores 60 points and above shall be considered for further evaluation 
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STAGE 3 - FINANCIAL EVALUATION 
 
The evaluation shall be in two sections  
1.  Preliminary examinations and  
2.  Tender sum Comparisons  
 
 
A)  PRELIMINARY EXAMINATIONS  
 
The preliminary examination in the Financial Evaluation shall be in accordance with clause 26 of Instruction to 
Tenderers. 
 
The parameter to be considered under this section includes the following: 

a) Arithmetic errors and comparison of rates 

 
 (1) Arithmetic Errors  

   The bid shall be checked for arithmetic errors based on the rates and the total sums indicated in    the bills of 
quantities. 

      
a) Confirmation shall be sought in writing from the tenderers whose tender sums will be determined to 

have a significant arithmetic error to their disadvantage, to confirm whether they stand by their tender 
sums. The error shall be treated as per clause 24 of Instructions to Tenderers. 
 
 Non compliance with the above shall lead to automatic disqualification from further 
evaluation.   
 

      Discount if any shall be treated as an error in pursuant to clause 26.3 of Instructions to  
      Tenderers 
   
 
(2) Comparison of rates 
The evaluation committee will compare rates from different bidders and note consistency of rates and front 
loading. The evaluation committee will judge and make an appropriate decision giving evidence.  
  
 
 
 
RECOMMENDATION 
The lowest responsive bidder whose financial bid is competitive and consistent may be recommended for award. 
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CONDITIONS OF CONTRACT 
 
 
1. Definitions 
 

1.1 In this Contract, except where context otherwise requires, the following terms shall be 
interpreted as indicated; 

 
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the 
tender. 
 
“Compensation Events” are those defined in Clause 24 hereunder. 
 
“The Completion Date” means the date of completion of the Works as certified by the Project 
Manager, in accordance with Clause 31. 
 
“The Contract” means the agreement entered into between the Employer and the Contractor 
as recorded in the Agreement Form and signed by the parties including all attachments and 
appendices thereto and all documents incorporated by reference therein to execute, complete, 
and maintain the Works, 
 
“The Contractor” refers to the person or corporate body whose tender to carry out the Works 
has been accepted by the Employer. 
 
“The Contractor’s Tender” is the completed tendering document submitted by the Contractor 
to the Employer. 
 
“The Contract Price” is the price stated in the Letter of Acceptance and thereafter as adjusted 
in accordance with the provisions of the Contract. 
 
“Days” are calendar days; “Months” are calendar months. 
 
“A Defect” is any part of the Works not completed in accordance with the Contract. 
 
“The Defects Liability Certificate” is the certificate issued by Project Manager upon 
correction of defects by the Contractor. 
 
“The Defects Liability Period” is the period named in the Contract Data and calculated from 
the Completion Date. 
 
“Drawings” include calculations and other information provided or approved by the Project 
Manager for the execution of the Contract. 
 
“Dayworks” are Work inputs subject to payment on a time basis for labour and the associated 
materials and plant. 
 
“Employer”, or the “Procuring entity” as defined in the Public Procurement Regulations (i.e. 
Central or Local Government administration, Universities, Public Institutions and 
Corporations, etc) is the party who employs the Contractor to carry out the Works. 
 
“Equipment” is the Contractor’s machinery and vehicles brought temporarily to the Site for the 
execution of the Works. 
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“The Intended Completion Date” is the date on which it is intended that the Contractor shall 
complete the Works.  The Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration order. 
 
 

“Materials” are all supplies, including consumables, used by the Contractor for incorporation 
in the Works. 
 
 

“Plant” is any integral part of the Works that shall have a mechanical, electrical, chemical, or 
biological function. 
 
 

“Project Manager” is the person named in the Appendix to Conditions of Contract (or any 
other competent person appointed by the Employer and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible for supervising the execution of the 
Works and administering the Contract and shall be an “Architect” or a “Quantity Surveyor” 
registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered 
under Engineers Registration Act Cap 530. 
 

“Site” is the area defined as such in the Appendix to Condition of Contract. 
 

“Site Investigation Reports” are those reports that may be included in the tendering 
documents which are factual and interpretative about the surface and subsurface conditions at 
the Site. 
 

“Specifications” means the Specifications of the Works included in the Contract and any 
modification or addition made or approved by the Project Manager. 
 
“Start Date” is the latest date when the Contractor shall commence execution of the Works.  It 
does not necessarily coincide with the Site possession date(s). 
 

“A Subcontractor” is a person or corporate body who has a Contract with the Contractor to 
carry out a part of the Work in the Contract, which includes Work on the Site. 
 

“Temporary works” are works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation of the Works. 
 

“A Variation” is an instruction given by the Project Manager which varies the Works. 
 

“The Works” are what the Contract requires the Contractor to construct, install, and turnover to the 
Employer, as defined in the Appendix to Conditions of Contract. 

 
2. Interpretation 
 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female 
or neuter, and the other way around.  Headings have no significance.  Words have their normal 
meaning in English Language unless specifically defined.  The Project Manager will provide 
instructions clarifying queries about these Conditions of Contract. 
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2.2 If sectional completion is specified in the Appendix to Conditions of Contract, reference in the 

Conditions of Contract to the Works, the Completion Date and the Intended Completion Date 
apply to any section of the Works (other than references to the Intended Completion Date for 
the whole of the Works). 

 

2.3 The following documents shall constitute the Contract documents and shall be interpreted in 
the following order of priority; 

 

(1) Agreement, 
 

(2) Letter of Acceptance, 
 

(3) Contractor’s Tender, 
 

(4) Appendix to Conditions of Contract, 
 

(5) Conditions of Contract, 
 

(6) Specifications, 
 

(7) Drawings, 
 

(8) Bill of Quantities, 
 

(9) Any other documents listed in the Appendix to Conditions of Contract as forming part 
of the Contract. 

 

Immediately after the execution of the Contract, the Project Manager      shall furnish both the Employer and 
the Contractor with two copies     each of all the Contract documents. Further, as and when necessary the 
Project Manager shall furnish the Contractor [always with a copy                                to the Employer] with three 
[3] copies of such further drawings or details or descriptive schedules as are reasonably necessary either to 
explain or amplify the Contract drawings or to enable the Contractor to carry out and complete the Works in 
accordance with these Conditions. 
 
3.      Language and Law 
 

3.1 Language of the Contract and the law governing the Contract shall be English language and the 
Laws of Kenya respectively unless otherwise stated. 

 
4 Project Manager’s Decisions 
 

4.1 Except where otherwise specifically stated, the Project Manager will decide contractual matters 
between the Employer and the Contractor in the role representing the Employer. 

 
5 Delegation 
 

5.1 The Project Manager may delegate any of his duties and responsibilities to others after notifying 
the Contractor. 
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6 Communications 
 

6.1 Communication between parties shall be effective only when in writing.  A notice shall be 
effective only when it is delivered. 

 
7 Subcontracting 
 

7.1 The Contractor may subcontract with the approval of the Project Manager, but may not assign 
the Contract without the approval of the Employer in writing.  Subcontracting shall not alter 
the Contractor’s obligations. 

 
8 Other Contractors 

 
8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, 

utilities etc. as listed in the Appendix to Conditions of Contract and also with the Employer, as 
per the directions of the Project Manager.  The Contractor shall also provide facilities and 
services for them.  The Employer may modify the said List of Other Contractors etc., and shall 
notify the Contractor of any such modification. 

 
9 Personnel 
 

9.1 The Contractor shall employ the key personnel named in the Qualification Information, to carry 
out the functions stated in the said Information or other personnel approved by the Project 
Manager. The Project Manager will approve any proposed replacement of key personnel only if 
their relevant qualifications and abilities are substantially equal to or better than those of the 
personnel listed in the Qualification Information.  If the Project Manager asks the Contractor to 
remove a person who is a member of the Contractor’s staff or work force, stating the reasons, 
the Contractor shall ensure that the person leaves the Site within seven days and has no further 
connection with the Work in the Contract. 

 
10 Works 
 

10.1 The Contractor shall construct and install the Works in accordance with the Specifications and 
Drawings.  The Works may commence on the Start Date and shall be carried out in accordance 
with the Program submitted by the Contractor, as updated with the approval of the Project 
Manager, and complete them by the Intended Completion Date. 

 
11 Safety and Temporary Works  
 

11.1 The Contractor shall be responsible for the design of temporary works.  However before 
erecting the same, he shall submit his designs including specifications and drawings to the 
Project Manager and to any other relevant third parties for their approval.  No erection of 
temporary works shall be done until such approvals are obtained. 

 
11.2 The Project Manager’s approval shall not alter the Contractor’s responsibility for design of the 

Temporary works and all drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, shall be subject to prior approval by the Project Manager 
before they can be used. 
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11.3 The Contractor shall be responsible for the safety of all activities on the Site. 

 
12. Discoveries 
 

12.1 Anything of historical or other interest or of significant value unexpectedly discovered on Site 
shall be the property of the Employer.  The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for dealing with them. 

13. Work Program 
 

13.1 Within the time stated in the Appendix to Conditions of Contract, the Contractor shall submit 
to the Project Manager for approval a program showing the general methods, arrangements, 
order, and timing for all the activities in the Works.  An update of the program shall be a 
program showing the actual progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining Work, including any changes to the sequence of the 
activities. 
 
The Contractor shall submit to the Project Manager for approval an updated program at 
intervals no longer than the period stated in the Appendix to Conditions of Contract.  If the 
Contractor does not submit an updated program within this period, the Project Manager 
may withhold the amount stated in the said Appendix from the next payment certificate and 
continue to withhold this amount until  the next payment after the date on which the overdue 
program has been submitted.  The Project Manager’s approval of the program shall not alter the 
Contractor’s obligations.  The Contractor may revise the program and submit it to the Project 
Manager again at any time.  A revised program shall show the effect of Variations and 
Compensation Events. 

14. Possession of Site 
 

14.1 The Employer shall give possession of all parts of the Site to the Contractor.  If possession of a 
part is not given by the date stated in the Appendix to Conditions of Contract, the Employer 
will be deemed to have delayed the start of the relevant activities, and this will be a 
Compensation Event. 
 

15. Access to Site 
 

15.1 The Contractor shall allow the Project Manager and any other person authorized by the Project 
Manager, access to the Site and to any place where work in connection with the Contract is 
being carried out or is intended to be carried out. 

 
 
16. Instructions 
 

16.1 The Contractor shall carry out all instructions of the Project Manager which are in accordance 
with the Contract. 

 
17. Extension or Acceleration of Completion Date 

 
17.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event 

occurs or a variation is issued which makes it impossible for completion to be achieved by the 
Intended Completion Date without the Contractor taking steps to accelerate the remaining 
Work, which would cause the Contractor to incur additional cost.   
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The Project Manager shall decide whether and by how much to extend the Intended 
Completion Date within 21 days of the Contractor asking the Project Manager in writing for a 
decision upon the effect of a Compensation Event or variation and submitting full supporting 
information.  If the Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay caused by such failure shall not be considered in 
assessing the new (extended) Completion Date. 

 
17.2 No bonus for early completion of the Works shall be paid to the Contractor by the Employer. 
 

18. Management Meetings 
 

18.1 A Contract management meeting shall be held monthly and attended by the Project Manager 
and the Contractor.  Its business shall be to review the plans for the remaining Work and to 
deal with matters raised in accordance with the early warning procedure.  The Project Manager 
shall record the minutes of management meetings and provide copies of the same to those 
attending the meeting and the Employer.  The responsibility of the parties for actions to be 
taken shall be decided by the Project Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

 
19. Early Warning 

 

19.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely 
future events or circumstances that may adversely affect the quality of the Work increase the 
Contract Price or delay the execution of the Works.  The Project Manager may require the 
Contractor to provide an estimate of the expected effect of the future event or circumstance on 
the Contract Price and Completion Date.  The estimate shall be provided by the Contractor as 
soon as reasonably possible. 
 

19.2 The Contractor shall cooperate with the Project Manager in making and considering proposals 
on how the effect of such an event or circumstance can be avoided or reduced by anyone 
involved in the Work and in carrying out any resulting instructions of the Project Manager. 

 
20. Defects 

20.1 The Project Manager shall inspect the Contractor’s work and notify the Contractor of any 
defects that are found.  Such inspection shall not affect the Contractor’s responsibilities.  The 
Project Manager may instruct the Contractor to search for a defect and to uncover and test any 
Work that the Project Manager considers may have a defect.  Should the defect be found, the 
cost of uncovering and making good shall be borne by the Contractor, However, if there is no 
defect found, the cost of uncovering and making good shall be treated as a variation and added 
to the Contract Price. 

 
20.2 The Project Manager shall give notice to the Contractor of any defects before the end of the 

Defects Liability Period, which begins at Completion, and is defined in the Appendix to 
Conditions of Contract.  The Defects Liability Period shall be extended for as long as defects 
remain to be corrected. 
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20.3 Every time notice of a defect is given, the Contractor shall correct the notified defect within the 
length of time specified by the Project Manager’s notice.  If the Contractor has not corrected a 
defect within the time specified in the Project Manager’s notice, the Project Manager will assess 
the cost of having the defect corrected by other parties and such cost shall be treated as a 
variation and be deducted from the Contract Price. 

 
21. Bills Of Quantities 
 

21.1 The Bills of Quantities shall contain items for the construction, installation, testing and 
commissioning of the Work to be done by the Contractor.  The Contractor will be paid for the 
quantity of the Work done at the rate in the Bills of Quantities for each item. 

 
21.2 If the final quantity of the Work done differs from the quantity in the Bills of Quantities for the 

particular item by more than 25 percent and provided the change exceeds 1 percent of the Initial 
Contract price, the Project Manager shall adjust the rate to allow for the change. 

 
21.3 If requested by the Project Manager, the Contractor shall provide the Project Manager with a 

detailed cost breakdown of any rate in the Bills of Quantities. 
 

22. Variations 
 

22.1 All variations shall be included in updated programs produced by the Contractor. 
 
 
22.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 

variations when requested to do so. The Project Manager shall assess the quotation, which shall 
be given within seven days of the request or within any longer period as may be stated by the 
Project Manager and before the Variation is ordered.  

22.3 If the work in the variation corresponds with an item description in the Bills of Quantities and 
if in the opinion of the Project Manager, the quantity of work is not above the limit stated in 
Clause 21.2 or the timing of its execution does not cause the cost per unit of quantity to change, 
the rate in the Bills of Quantities shall be used to calculate the value of the variation.  If the cost 
per unit of quantity changes, or if the nature or timing of the work in the variation does not 
correspond with items in the Bills of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of Work.   

 
22.4 If the Contractor’s quotation is unreasonable, the Project Manager may order the variation and 

make a change to the Contract price, which shall be based on the Project Manager’s own 
forecast of the effects of the variation on the Contractor’s costs. 

 
22.5 If the Project Manager decides that the urgency of varying the Work would prevent a quotation 

being given and considered without delaying the Work, no quotation shall be given and the 
variation shall be treated as a Compensation Event. 

 
22.6 The Contractor shall not be entitled to additional payment for costs that could have been 

avoided by giving early warning. 
 

22.7 When the Program is updated, the Contractor shall provide the Project Manager with an 
updated cash flow forecast. 
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23. Payment Certificates, Currency of Payments and Advance Payments 
 

23.1 The Contractor shall submit to the Project Manager monthly applications for payment giving 
sufficient details of the Work done and materials on Site and the amounts which the Contractor 
considers himself to be entitled to. The Project Manager shall check the monthly application 
and certify the amount to be paid to the Contractor within 14 days.  The value of Work 
executed and payable shall be determined by the Project Manager. 

 
 

23.2 The value of Work executed shall comprise the value of the quantities of the items in the Bills of 
Quantities completed; materials delivered on Site, variations and compensation events.   Such 
materials shall become the property of the Employer once the Employer has paid the Contractor 
for their value.  Thereafter, they shall not be removed from Site without the Project Manager’s 
instructions except for use upon the Works. 

 
 

23.3 Payments shall be adjusted for deductions for retention.  The Employer shall pay the Contractor 
the amounts certified by the Project Manager within 30 days of the date of issue of each 
certificate.  If the Employer makes a late payment, the Contractor shall be paid simple interest 
on the late payment in the next payment.  Interest shall be calculated on the basis of number of 
days delayed at a rate three percentage points above the Central Bank of Kenya’s average rate for 
base lending prevailing as of the first day the payment becomes overdue. 

 
23.4 If an amount certified is increased in a later certificate or as a result of an award by an 

Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this 
clause.  Interest shall be calculated from the date upon which the increased amount would have 
been certified in the absence of dispute. 

 
23.5 Items of the Works for which no rate or price has been entered in will not be paid for by the 

Employer and shall be deemed covered by other rates and prices in the Contract. 
 

23.6 The Contract Price shall be stated in Kenya Shillings.  All payments to the Contractor shall be 
made in Kenya Shillings and foreign currency in the proportion indicated in the tender, or 
agreed prior to the execution of the Contract Agreement and indicated therein.  The rate of 
exchange for the calculation of the amount of foreign currency payment shall be the rate of 
exchange indicated in the Appendix to Conditions of Contract.  If the Contractor indicated 
foreign currencies for payment other than the currencies of the countries of origin of related 
goods and services the Employer reserves the right to pay the equivalent at the time of payment 
in the currencies of the countries of such goods and services.  The Employer and the Project 
Manager shall be notified promptly by the Contractor of an changes in the expected foreign 
currency requirements of the Contractor during the execution of the Works as indicated in the 
Schedule of Foreign Currency Requirements and the foreign and local currency portions of the 
balance of the Contract Price shall then be amended by agreement between Employer and the 
Contractor in order to reflect appropriately such changes. 
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23.7 In the event that an advance payment is granted, the following shall apply:- 
 
a) On signature of the Contract, the Contractor shall at his request, and without furnishing 

proof of expenditure, be entitled to an advance of not more than 20% (Twenty percent) 
of the original amount of the Contract.  The advance shall not be subject to retention 
money. 
 

 
b) No advance payment may be made before the Contractor has submitted proof of the 

establishment of deposit or   a directly liable guarantee satisfactory to the Employer in 
the amount of the advance payment.  The guarantee shall be in the same currency as the 
advance. 

 
 

c) Reimbursement of the lump sum advance shall be made by deductions from the Interim 
payments and where applicable from the balance owing to the Contractor.  
Reimbursement shall begin when the amount of the sums due under the Contract 
reaches 20% of the original amount of the Contract.  It shall have been completed by the 
time 80% of this amount is reached. 

 
 

The amount to be repaid by way of successive deductions shall be calculated by means of the formula: 
 
R = A(x1 – x11) 

     80 – 20  
Where: 
 
   R = the amount to be reimbursed 
 
   A = the amount of the advance which has been granted 
 

X1      = the amount of proposed cumulative payments as a percentage of the 
original amount of the Contract.  This figure will exceed 20% but not 
exceed 80%. 

 
X11     = the amount of the previous cumulative payments as a percentage of the 

original amount of the Contract.  This figure will be below 80%but not 
less than 20%. 

 
d) with each reimbursement the counterpart of the directly liable guarantee may be 

reduced accordingly. 
 

24. Compensation Events 
 

24.1 The following issues shall constitute Compensation Events: 
 

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated 
in the Appendix to Conditions of Contract. 
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(b) The Employer modifies the List of Other Contractors, etc., in a way that affects the 
Work of the Contractor under the Contract. 

 
(c) The Project Manager orders a delay or does not issue drawings, specifications or 

instructions required for execution of the Works on time. 
 

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests 
upon the Work, which is then found to have no defects. 

 
(e) The Project Manager unreasonably does not approve a subcontract to be let. 

 
(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of the Letter of Acceptance from the information issued to 
tenderers (including the Site investigation reports), from information available publicly 
and from a visual inspection of the Site. 

 
(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 

caused by the Employer or additional work required for safety or other reasons. 
 

(h) Other contractors, public authorities, utilities, or the Employer does not work within 
the dates and other constraints stated in the Contract, and they cause delay or extra cost 
to the Contractor. 

 
(i) The effects on the Contractor of any of the Employer’s risks. 

 
(j) The Project Manager unreasonably delays issuing a Certificate of Completion. 

 
(k) Other compensation events described in the Contract or determined by the Project 

Manager shall apply. 
 

24.2 If a compensation event would cause additional cost or would prevent the Work being 
completed before the Intended Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended.  The Project Manager shall decide whether 
and by how much the Contract Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

 
24.3 As soon as information demonstrating the effect of each compensation event upon the 

Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted accordingly.  If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based on 
the Project Manager’s own forecast.  The  
Project Manager will assume that the Contractor will react competently and promptly to the 
event. 

 
24.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s 

interests are adversely affected by the Contractor not having given early warning or not having 
co-operated with the Project Manager. 

 
24.5 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the 

Appendix to Conditions of Contract. 
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24.6 The Contractor shall give written notice to the Project Manager of his intention to make a claim 
within thirty days after the event giving rise to the claim has first arisen.  The claim shall be 
submitted within thirty days thereafter. 

 
Provided always that should the event giving rise to the claim of continuing effect, the 
Contractor shall submit an interim claim within the said thirty days and a final claim within 
thirty days of the end of the event giving rise to the claim. 

 
25. Price Adjustment 

25.1 The Project Manager shall adjust the Contract Price if taxes, duties and other levies are changed 
between the date 30 days before the submission of tenders for the Contract and the date of 
Completion.  The adjustment shall be the change in the amount of tax payable by the 
Contractor. 

 
25.2 The Contract Price shall be deemed to be based on exchange rates current at the date of tender 

submission in calculating the cost to the Contractor of materials to be specifically imported (by 
express provisions in the Contract Bills of Quantities or Specifications) for permanent 
incorporation in the Works.  Unless otherwise stated in the Contract, if at any time during the 
period of the Contract exchange rates shall be varied and this shall affect the cost to the 
Contractor of such materials, then the Project Manager shall assess the net difference in the cost 
of such materials.  Any amount from time to time so assessed shall be added to or deducted from 
the Contract Price, as the case may be. 

 
25.3 Unless otherwise stated in the Contract, the Contract Price shall be deemed to have been 

calculated in the manner set out below and in sub-clauses 25.4 and 25.5 and shall be subject to 
adjustment in the events specified there under; 

 
(i) The prices contained in the Contract Bills of Quantities shall be deemed to be based 

upon the rates of wages and other emoluments and expenses as determined by the Joint 
Building Council of Kenya (J.B.C.) and set out in the schedule of basic rates issued 30 
days before the date for submission of tenders. A copy of the schedule used by the 
Contractor in his pricing shall be attached in the Appendix to Conditions of Contract. 

 
(ii) Upon J.B.C. determining that any of the said rates of wages or other emoluments and 

expenses are increased or decreased, then the Contract Price shall be increased or 
decreased by the amount assessed by the Project Manager based upon the difference, 
expressed as a percentage, between the rate set out  
in the schedule of basic rates issued 30 days before the date for submission of tenders 
and the rate published by the J.B.C. and applied to the quantum of labour incorporated 
within the amount of Work remaining to be executed at the date of publication of such 
increase or decrease. 

 
(iii) No adjustment shall be made in respect of changes in the rates of wages and other 

emoluments and expenses which occur after the date of Completion except during such 
other period as may be granted as an extension of time under clause 17.0 of these 
Conditions. 

 
25.4 The prices contained in the Contract Bills of Quantities shall be deemed to be based upon the 

basic prices of materials to be permanently incorporated in the Works as determined by the 
J.B.C. and set out in the schedule of basic rates issued 30 days before the date for submission of 
tenders. A copy of the schedule used by the Contractor in his pricing shall be attached in the 
Appendix to Conditions of Contract. 
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25.5 Upon the J.B.C. determining that any of the said basic prices are increased or decreased then the 
Contract Price shall be increased or decreased by the amount to be assessed by the Project 
Manager based upon the difference between the price set out in the schedule of basic rates 
issued 30 days before the date for submission of tenders and the rate published by the J.B.C. and 
applied to the quantum of the relevant materials which have not been taken into account in 
arriving at the amount of any interim certificate under clause 23 of these Conditions issued 
before the date of publication of such increase or decrease. 

 
25.6 No adjustment shall be made in respect of changes in basic prices of materials which occur after 

the date for Completion except during such other period as may be granted as an extension of 
time under clause 17.0 of these Conditions. 

 
25.7 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in respect of any materials 

included in the schedule of basic rates. 
 
26. Retention 
 

26.1 The Employer shall retain from each payment due to the Contractor the proportion stated in 
the Appendix to Conditions of Contract until Completion of the whole of the Works.  On 
Completion of the whole of the Works, half the total amount retained shall be repaid to the 
Contractor and the remaining half when the Defects Liability Period has passed and the Project 
Manager has certified that all defects notified to the Contractor before the end of this period 
have been corrected. 

 
27. Liquidated Damages 
 

27.1 The Contractor shall pay liquidated damages to the Employer at the rate stated in the Appendix 
to Conditions of Contract for each day that the actual Completion Date is later than the 
Intended Completion Date.  The Employer may deduct liquidated damages from payments due 
to the Contractor.  Payment of liquidated damages shall not alter the Contractor’s liabilities. 

 
27.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Project Manager shall correct any overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  The Contractor shall be paid interest on the 
overpayment, calculated from the date of payment to the date of repayment, at the rate specified 
in Clause 23.30 

 
28. Securities 
 

28.1 The Performance Security shall be provided to the Employer no later than the date specified in 
the Letter of Acceptance and shall be issued in an amount and form and by a reputable bank 
acceptable to the Employer, and denominated in Kenya Shillings. The Performance Security 
shall be valid until a date 30 days beyond the date of issue of the Certificate of Completion. 

 
 
 
 
 
 
 
 
 

 
B/14 

 



  
 
 
 

29. Dayworks 
29.1 If applicable, the Dayworks rates in the Contractor’s tender shall be used for small additional 

amounts of Work only when the Project Manager has given written instructions in advance for 
additional work to be paid for in that way. 

 
29.2 All work to be paid for as Dayworks shall be recorded by the Contractor on Forms approved by 

the Project Manager.  Each completed form shall be verified and signed by the Project Manager 
within two days of the Work being done. 

 
29.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

 
30. Liability and Insurance 

30.1 From the Start Date until the Defects Correction Certificate has been issued, the following are 
the Employer’s risks: 

 
(a) The risk of personal injury, death or loss of or damage to property (excluding the 

Works, Plant, Materials and Equipment), which are due to; 
 

(i) use or occupation of the Site by the Works or for the purpose of the Works, 
which is the unavoidable result of the Works, or 

 
(ii) Negligence, breach of statutory duty or interference with any legal right by the 

Employer or by any person employed by or contracted to him except the 
Contractor. 

 
(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it 

is due to a fault of the Employer or in Employer’s design, or due to war or radioactive 
contamination directly affecting the place where the Works are being  executed.  

 
30.2 From the Completion Date until the Defects Correction Certificate has been issued, the risk of 

loss of or damage to the Works, Plant, and Materials is the Employer’s risk except loss or 
damage due to; 

 
(a) A defect which existed on or before the Completion Date. 

 
(b) an event occurring before the Completion Date, which was not itself the Employer’s risk 

 
(c) The activities of the Contractor on the Site after the Completion Date. 

 
30.3 From the Start Date until the Defects Correction Certificate has been issued, the risks of 

personal injury, death and loss of or damage to property (including, without limitation, the 
Works, Plant, Materials, and Equipment) which are not Employer’s risk are Contractor’s risks. 

 
The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance 
cover from the Start Date to the end of the Defects Liability Period, in the amounts stated in the 
Appendix to Conditions of Contract for the following events; 
(a) loss of or damage to the Works, Plant, and Materials; 
(b) loss of or damage to Equipment; 
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(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 
connection with the Contract, and 

(d) Personal injury or death. 
 

30.4 Policies and certificates for insurance shall be delivered by the Contractor to the Project 
Manager for the Project Manager’s approval before the Start Date.  All such insurance shall 
provide for compensation required to rectify the loss or damage incurred. 

 
30.5 If the Contractor does not provide any of the policies and certificates required, the Employer 

may affect the insurance which the Contractor should have provided and recover the premiums 
from payments otherwise due to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

 
30.6 Alterations to the terms of insurance shall not be made without the approval of the Project 

Manager.  Both parties shall comply with any conditions of insurance policies. 
 
31. Completion and taking over 

 
31.1 Upon deciding that the Works are complete, the Contractor shall issue a written request to the 

Project Manager to issue a Certificate of Completion of the Works.  The Employer shall take 
over the Site and the Works within seven [7] days of the Project Manager’s issuing a Certificate 
of Completion. 

 
32. Final Account 

 
32.1 The Contractor shall issue the Project Manager with a detailed account of the total amount that 

the Contractor considers payable to him by the Employer under the Contract before the end of 
the Defects Liability Period.  The Project Manager shall issue a Defects Liability Certificate and 
certify any final payment that is due to the Contractor within 30 days of receiving the 
Contractor’s account if it is correct and complete.  If it is not, the Project Manager shall issue 
within 30 days a schedule that states the scope of the corrections or additions that are 
necessary.  If the final account is still unsatisfactory after it has been resubmitted, the Project 
Manager shall decide on the amount payable to the Contractor and issue a Payment Certificate.  
The Employer shall pay the Contractor the amount due in the Final Certificate within 60 days. 

 
33. Termination 
 

33.1 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract.  These  

 
Fundamental breaches of Contract shall include, but shall not be limited to, the following; 

 
(a) the Contractor stops work for 30 days when no stoppage of work is shown on the 

current program and the stoppage has not been authorized by the Project Manager; 
(b) the Project Manager instructs the Contractor to delay the progress of the Works, and 

the instruction is not withdrawn within 30 days; 
 

(c) the Contractor is declared bankrupt or goes into liquidation other than for a 
reconstruction or amalgamation; 
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(d) a payment certified by the Project Manager is not paid by the Employer to the 
Contractor within 30 days (for Interim Certificate) or 60 days (for Final Certificate)of 
issue. 

 
(e) the Project Manager gives notice that failure to correct a particular defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Project Manager; 

 
(f) The Contractor does not maintain a security, which is required. 

 
33.2 When either party to the Contract gives notice of a breach of Contract to the Project Manager 

for a cause other than those listed under Clause 33.1 above, the Project Manager shall decide 
whether the breach is fundamental or not. 

 
33.3 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

 
33.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe 

and secure, and leave the Site as soon as reasonably possible.  The Project Manager shall 
immediately thereafter arrange for a meeting for the purpose of taking record of the Works 
executed and materials, goods, equipment and temporary buildings on Site. 

 
34. Payment Upon Termination 

34.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 
the Project Manager shall issue a certificate for the value of the Work done and materials 
ordered and delivered to Site up to the date of the issue of the certificate.  Additional liquidated 
damages shall not apply.  If the total amount due to the Employer exceeds any payment due to 
the Contractor, the difference shall be a debt payable by the Contractor. 

 
34.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental breach 

of Contract by the Employer, the Project Manager shall issue a certificate for the value of the 
Work done, materials ordered, the reasonable cost of removal of equipment, repatriation of the 
Contractor’s personnel employed solely on the Works, and the Contractor’s costs of protecting 
and securing the Works. 

 
34.3 The Employer may employ and pay other persons to carry out and complete the Works and to 

rectify any defects and may enter upon the Works and use all materials on the Site, plant, 
equipment and temporary works.  

 
34.4 The Contractor shall, during the execution or after the completion of the Works under this 

clause remove from the Site as and when required, within such reasonable time as the Project 
Manager may in writing specify, any temporary buildings, plant, machinery, appliances, goods 
or materials belonging to or hired by him, and in default the Employer may (without being 
responsible for any loss or damage) remove and sell any such property of the Contractor, 
holding the proceeds less all costs incurred to the credit of the Contractor. 
Until after completion of the Works under this clause the Employer shall not be bound by any 
other provision of this Contract to make any payment to the Contractor, but upon such 
completion as aforesaid and the verification within a reasonable time of the accounts therefore 
the Project Manager shall certify the amount of expenses properly incurred by the Employer 
and, if such amount added to the money paid to the Contractor before such determination 
exceeds the total amount which would have been payable on due completion in accordance 
with this Contract the difference shall be a debt payable to the Employer by the Contractor; and 
if the said amount added to the said money be less than the said total amount, the difference 
shall be a debt payable by the Employer to the Contractor. 
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35. Release from Performance 
 
35.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 

control of either the Employer or the Contractor, the Project Manager shall certify that the 
Contract has been frustrated.  The Contractor shall make the Site safe and stop Work as 
quickly as possible after receiving this certificate and shall be paid for all Work carried out 
before receiving it. 

 
36. Corrupt gifts and payments of commission 

 
The Contractor shall not; 
 

(a) Offer or give or agree to give to any person in the service of the  
 

Employer any gift or consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any act in relation to the obtaining or 
execution of this or any other Contract for the Employer or for showing or forbearing to show 
favour  
or disfavor to any person in relation to this or any other contract for the Employer. 

 
(b) Enter into this or any other contract with the Employer in connection with which commission 

has been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the 
Contract is made particulars of any such commission and of the terms and conditions of any 
agreement for the payment thereof have been disclosed in writing to the Employer. 
 
Any breach of this Condition by the Contractor or by anyone employed by him or acting on his 
behalf (whether with or without the knowledge of the Contractor) shall be an offence under the 
provisions of the Public Procurement Regulations issued under The Exchequer and Audit Act 
Cap 412 of the Laws of Kenya. 

 
37. Settlement Of Disputes 
 

37.1 In case any dispute or difference shall arise between the Employer or the Project Manager on his 
behalf and the Contractor, either during the progress or after the completion or termination of 
the Works, such dispute shall be notified in writing by either party to the other with a request 
to submit it to arbitration and to concur in the appointment of an Arbitrator within thirty days 
of the notice.  The dispute shall be referred to the arbitration and final decision of a person to be 
agreed between the parties.  Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed by the Chairman or Vice Chairman of any of the following 
professional institutions; 

 
(i) Architectural Association of Kenya 

 
(ii) Institute of Quantity Surveyors of Kenya 

 
(iii) Association of Consulting Engineers of Kenya 

 
(iv) Chartered Institute of Arbitrators (Kenya Branch) 

 
(v) Institution of Engineers of Kenya 
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On the request of the applying party.  The institution written to first by the aggrieved party 
shall take precedence over all other institutions. 

 
 

37.2 The arbitration may be on the construction of this Contract or on any matter or thing of 
whatsoever nature arising there under or in connection therewith, including any matter or thing 
left by this Contract to the discretion of the Project Manager, or the withholding by the Project 
Manager of any certificate to which the Contractor may claim to be entitled to or the 
measurement and valuation referred to in clause 23.0 of these conditions, or the rights and 
liabilities of the parties subsequent to the termination of Contract. 

 
 
 
37.3 Provided that no arbitration proceedings shall be commenced on any dispute or difference 

where notice of a dispute or difference has not been given by the applying party within ninety 
days of the occurrence or discovery of the matter or issue giving rise to the dispute. 

 
 

37.4 Notwithstanding the issue of a notice as stated above, the arbitration of such a dispute or 
difference shall not commence unless an attempt has in the first instance been made by the 
parties to settle such dispute or difference amicably with or without the assistance of third 
parties.  Proof of such attempt shall be required. 

 
 

37.5 Notwithstanding anything stated herein the following matters may be referred to arbitration 
before the practical completion of the Works or abandonment of the Works or termination of 
the Contract by either party: 

 
 

37.5.1 The appointment of a replacement Project Manager Upon the said person ceasing to act. 
 
 

37.5.2 Whether or not the issue of an instruction by the Project Manager is empowered by 
these Conditions.        

 
 

37.5.3 Whether or not a certificate has been improperly withheld or is not in accordance with 
these Conditions. 

 
 
 

37.5.4 Any dispute or difference arising in respect of war risks or war damage. 
 
 
 
37.6 All other matters shall only be referred to arbitration after the completion or alleged completion 

of the Works or termination or alleged termination of the Contract, unless the Employer and 
the Contractor agree otherwise in writing. 
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37.7 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct 

such measurements, computations, tests or valuations as may in his opinion be desirable in 
order to determine the rights of the parties and assess and award any sums which ought to have 
been the subject of or included in any certificate. 

 
 
 

37.8 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, 
review and revise any certificate, opinion, decision, requirement or notice and to determine all 
matters in dispute which shall be submitted to him in the same manner as if no such certificate, 
opinion, decision requirement or notice had been given. 

 
 

37.9 The award of such Arbitrator shall be final and binding upon the parties. 
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APPENDIX TO CONDITIONS OF CONTRACT 

 
THE EMPLOYER IS 
 
Name:  PARLIAMENTARY SERVICE COMMISSION 
 
Address:  P. O BOX 41842 - 00100 NAIROBI  
 
Name of Authorized Representative:  CLERK OF THE SENATE/SECRETARY TO THE 
PARLIAMENTARY SERVICE COMMISSION 
 
Telephone:   2221291 
 
Facsimile:  +254 020 336589 
 
The Project Manager is 
 
Name:  WORKS SECRETARY, MINISTRY OF TRANSPORT, INFRASTRUCTURE, HOUSING AND 
URBAN DEVELOPMENT,  
 
Address: P. O BOX 30743 NAIROBI. 
 
Telephone:   020  2723101 
 
Facsimile: +254 020 2716738 
 
The name (and identification number) of the Contract is MULTI STOREY – OFFICE BLOCK FOR 
PARLIAMENTARY SERVICE COMMISSION: WP ITEM No. BD29NB/NB901/JOB No. 7753C 
 
The Works consist of the supply, delivery, installation, testing and commissioning of Kitchen Equipment and 
Liquefied Petroleum Gas installations. 
 
The Start Date shall be agreed with the Project Manager. 
 
The Intended Completion Date for the whole of the Works shall be As per the Main Contract. 
 
The following documents also form part of the Contract: 
 
1. Drawings                2. Bills of Quantities                  3. Specifications  
 
The Contractor shall submit a program for the Works within 14 days of delivery of the Letter of Acceptance. 
 
The Site Possession Date shall be as in agreement with the Main Contractor. 
 
The Site is located in the CENTRAL BUSINESS DISTRICT - NAIROBI CITY 

 
The Defects Liability period is 6 (Six) Months from Practical Completion. 
 
Amount of Tender Security is Kshs. 400,000.00 (Kenya Shillings Four Hundred Thousand Only) 
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The proportion of payments retained is 10% percent. 
 
Period of final Measurement – 3months from practical completion 
 
Period of interim certificates – Monthly 
 
The proportion of certified value retained - 10% percent. 
 
Period of honouring certificates – 45 days 
 
The Limit of Retention fund - 5% percent of contract sum. 
 
The Price Adjustment Clause SHALL  apply 
 
The liquidated damages for the whole of the Works - as per the main contract 

 
The Performance Security shall be for the following minimum amounts equivalent as a percentage of  
the Contract Price - 10% 
 
The Completion Period for the Works is 42 Months. 
 
There shall be NO INTEREST ON DELAYED PAYMENT 
                                                            
All payments shall be made in KENYA SHILLINGS ONLY 
 
Advance Payment SHALL NOT BE granted. 
 
Copies of tender documents: only one copy will be required. 
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1.0 AGREEMENT 
 

1.1 This agreement is made on ……………………………………………… 
 

between …………………………………………………………………. 
 
of (or whose registered office is situated at) …………………………… 
 
…………………………………………………………………………… 
 

  (hereinafter called “the Contractor”) of the one part …………………… 
 
  and ………………………………………………………………………. 
 
  of (or whole registered office is situated at) …………………………… 
 
  …………………………………………………………………………... 
  (hereinafter called “the Sub-Contractor”) of the other part: 
 

1.2 SUPPLEMENTAL to an agreement(hereinafter referred to as the “the main 
contract”) 

 
made on …………………………………………………………………. 
 
Between ………………………………………………………………… 
 
…………………………………………………………………………… 
(hereinafter called “the Employer”) of the one part and the Contractor of the 
other part based on the Agreement and Conditions of Contract for Building 
Works, published by the Joint Building Council, Kenya …….. 
……………….. edition. 

  
1.3 WHEREAS the contractor is desirous of sub-letting to the Sub-Contractor  

 
…………………………………………………………………………….. 
 
……………………………………………………………………………. 
 
……………………………………………………………………………… 
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hereinafter called “the sub-contractor works” at…………………………... 
 

on Land Reference No……………………………...being part of the main  
contract works. 

 
1.4 And whereas the Su-Contractor has supplied the Contractor with a priced 

copy of the bills of quantities (hereinafter referred to as “the sub-contractor 
bills”), where applicable, which together with the drawings 
numbered…………………………………………………………………… 
 
……………………………………………………………………………... 
(hereinafter referred to as “the sub-contract drawings), the specifications and 
the conditions of sub-contract have been signed by or on behalf of the parties 
thereto. 
 
And whereas the Sub-Contractor has had reasonable opportunity of 
inspecting the main contract or a copy thereof except the detailed prices of the 
Contractor included in the bills of quantities or schedule of rates. 

 
1.5 And whereas the Architect, with the approval of the Employer, has nominated 

the Sub-Contractor to carry out the works described at clause 1.3 herein: 
 

NOW IT IS HEREBY AGREED AS FOLLOWS: 
 

1.6 For the consideration herein stated, the Sub-Contractor shall upon and 
subject to the conditions annexed hereto carry out and complete the sub-
contract works shown upon the sub-contract drawings and described by or 
referred to in the sub-contract bills, specifications and in the said conditions. 

 
1.7 The Contractor shall pay the Sub-Contractor the sum of the Kshs (in 

words)……………………………………………………………………… 
 

…………………………………………………………………………… 
 
……………………………………Kshs……………..……………………) 
(hereinafter referred to as “the sub-contractor price”) or such sum as shall 
become payable hereinafter at the times and in manner specified in the said 
conditions. 

 
1.8 The term ‘Architect’, ‘Quantity Surveyor’ and ‘Engineer’, where applicable, shall 

refer to the persons appointed by the Employer to  
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1.9 Administer the sub-contract in accordance with the main contract agreement.  
Where applicable, reference to the Architect shall be deemed to include 
reference to the Engineer. 

 
1.10 In the event of the need to appoint a replacement Architect, Quantity Surveyor, 

Engineer or other specialist (whether named in this agreement or not) the 
Employer shall make such appointment as soon as practicable after the need 
for such appointment arises and shall communicate the appointment to the 
Sub-Contractor through the Contract. 

 
1.11 Where the sub-contract does not incorporate bills of quantities, the term “sub-

contract bills” and “bills of quantities” wherever appearing shall be deemed 
deleted and replaced with the term “schedule of rates” as applicable. 

 
1.12 The terms defined in clause 1.0 of the main contract shall have the same 

meaning in this sub-contract as that assigned to them therein. 
 

1.13 AS WITNESS the hands of the said parties; 
 

Signed by the said 
 
…………………………………………………………..(Contractor) 
 
In the presence of 
 
Name ………………………………………………………….. 
 
Address ……………………………………………………….. 
 
Signed by the said 
 
…………………………………………….(Sub-Contractor) 
 
In the presence of 
 
Name ………………………………………………………… 
 
Address ……………………………………………………… 
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CONDITIONS OF SUB-CONTRACT 

 
2.0 GENERAL OBLIGATIONS OF THE CONTRACTOR 
 

The Contractor shall: 
 

2.1 Timeously obtain from the Architect on behalf of the Sub-Contractor all 
drawings, necessary details, instructions and other information required by 
the Sub-Contractor for the proper carrying out of the sub-contract works. 

 
2.2 Provide all such facilities and attend upon the Sub-Contractor as required and 

as provided in the specifications, bills of quantities and these conditions to the 
extent compatible with the provisions of the main contract 

 
2.3 Observe, perform and comply with all the provisions of the main contract and 

of this sub-contract on the part of the Contractor to be observed, performed 
and complied with to ensure satisfactory completion of the sub-contract works. 

 
3.0 GENERAL OBLIGATIONS OF THE SUB-CONTRACTOR 
 

3.1 The Sub-Contractor shall be deemed to have notice of all the provisions of the 
main contract except the detailed prices of the Contractor included in the bills 
of quantities or in the schedule of rates. 

 
3.2 The Sub-Contractor shall carry out and complete the sub-contract works in 

accordance with this sub-contract and in all respects to the reasonable 
satisfaction of the Contractor and of the Architect and in conformity with all 
reasonable directions and requirements of the Contractor regulating the due 
carrying out of the contract works. 

 
3.3 The Sub-Contractor shall observe, perform and comply with all the provisions 

of the main contact on the part of the Sub-Contractor to be observed, 
performed and complied with so far as they relate and apply to the sub-
contract works or any portion thereof and are not inconsistent with the 
expressions of this sub-contract as if all the same were set out herein. 

 
3.4 Without prejudice to the generality of the foregoing requirements, the Sub-

Contractor shall especially observe perform and comply with the provisions of 
clauses 9.0, 18.0, 19.0 22.0, 30.0, 31.0, 34.0 and 36.0 of the main contract as 
they apply to the sub-contract works 
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4.0 SUB-CONTRACT DOCUMENTS 
 

4.1 The sub-contract documents for use in the carrying out of the sub-contract 
works shall be:- 
 
4.1.1 The agreement and these conditions 
 
4.1.2 The sub-contract drawings as listed in the agreement 

 
4.1.3 The sub-contract bill of quantities or schedule of rates as applicable 

 
4.1.4 The specifications as separately supplied or as contained in the sub-

contract bills. 
 
4.2 Upon the execution of the sub-contract, the Contractor shall register the 

agreement with the relevant statutory authority and pay all fees, charges, 
taxes, duties and all costs arising therefrom. 

 
4.3 The manner of supplying contract documents, their custody, display on site 

and their interpretation in the event of discrepancies shall be as provided in 
the main contract in respect of the main contract documents with the 
necessary amendments made to refer to the sub-contract. 

 
5.0 GENERAL LIABILITY OF THE SUB-CONTRACTOR 
 

5.1 The Sub-Contractor shall be liable for and shall indemnify the Contractor 
against and from: 

 
5.1.1 Any breach, non-observance or non-performance by the Sub-Contractor, 

his servants or agents of any of the said provisions of the main contract 
and of this sub-contract. 

5.1.2 Any act or omission of the Sub-Contractor, his servants or agents which 
involve the Contractor in any liability to the Employer under the main 
contract 

5.1.3 Any claim, damage, loss or expense due to or resulting from any 
negligence or breach of duty on the part of the Sub-Contractor, his 
servants or agents. 

5.1.4 Any loss or damage resulting from any claim under any statute or 
common law by an employee of the Sub-Contractor in respect of 
personal injury or death arising out of or in the course of his 
employment. 

 
 

5.2 Provided that nothing contained in this sub-contract shall impose any liability 
on the Sub-Contractor in respect of any negligence or breach of duty on the 
part of the Employer, the Contractor, other sub-contractors or their respective 
servants or agents nor create any privity of contract between the Sub-
Contractor and the Employer or any other sub-contractor. 
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6.0 INSURANCE AGAINST INJURY TO PERSONS AND PROPERTY 
 

6.1 Without prejudice to his liability to indemnify the Contractor under clause 5.0 
above, the Sub-Contractor shall maintain:- 

 
6.1.1 Such insurances as are necessary to cover the liability of the Sub-

Contractor in respect of injury or damage to property including damage 
to the works arising out of  or in the  course of or by reason of the 
carrying out of the sub-contract works except for liability against the 
contingencies specified at clause 6.3 herein. 

6.1.2 The insurances required under sub clause 6.1.1 and 6.1.2 above shall 
be placed with insurers approved by the Contractor and the Architect. 

 
6.2 Notwithstanding the provisions of clause 23.0 of these conditions, the 

Contractor shall not be obliged to make payments to the Sub-Contractor before 
the said policies have been provided. 

 
6.3 Where clause 13.0 of the main contract applies, the sub-contract works, 

including materials and goods of the sub-Contractor delivered to the works, 
shall as regards loss or damage by the contingencies stated at clause 13.0 
therein, namely, fire, earthquake, fire following earthquake, lightning, 
explosion, storm, tempest, flood, bursting or overflowing of water tanks, 
apparatus or pipes, aircraft and other aerial devices or articles dropped 
therefrom, riot and civil commotion, be at the sole risk of the contractor.  The 
Contractor shall cover his liability for the works by procuring insurances as 
required in the said clause. 

 
 

6.4 Where clause 14.0 or 15.0 or the main contract applies, the sub-contract 
works, including materials and goods of the Sub-Contractor delivered to the 
works shall, as regards loss or damage by the contingencies stated therein be 
at the sole risk of the Employer.  The Employer shall cover his liability for the 
works by procuring insurances as required in the said clause. 

 
6.5 The Sub-Contractor shall observe and comply with the conditions  contained 

in the policy or policies of insurance of the Contractor or of the Employer, as 
the case may be, as regards loss or damage which may be caused by the stated 
contingencies. For this purpose, the Contractor or the Employer as the case 
may be, shall avail the said policies to the Sub-Contractor for his perusal. 
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6.6 If any loss or damage affecting the sub-contract works or any part thereof 

 or any unfixed goods or materials is occasioned by any one or more of 
the said contingencies, then, 

 
 6.6.1 The occurrence of such loss or damage shall be disregarded in 

computing any amounts payable to the Sub-Contractor under the sub-
contract, and 

 
 6.6.2 The Sub-Contractor shall, with due diligence, restore the work damaged, 

replace or repair any unfixed materials or goods which have been destroyed or 
damaged, remove and dispose of any debris and proceed with the carrying out 
and completion of the sub-contract works. 

 
 6.6.3 The restoration of work damaged the replacement and repair of unfixed 

materials and goods and the removal of debris shall be deemed to be a 
variation required by the Architect. Such work shall be paid for in accordance 
with clause 30.0 of the main contract. 

 
 
7.0 PERFORMANCE BOND 
 

Before commencing the works, the Sub-Contractor shall provide one surety who 
must be an established bank or insurance company to the approval of the Contractor 
and who will be bound to the Contractor in the sum equivalent to ten per cent (10%) 
of the sub-contract price for the due performance of the sub-contract until the 
certified date of practical completion. Notwithstanding the provisions of clause 23.0 
of these conditions, no payments shall made to the Sub-Contractor before the said 
bond is provided. 

 
 
8.0  POSSESSION OF SITE AND COMMENCEMENT OF WORKS 
 
 8.1 Within the period stated in the appendix to these conditions, the Contractor 

shall give possession of the site works to the Sub-Contractor and such access as may 
be necessary to enable the Sub-Contractor to  commence and proceed with the 
sub-contract works in accordance with the sub-contract. 

 
 

8.2 On or before the date for commencement of works stated in the appendix to these 
conditions, the Sub-Contractor shall commence the carrying out of the sub-contract 
works and shall proceed regularly and diligently with the same in accordance with 
the sub-contract programme, the main contract programme and or with the progress 
of the main contract works and complete on or before the date stated in the appendix 
to these conditions as the date for practical completion or within any extended time 
granted under clause 25.0 of these conditions. 

 
 
 
 
 
 
7 



 
 
 

 
9.0 ARCHITECT’S INSTRUCTIONS 
 
 9.1 The Sub-Contractor shall forthwith comply with all the instructions issued 

 to him by the Architect, either directly or through the Contractor, in regard to 
any matter in respect of which the Architect is expressly empowered by the main 
contract conditions to issue instructions. 

 
 9.2 The manner of complying with or querying the validity of an Architect’s 

instruction shall be as provided in clause 22.0 of the main contract. The Sub-
Contractor shall not be obliged to carry our instructions not issued in the manner 
provided therein. 

 
10.0 VARIATIONS 
 
 10.1 The term “variation” shall have the meaning assigned to it at clause 30.0 of the 

main contract. 
 
 10.2  The valuation of variations shall be made by the Quantity Surveyor in 

accordance with sub-clause 30.6 of the main contract. 
 
 10.3 Effect shall be given to the measurement and valuation of variations in interim 

certificates and by the adjustment of the sub-contract price. 
 
11.0 LIABILITY FOR OWN EQUIPMENT 
 
 The construction equipment and other property belonging to or provided by the Sub-

Contractor and brought onto the site for carrying out the works shall be at the sole 
risk of the Sub-Contractor. Any loss or damage to the same or caused by the same 
shall, except for any loss or damage due to any negligence, omission or default of the 
Contractor, be at the sole risk of the Sub-Contractor who shall indemnify the 
Contractor against loss, damage or claims in respect thereof. Insurance against any 
such loss, damage or claims shall be the sole responsibility of the Sub-Contractor. 

 
12.0 PROVISION OF FACILITIES BY THE CONTRACTOR 
 
 12.1  Where provided in the main contract, the Contractor shall supply at his own 

cost all necessary water, lighting, electric power, telephones and security required for 
the sub-contract works. Where not so provided, the Sub-Contractor shall provide the 
said services at his own cost. 

 
 12.2 Except as otherwise provided in the main contract, the Sub-Contractor shall 

construct at his own expense all necessary workshops, stores, offices, workers’ 
accommodation and other temporary buildings required for the carrying out of the 
works at such places on site as the Contractor shall identify. The Contractor 
undertakes to give the sub-Contractor the required space and all reasonable facilities 
for such construction.  Upon practical completion of the works, the Sub-contractor 
shall remove the said facilities and reinstate disturbed surface to the satisfaction of 
the Contractor. 
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 12.3 The Contractor shall provide, without charge, general attendance to the Sub-
Contractor to facilitate the carrying out of the works which attendance shall include 
facilities for access to and movement within the site and sections or parts of the 
building or buildings where the sub-contract works are being carried out, the use of 
temporary roads, paths and access ways, sanitary and welfare facilities. 

 
 12.4 The Contractor shall permit the Sub-Contractor to use, without charge, at all 

reasonable times, any scaffolding and hoisting equipment belonging to or provided by 
the Contractor while it remains so erected upon the site. The use by the Sub-
Contractor of any other equipment, facilities or services provided by the Contractor 
for the works shall be subject to private arrangements between the parties hereto 
and shall not be regulated  by these conditions. 

 
 12.5 Provided that such use of the scaffolding and hoisting equipment shall be 

 on the express condition that no warranty or other liability on the part of the 
Contractor shall be created or implied in regard to fitness, condition or  suitability 
for the intended purpose except that the Sub-Contractor shall be liable for any 
damage caused thereto or thereby. 

 
 12.6 Where required, the Contractor shall provide the facilities, equipment and the 

like and carry out any necessary builder’ works within a reasonable time of the 
request by the Sub-Contractor to enable timely performance of the sub-contract. 

 
13.0 LIABILITY FOR OWN WORK 
 
 13.1  The Contractor and the Sub-Contractor  shall be liable for the due carrying out 

of their respective works in accordance with their respective contracts without 
causing damage or injury to the works of the other sub-contractors, and in 
particular: 

 
 13.2 Should the carrying out of the sub-contract works cause injury or damage 

 to the main contract works, or to the work of the other sub-contractors, the 
Sub-contractor shall rectify the damage so caused at his own cost. 

 
 13.3 Should the carrying out of the main contract works cause damage or injury to 

the sub-contract works, the Contractor shall rectify the damage at his own cost. 
 
 13.4 If in the course of carrying out the sub-contract works, the Sub-Contractor 

 is required to carry out work not included in his sub-contract by reason of any 
materials of workmanship not being in accordance with the main contract or with 
other sub-contracts, the Contractor shall reimburse the Sub-Contractor the 
expenses incurred therein. 
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14.0  CO-OPERATION IN USE OF FACILITIES 
 

14.1 The Contractor and the Sub-Contractor undertake to co-operate with each 
other and co-ordinate work arrangements and procedures required in carrying 
preventing interference, disruption or disturbance to the progress of the works 
or to the activities of other sub-contractors. 

 
14.2 The Contractor and the Sub-Contractor undertake not to wrongfully use or 

interfere with equipment, scaffolding, appliances, ways, temporary works, 
 temporary buildings and other property belonging to or provided by the 
other part or by other sub-contractors. 

 
14.3 Provided that nothing contained in this clause shall prejudice or limit the 

rights of the Contractor or of the sub-Contractor in carrying out their 
respective statutory and or contractual duties under this sub-contract or 
under the main contract. 

 
15.0 ASSIGNMENT AND SUBLETTING 
 

15.1  Neither the Contractor nor the Sub-Contractor shall, without the written 
consent of the other and the Employer, assign this sub-contract. 

 
15.2 The Sub-Contractor shall not sub-let the whole of the works without the 

written consent of the Contractor and the Architect. 
 

15.3 Provided that any assignment and any sub-contracts as well as this sub-
contract shall terminate immediately upon (for whatever reason) of the main 
contract. 

 
 
16.0 WORK PRIOR TO APPOINTMENT OF CONTRACTOR 
 

16.1 Where the Sub-Contractor is appointed before the Contractor is appointed, any 
work done by the Sub-Contractor prior to the said appointment shall be 
treated as a separate contract between the Employer and the Sub-Contractor 
and shall be valued by the Quantity Surveyor and paid for directly by the 
Employer without the involvement of the Contractor. 

 
16.2 Where the Sub-Contractor is appointed before the Contractor is appointed, the 

Sub-Contractor shall be permitted, when the identity of the Contractor  is 
known and within 30 days thereof, to raise objections (on reasonable grounds) 
against entering into a sub-contract with the Contractor 

 
16.3 Where work which is outside the sub-contract is ordered directly by Employer 

or the Architect, that work shall be treated as a separate contract between the 
Sub-Contractor and the Employer and shall be valued and paid for directly to 
the Sub-Contractor in accordance with sub-clause 16.1 herein without the 
involvement of the Contractor. The cost of equipment, facilities and the like 
provided by the Contractor to the Sub-contractor and any builder’s work 
carried out by the Contractor with regard to such work shall be paid directly 
by the Sub-Contractor to the Contractor. 
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17.0 SUB-CONTRACTOR DESIGN 
 Where the sub-contract includes a design component by the Sub-Contractor, the 

design shall be to the approval of the Architect and the Employer. Notwithstanding 
and approvals, the Sub-Contractor shall be liable directly to the Employer for any 
consequences of failure of the design to comply with the requirements of the 
Employer or to be fit or suitable for the purposes for which the sub-contract works or 
the relevant part thereof were intended. 

 
18.0 SPECIFICATION OF GOODS, MATERIALS AND WORKMANSHIP 
 

18.1 All materials, goods and workmanship shall, so far as procurable, be of the 
respective kinds and standards described in the sub-contract bills, 
specifications and drawings. 

 
18.2 The provisions of clause 23.0 of the main contract regulating the procurement, 

specification and quality assurance of materials, processes  and 
workmanship and the requirements of clause 24.0 therein dealing with the 
provision of samples and the carrying out of specified tests shall apply to the 
sub-contract in the same manner as they apply to the main contract. 

 
 

19.0 COMPLIANCE WITH STATUTORY AND OTHER REGULATIONS 
 
 The Sub-Contract shall comply with all statutory and other regulations of competent 

authorities regulating the carrying out of the works in accordance with the provisions 
of clause 17.0 of the main contract, as applicable. 

 
20.0  ROYALTIES AND PATENT RIGHTS 
 

20.1 All royalties or other sums payable in respect of the supply and use of any 
 patented articles, processes or inventions in carrying out the works as 
described by or referred to in the sub-contract bills, specifications or drawings 
shall be deemed to have been included  in the sub-contract price. 

 
20.2 The provision of clause 25.0 of the main contract dealing with he same shall 

apply to the sub-contract in the same manner as they apply to the main 
contract. 

 
21.0  ANTIQUITIES AND OTHER OBJECTS OF VALUE 
 
 All fossils, antiquities and other objects of interest or value which may be found on 

the site or in excavating the same during the progress of the sub-contract shall be 
dealt with in accordance with the provisions of clause 44.0 of the main contract. 
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22.0     SUSPENSION OF WORKS 
 

22.1 An instruction by the Architect to postpone or suspend the works under clause 
28.0 of the main contract shall have the same effect on the sub-contract works 
as it has on the main contract works. 

 
22.2 If the suspension arises due to default by the contractor and the sub-contract 

works are adversely effected by the suspension, the sub-contractor shall be 
entitled to reimbursement by the contractor of all expenses arising therefrom. 

 
22.3 If the suspension arises due to default by the sub-contractor, the sub-

contractor shall be liable to the contractor for all expenses arising therefrom. 
 

22.4 A notice by the contractor to suspend the works under clause 29.0 of the main 
contract shall have the same effect on the sub-contract works as it  has on the 
main contract works. 

 
22.5 Should the sub-contract works be adversely affected by suspension under 

clause 29.0 of he main contract, the sub-contractor shall be entitled to the 
remedies provided for at clauses 25.0 and 26.0 of this sub-contract. 

 
23.0     PAYMENTS 
 

23.1 Procedures for originating and processing applications for payments and 
payment certificates as regards the sub-contract works shall be the same as 
those prescribed for the Contractor in the main contract at clause 34.0. All 
references therein to the contractor shall be deemed to include references to 
the Sub-contractor. 

 
23.2 Before submitting an application for payment to the Quantity Surveyor in 

 accordance with clause 34.1 of the main contract, the Contractor shall 
give the Sub-Contractor a notice of not less than 7 days to submit the details 
of the amounts which the Sub-Contractor considers himself entitled to for the 
relevant period. Such details, when received, shall be annexed to the said 
Contractor’s application. 

 
23.3 Where it is necessary to measure the sub-contract works for purpose of 

interim valuation or for the preparation of the final account, the Quantity 
Surveyor shall give the Sub-Contractor a reasonable opportunity to be present 
at the time of the measurements and to take notes and measurements as he 
may require. 

 
23.4 Neither the Quantity Surveyor nor the Architect shall be bound to issue a 

 valuation or a payment certificate in respect of the sub-contract works, 
as the case may be, whose value is less than the amount stated in the 
appendix to these conditions as the minimum amount of a payment certificate 
before the issue of the certificate of practical completion of the main contract 
or of the sub-contract, as applicable. 
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23.5     Provided that where the minimum amount of a certificate inserted in the 
appendix to these conditions has been achieved but the corresponding minimum 
inserted in the appendix to the main contract in respect of the Contractor’s work has 
not been achieved, or the Contractor has not applied for payment within the stated 
period, the Architect may with the consent of the Contractor, issue a payment 
certificate directly to the Sub-Contractor for payment by the Employer. 

 
23.6 Within 7 days of receipt by the Contractor of payment by the Employer, the 
Contractor shall notify and pay to the Sub-Contractor the total value certified therein 
in respect of the sub-contract works less the portion of the retention money 
attributable to the sub-contract works and less amounts previously paid to the Sub-
Contractor. 

 
23.7 Where certificates are not paid by the Employer within the prescribed period, 
the Sub-Contractor shall be entitled to be paid by the Contractor, upon receipt of 
payment from the Employer, the interest certified for the delay in accordance with 
sub-clause 34.6 of the main contract in respect of the portion of the sub-contract 
works included in the certificate. 

 
23.8 Where the Contractor has received payment from the Employer but has not 
released the appropriate amount to the Sub-Contractor within the stated period, the 
Contractor shall pay to the Sub-Contractor in addition to the amount not paid, 
simple interest on the unpaid amount for the period it remains unpaid at the 
commercial bank lending rate in force during the period of default. 

 
23.9 If, upon application by the Sub-Contractor and Architect agree, or if the 
Contractor fails to make payment to the Sub-Contractor in accordance with sub-
clause 23.6 herein and continues such default for 14 days thereafter, the Architect 
may issue a payment certificate directly to the Sub-Contractor for payment by the 
Employer, where applicable, and deduct the amount from subsequent payment to 
the Contractor. 

 
23.10 Upon the issue of the certificate of practical completion and the release of 
 one half of the total amount of the retention of money to the Contractor, the 
Contractor shall pay the portion attributable to the sub-contract to the Sub-
Contractor within 7 days of receipt of the payment. 

 
23.11 Upon the issue of the certificate of rectification of defects and receipt of the 
balance of the retention money by the Contractor, the Contractor shall pay the 
balance of the portion of the retention money attributable to the sub-contract to the 
Sub-Contractor within 7 days of receipt of the payment. 

 
23.12 The sub-contract final account shall be agreed between the Sub-Contractor, 
the Contractor, the Quantity Surveyor and the Architect and shall be annexed to the 
Contractor’s final accounts which shall be agreed as provided for in the main 
contract. For purpose of finalizing the accounts, the Quantity Surveyor may request 
the Sub-Contractor to submit further documents as he may deem necessary. 
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23.13 The final certificate issued under sub-clause 34.21 of the main contract shall 
be final and binding on the Sub-Contractor in the same manner it is  binding on 
the Contractor. 

 
23.14 If the Architect desires to secure final payment to the Sub-Contractor before 
final payment is due to the Contractor, the provisions of sub-clause 31.10 of the 
main contract shall apply. 

 
23.15 The Contractor shall be entitled to deduct from or set off against any money 
due from him to the Sub-Contractor in interim certificates any sum or sums which 
the Sub-Contractor is liable to pay to the Contractor arising under or in connection 
with the sub-contract. 

 
24.0 PRACTICAL COMPLETION AND DEFECTS LIABILITY 
 

24.1 The Sub-Contractor shall proceed with the works regularly and diligently and 
complete the same within the period stated in the appendix to this sub-contract or 
within such extended period as may be granted under clause 25.0 of this sub-
contract. 

 
24.2 Where the sub-contract works are to be completed in sections or where the 
sub-contract works are to be completed in advance of the main contract works, the 
provisions of clause 42.0 of the main contract shall apply, as appropriate, to the sub-
contractor in the same manner as they apply to the main contract. 

 
24.3 The procedures for certifying practical completion and for dealing with defects 
in the sub-contract works as well as the main contract works are as prescribed at 
clause 41.0 of the main contract. Upon the issue of the certificate of practical 
completion of the whole of the works or of the sub-contract works, as applicable, the 
Sub-contractor shall be entitled to release of one half of the retention money 
attributable to the sub-contract works within 7 days after the Contractor has 
received payment. 

 
24.4 The balance of the retention money shall be released to the Sub-Contractor 
after the defects appearing in the works have been rectified in accordance with sub-
clause 41.6 and 41.7 of the main contract and after the Contractor has received the 
said payment as provided for in sub-clause 34.16.3 of the main contract. 

 
25.0 EXTENSION OF TIME 
 

25.1 Upon it becoming reasonably apparent that the progress of the sub-
 contract works is or will be delayed, the Sub-Contractor shall forthwith  give 
written notice of the cause of the delay to the Contractor and to the Architect with 
supporting details showing the extent of delay caused or likely to be caused. 
Thereafter, the Architect shall evaluate the information supplied by the Sub-
Contractor and if in his opinion the completion of the works is likely to be or has 
been delayed beyond the date for practical completion stated in the appendix to these 
conditions or  beyond any extended time previously fixed under this clause, by any of 
the reasons entitling the  Contractor to extension of time under sub-clause 36.1 of 
the  main contract, then the Architect shall, so soon as he is able estimate the 
length  of the delay beyond the date or time aforesaid, recommend to the Contractor 
a fair and reasonable extension of time to be granted for the completion of the sub-
contract works. 
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 25.2 Thereupon, the Contractor shall grant in writing to the Sub-Contractor the 

recommended time. Provided that the Contractor shall not grant any extension of 
time to the Sub-Contractor without the written recommendation of the Architect. 
And provided that the Sub-Contractor shall constantly use his best endeavors to 
prevent delay and shall do all that may be reasonably required to proceed with the 
works. 

 
 25.3 The procedures for dealing with requests for extension of time and the 

observance of time limits prescribed at clause 36.0 of the main contract shall apply 
to the sub-contract in the same manner as they apply to the main contract. 

       
       
26.0 LOSS AND EXPENSE CAUSED BY DISTURBANCE OF REGULAR PROGRESS 
 
 26.1 If upon written application being made by the Sub-Contractor to the 

Contractor and to the Architect, the Architect is of the opinion that the Sub-
Contractor has been involved in direct loss and or expense, for which he would not 
be reimbursed by a payment made under any other provision in this sub-contract, 
by reasons of the regular progress of the sub-contract works or any part thereof 
having been materially affected by any of the reasons which would entitle the 
Contractor to reimbursement under clause 37.0 of the main contract, the Quantity 
Surveyor shall assess the amount of such loss and or expense. 

 
 26.2 Any amount so assessed shall be added to the sub-contract price and if an 

interim certificate is issued after the date of assessment, any such amount shall be 
added to the amount which would otherwise be stated as due in such certificate as 
regards the Sub-Contractor’s entitlement. 

 
 26.3 The procedures for dealing with loss and or expense claims prescribed at 

 clause 37.0 of the main contract shall apply to the sub-contract in the same 
manner as they apply to the main contract, as appropriate. 
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27.0 DAMAGES FOR DELAY IN COMPLETION 
 

27.1 If the Sub-Contractor fails to complete the sub-contract works by the date 
 for practical completion stated in the appendix to these conditions or 
within any extended time fixed under clause 25.0 herein, and the Architect 
 certifies in writing that in his opinion the same ought reasonably so to 
have been completed, then the Sub-Contractor shall pay or allow to the 
Contractor a sum calculated at the rate stated in the said appendix as 
liquidated damages for the period during which the works shall so remain or 
have remained incomplete. 

 
27.2 The Contractor may deduct such sum from any money due or to become  due 

to the Sub-Contractor under the sub-contract or remover the same the Sub-
Contractor as a debt. Provided that the Contractor shall not be entitled to 
recover any liquidated damages from the Sub-Contractor without first 
obtaining the Architect’s certificate of delay prescribed herein. 

 
28.0 FLUCTUATIONS 
 

28.1 Unless otherwise stated in the sub-contract bills or specifications, the sub-
contract price shall be deemed to have been calculated to include all duties 
and taxes imposed by statutory and other competent authorities in the country 
where the works are being carried out, and 

  
 28.2  The sub-contract price shall be deemed to be based on currency exchange 

rates current at the date of tender as regards materials or goods to be specifically 
imported for permanent          incorporation in the works. 

 
 28.3  Should duties, taxes and exchange rates vary during the period of the contract, 

compensation thereof shall be calculated in accordance with sub-clause 35.1 and 
35.2 of the main contract.  

 
 28.4  Compensation for change in prices of goods and materials incorporated in 

 the works and in the rates of wages provided for at sub-clause 35.3, 35.4 and 
35.5 of the main contract shall not apply to the sub-contract unless specifically 
provided for in the bill of quantities or specifications. 

 
29.0     TERMINATION OF MAIN CONTRACT 
 

29.1 If, for any reason, the contractor’s employment is terminated either under 
 clause 38.0, 39.0 or 40.0 of the main contract, this sub-contract shall 
thereupon also terminate. 

 
29.2 Upon termination, the sub-contractor shall ceases all work and vacate the site.  

He shall not remove any equipment or any materials brought onto the site for 
the carrying out of the works without the written approval of the contractor 
and the Architect 

 
29.3  Where the termination of the main contract occurs without the default of the 

sub-contractor, the sub-contractor shall be paid by the contractor for work 
done in the like manner as the Contractor is paid at clause 39.5 of the main 
contract. 
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 29.4 Where the termination of main contract arises from the default by the sub-
contractor, the adjustment of the sub-contract accounts shall be performed in the 
like manner as is provided at sub-clause 38.8 of the main contract regarding the 
main contract accounts. 

 
 
30.0    TRMINATION OF SUB-CONTRACT. 
 
 30.1 Without prejudice to any other rights and remedies which the contractor  

 may possess, if the sub-contractor shall make default in any one or more 
 of the respects which would entitle the employer to terminate the main 
contract under clause 38.0 therein, the contractor shall give the sub-contractor a 
notice, with a copy to the Architect and to the employer by registered post of 
recorded delivery specifying the default.  Should the sub-contractor continue the 
default for 14 days after receipt of such notice or at any time thereafter repeat such 
default and should the Architect certify that the sub-contractor is in default, the 
contractor may terminate the Sub-contract forthwith after the expiry of the notice 
provided that the notice is not given unreasonably or vexatiously.  The termination 
letter shall be copied to the Architect and to the Employer. 

 
 30.2 Where the sub-contract is terminated due to the default of the sub-contractor 

as in sub-clause 30.1 herein, the adjustment of sub-contract accounts shall be 
performed in the like manner as is provided at sub-clause 38.8 of the main contract 
regarding the main contract accounts. 

 
 30.3 Without prejudice to any other rights and remedies which the Sub- Contractor 

may possess, if the Contractor shall make default in one or more of the respects 
which, if committed by the Employer, would entitle  the contractor to terminate 
the main contract under clause 39.0 therein, the Sub-Contractor shall give the 
Contractor a notice, with a copy to the Architect and to the Employer, by registered 
post or recorded delivery specifying the default.  Should the contractor continue the 
default for 14 days after receipt of such notice or at any time thereafter repeat such 
  

 
 default, and should the Architect certify that the contractor is in default,  the Sub-

Contractor may terminate the sub-contract forthwith after expiry of the notice, 
provided that the notice is not given unreasonably or vexatiously.  The termination 
letter shall be copied to the Architect and to the Employer. 

 
 30.4 If the Sub-Contract is terminated due to the default of the Contractor as in 

 sub- clause 30.3 herein, the Contractor shall pay the sub-contractor for  work 
done in the like manner as the Contractor would be paid at sub-clause 39.5 of the 
main contract where the termination is done by the  Contractor.   

 
 30.5  Where the sub-contract is terminated due to the default of the Contractor, 

 all expenses arising from the termination shall be done wholly by the 
Contractor and the termination shall not create any liability on the  Employer. 

 
 30.6 Where the sub-contract is terminated due to the default of the Sub-

 Contractor, the sub-contractor shall be liable to the contractor for all expenses 
arising therefrom. 
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31.0     SETTLEMENT OF DISPUTES 
 
 31.1 In case any dispute or difference shall arise between the Contractor and Sub-

Contractor, either during the progress or after the completion or  abandonment of 
the sub-contract works, such dispute shall be notified in writing by either party to 
the other with a request to submit it to arbitration and to concur in the appointment 
of an Arbitrator within 30 days of the notice. 

 
 31.2 The dispute shall be referred to the arbitration and final decision of a person to 

be agreed by the parties. Failing agreement to concur in the appointment of an 
Arbitrator, the Arbitrator shall be appointment by the Chairman or Vice Chairman of 
the Architectural Association of Kenya or the Chairman or Vice Chairman of The 
Chartered Institute of Arbitrators, Kenya Branch, at the request of the applying 
party.  

 
 31.3 The arbitration may be on the construction of this sub-contractor on any 

matter or thing of whatsoever nature arising thereunder or in connection therewith 
including the rights and liabilities of the parties during the currency of the sub-
contract and subsequent to the termination of the sub-contract. 

 
 31.4  Where the sub-contractor is aggrieved by the manner in which the  Architect 

has exercised or failed to exercise his powers stipulated in the main contract, or in 
the sub-contact or by any action or inaction of the Employer, and in particular, if he 
is aggrieved by: 

 
31.4.1 The failure or refusal of the Architect to recommend to the 

 contractor an extension of sub-contract time, or 
 
  31.4.2 The extend of the recommended time, or 
 

31.4.3   The amount certified to the sub-contractor either in an interim in a 
final certificate, or 

 
31.4.4   The issue of an instruction which the sub-contractor contends is  
              not authorised by the main  contract or the sub-contract, or 

                                       
31.4.5.   Any other matter left to the discretion of the Architect in the main 
contract or  
              in the sub-contract, then. 

 
 31.5 Subject to the Sub-Contractor giving the Contractor such indemnity and 

security as the Contractor may reasonably require, the Contractor shall allow the 
Sub-Contractor to use the contractor’s name and, if necessary, shall join the Sub-
Contractor in arbitration proceeding against the employer to decide the matters in 
dispute or in difference. 

 
 31.6 Provided that no arbitration proceedings shall be commenced on any dispute 

or difference where notice of a dispute or difference where notice of a dispute or 
difference has not been given by the applying party within 90 days of the occurrence 
or discovery of the matter or issue giving rise to the dispute or difference. 

 31.7 Notwithstanding the issue of a notice as stated above, the arbitration of such a 
dispute or difference shall not commence unless an attempt has in the first instance 
been made by the parties to settle such dispute or difference amicably with or 
without the assistance of third parties. 
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 31.8 In any event, no arbitration shall commence earlier than 90 days after the 
service of the notice of a dispute or difference, except as provided for at sub-clause 
31.9 herein. 

 
 31.9  Notwithstanding anything stated herein, the following matters may be referred 

to arbitration before the practical completion of the works or  abandonment of the 
works or termination of the sub-contract without having to comply with sub clause 
31.8 herein. 

 
31.9.1 Whether or not the issue of an instruction by the Architect is authorized 

by the main contract or these conditions, and  
 
31.9.2 Whether or not a payment certificate has been improperly withheld or is 

not in accordance with the main contract or these conditions or though issued, 
it has not been honoured. 

 
 31.10 All other matters in dispute shall only be referred to arbitration after the 

practical completion or alleged practical completion of the works or 
 abandonment of the works or termination or alleged termination of the sub-
contract, unless the Architect the contractor and the sub-contractor agree otherwise 
in writing. 

 
 31.11 The Arbitrator shall, without prejudice to the generality of his powers, have 

power to direct such measurements, computations, tests, or valuations as may in his 
opinion be desirable in order to determine the rights of the parties and assess and 
award any sums which ought to have been the subject or included in any payment 
certificate. 

 
 31.12 The Arbitrator shall, without prejudice to the generality of his powers, have 

power to open up, review and revise any certificate, opinion, decision, requirement or 
notice and to determine all matters in dispute which shall be submitted to him in the 
same manner as if no such certificate, opinion decision, requirement or notice had 
been given. 

 
 31.13 Provided that any decision of the Architect which is final and binding on  the 

contractor under the main contract shall be final and binding between the contractor 
and the sub-contractor. 

 
 31.14 The award of such Arbitrator shall be final and binding upon the parties. 
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SUB CONTRACTOR’S PERFORMANCE BOND 
 
BY THIS AGREEMENT we....................................................................................(SURETY) 

of .................................................................................................................................. 

are bound to………......................................................................................(CONTRACTOR) 

in the sum of Kenya shillings………………........................................................................... 

.......................................................................................(Kshs.........................................) 

to be paid by us to the said …………….........................................................(CONTRACTOR) 

WHEREAS by an agreement in writing date ……………........................................................ 

...........................................................................................................(SUB-CONTRACTOR)  

entered into a sub-contract with.................................................................(CONTRACTOR) 

 

 

to carry out and complete the works therein stated in the manner and by the time therein  
specified all in accordance with the provisions of the said sub-contract, namely: 
(description of works) 
.......................................................................................................................................... 
 
NOW the condition of the above written bond is such that if the said sub-contractor, his  
executors, administrator, successors or assigns shall duly perform his obligations under 
the sub-contract, of if on default by the sub-contractor the surety shall satisfy and 
discharge the damages sustained by the contractor thereby up to the amount  of the above 
written bond, then this obligation shall be void, otherwise it shall remain in full force and 
effect.  Upon default, and without prejudice to his other rights under the sub-contract, the 
contractor shall be entitled to demand forfeiture of the bond and we undertake to honour 
the demand in the amount stated above.  
 
PROVIDED  always and it is hereby agreed and declared that no alteration in the terms of 
the said sub-contractor in the extend or nature of the works to be carried out and no 
extension of time by the contractor under the sub-contract shall in any way release the 
surety from any liability under the above written bond. 
 
IN WITNESS whereof we have set out hand this.............. day of .....................  

  
 
....................................................................        .................................................. 
 
 
Surety        Witness  
 
Authorised of Power of Attorney No............... 
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APPENDIX          Clause  
 
Name of sub-contractor’s insurers     6.0 ............................................ 
 
Name of sub-contractor’s surety     7.0 ............................................ 
 
Amount of surety        7.0 ............................................ 
 
Period of possession of site      8.1 ............................................ 
 
Date of commencement of works     8.2 ............................................. 
 
Date for practical completion      8.2 .............................................. 
 
Interval for application of payment certificates   23.1 ............................................ 
 
Minimum amount of payment certificate    23.4 ............................................ 
 
Percentage of certified value retained    23.6 ............................................. 
 
Limit of retention fund, if any      23.6 ............................................. 
 
Name of the sub-contractor’s bank for  
Purposes of interest calculation.    23.7,23.8 ...................................... 
 
Defects liability period       23.11 ............................................ 
  
Period of final measurement and valuation   23.12 ......................................... 
 
Damages of delay in completion     27.1 at the rate of Kshs ................ 
 
         ...................................................... 
 
Signed by the said: 
 
 
 
 
...................................................................... .......................................................... 
 
CONTRACTOR        SUB-CONTRACTOR 
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APPENDIX TO THE AGREEMENT AND CONDITIONS OF SUB-CONTRACT FOR 
BUILDING WORKS 
            
 Kenya Building and Civil Engineering Contractors (KABCEC) document. 
 
1.       CLAUSE 17.0 
 
        Where the term Architect is used, it shall imply the Engineer. 
 
2.       CLAUSE 28.0 
 
         Fluctuation shall apply as per the main works document. 
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SECTION C 
 
SUB-CONTRACT PRELIMINARIES AND GENERAL CONDITIONS 
 
1.01 Examination of Tender Documents 
 
The tenderer is required to check the number of pages of this document and should he find any missing or 
indistinct, he must inform the Engineer at once and have the same rectified. 
 
All tenderers shall be deemed to have carefully examined the following: 
 
a) Work detailed in the Specification and in the Contract Drawings. 
 
b) The Republic of Kenya Document “General Conditions of Contract for Electrical and Mechanical 

Works. 
 

c) Other documents to which reference is made. 
 
He shall also be deemed to have included for any expenditure which may be incurred in conforming with 
the above items (a), (b), (c) and observe this expense as being attached to the contract placed for the whole 
or any part of the work. 
 
The tenderer shall ensure that all ambiguities, doubts or obscure points of detail, are clarified with the 
Engineer before submission of his tender, as no claims for alleged deficiencies in the information given 
shall be considered after this date. 
 
1.02 Discrepancies 
 
The Contractor shall include all work either shown on the Contract Drawings or detailed in the 
specification.  No claim or extra cost shall be considered for works which has been shown on the drawings 
or in the specification alone. 
 
Should the drawing and the specification appear to conflict, the Sub-contractor shall query the points at the 
time of tendering and satisfy himself that he has included for the work intended, as no claim for extra 
payment on this account shall be considered after the contract is awarded. 
 
1.03 Conditions of Contract Agreement 
 
The Contractor shall be required to enter into a Sub-contract with the Main Contractor. 
 
The Conditions of the Contract between the Main Contractor and any Sub-contractor as hereinafter 
defined shall be the latest edition of the Agreement and Schedule of Conditions of Kenya Association of 
Building and Civil Engineering Contractors as particularly modified and amended hereinafter.   
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For the purpose of this contract the Agreement and Schedule of Conditions and any such modifications 
and amendments shall read and construed together.  In any event of discrepancy the modifications and 
amendments shall prevail. 
 
1.04 Payment 
 

Payment will be made through certificates to the Main Contractor, All payments will be less 
retention as specified in the Main Contract. No payment will become due until materials are 
delivered to site. 

 
1.05 Definition of Terms 
 

Throughout these contract documents units of measurements, terms and expressions are 
abbreviated and wherever used hereinafter and in all other documents they shall be interpreted as 
follows: 

 
i) Employer:  The term “Employer” shall mean The Parliamentary Service Commission 
 

ii) Architect:  The term “Architect” shall mean Mutiso Menezes International 
    
iii) Quantity Surveyor:  The term “Quantity Surveyor” shall mean Quantech Consultancy. 
 
iv) Civil/Structural Engineers:  The term “Civil/Structural Engineers ” shall mean Wanjohi 

Consulting Engineers. 
 
v) Engineer:   The term “Engineer” shall mean Mecoy Consultants Limited. 
  
vi) Main Contractor:  The term “Main Contractor” shall mean the firm or company appointed to 

carry out the Building Works and shall include his or their heir, executors, assigns, administrators, 
successors, and duly appointed representatives.  

 
vii) Sub-contractor:  The term “Sub-contractor” shall mean the persons or person, firm or Company 

whose tender for this work has been accepted, and who has entered into a contract agreement with 
the Contractor for the execution of the Sub-contract Works, and shall include his or their heirs, 
executors, administrators, assigns, successors and duly appointed representatives. 
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viii) Sub-contract Works:  The term “Sub-contract Works” shall mean all or any portion of the work, 
materials and articles, whether the same are being manufactured or prepared, which are to be used 
in the execution of this Sub-contract and whether the same may be on site or not. 

 
ix)  Contract Drawings:  The term “Contract Drawings” shall mean those drawings required or 

referred to herein and forming part of the Bills of Quantities. 
 
x)  Working Drawings:  The term “Working Drawings” shall mean those drawings required to be 

prepared by the Sub-contractor as hereinafter described. 
 
xi) Record Drawings:  The term “Record Drawings” shall mean those drawings required to be 

prepared by the Sub-contractor showing “as installed” and other records for the Sub-contract 
Works. 

 
xii) Abbreviations: 
 

CM shall mean Cubic Metre 
 
SM shall mean Square Metre 
 
LM shall mean Linear Metre 
 
LS shall mean Lump Sum  
 
mm shall mean Millimetres 
 
No. Shall mean Number 
 
Kg. shall mean Kilogramme 
 
KEBS or KS shall mean Kenya Bureau of Standards 
 
BS shall mean. Current standard British Standard Specification published  
by the British Standard Institution, 2 Park Street, London W1, England 

 
“Ditto” shall mean the whole of the preceding description in which it occurs.   Where it occurs in 
description of succeeding item it shall mean the same as in the first description of the series in 
which it occurs except as qualified in the description concerned.  Where it occurs in brackets it shall 
mean the whole of the preceding description which is contained within the appropriate brackets. 

 
1.06 Site Location 
 

The site of the Contract Works is situated in Central Business District, Nairobi City. 
The tenderer is recommended to visit the site and shall be deemed to have satisfied himself with 
regard to access, possible conditions, the risk of injury or damage to property on/or adjacent to the 
site, and the conditions under which the sub-contract Works shall have to be carried out and no 
claims for extras will be considered on account of lack of knowledge in this respect. 
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1.07 Duration of Sub-Contract 
The Contractor shall be required to phase his work in accordance with the Main contractor’s 
programme (or its revision).   

 
1.08 Scope of Contract Works 

The contractor shall supply, deliver, unload, hoist, fix, test, commission and hand-over in 
satisfactory working order the complete installations specified hereinafter and/or as shown on the 
Contract Drawings attached hereto, including the provision of labour, transport and plant for 
unloading material and storage, and handling into position and fixing, also the supply of ladders, 
scaffolding the other mechanical devices to plant, installation, painting, testing, setting to work, the 
removal from site from time to time of all superfluous material and rubbish caused by the works. 

 
The contractor shall supply all accessories, whether of items or equipment supplied by the Sub-
Contractor but to be fixed and commissioned under this contract. 

 
1.09 Extent of the Sub-contractor’s Duties 

At the commencement of the works, the contractor shall investigate and report to the Engineer if 
all materials and equipment to be used in the work and not specified as supplied by the others are 
available locally. If these materials and equipment are not available locally, the contractor shall at 
this stage place orders for the materials in question and copy the orders to the Engineer.  Failure to 
do so shall in no way relieve the contractor from supplying the specified materials and equipment in 
time. 

 
Materials supplied by others for installation and/or connection by the 
Contractor shall be carefully examined in the presence of the supplier 
Before installation and connection.  Any defects noted shall immediately be 
Reported to the Engineer. 

 
The contractor shall be responsible for verifying all dimensions relative  
to his work by actual measurements taken on site. 

 
The Contractor shall mark accurately on one set of drawings and  
Indicate all alterations and/or modifications carried out to the designed 
System during the construction period.  This information must be  
made available on site for inspection by the Engineer. 

 
1.10 Execution of the Works 

The works shall be carried out strictly in accordance with: 
 

a) All relevant Kenya Bureau of Standards Specifications. 
 

b) All relevant British Standard Specifications and Codes Of Practice 
  (hereinafter referred to B.S. and C.P. respectively). 
 

c) General specifications of materials and works Section D of this  
           document 
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d) The Contract Drawings. 
 

e) The Bye-laws of the Local Authority. 
 

f) The Architect’s and/or Engineer’s Instructions. 
 

The Contract Drawings and Specifications are to be read and construed together. 
 
1.11 Validity of Tender 
 

The tender shall remain valid for acceptance within 120 days from the final date of submission of 
the tender, and this has to be confirmed by signing the Tender Bond.  The tenderer shall be 
exempted from this Bond if the tender was previously withdrawn in writing to the Employer before 
the official opening. 

 
1.12 Firm – Price Contract 
 

Unless specifically stated in the documents or the invitation to tender, this is a firm-price Contract 
and the contractor must allow in his tender for the increase in the cost of labour and/or materials 
during the duration of the contract.  No claims will be allowed for increased costs arising from the 
fluctuations in duties and/or day to day currency fluctuations.  The Sub-contractor will be deemed 
to have allowed in his tender for any increase in the cost of materials, which may arise as a result of 
currency fluctuation during the contract period. 

 
1.13 Variation 
 

No alteration to the Contract Works shall be carried out until receipt by the Contractor of written 
instructions from the Project Manager. 

 
Any variation from the contract price in respect of any extra work, alteration or omission requested 
or sanctioned by the Engineer shall be agreed and confirmed in writing at the same time such 
variations are decided and shall not affect the validity of the Contract.  Schedule of Unit Rates shall 
be used to assess the value of such variations.  No allowance shall be made for loss of profit on 
omitted works. 

 
Where the Architect requires additional work to be performed, the Sub-contractor, if he considers it 
necessary, will give notice within seven (7) days to the Main Contractor of the length of time he (the 
Sub-contractor) requires over and above that allotted for completion of the Contract.  
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If the Sub-contractor fails to give such notice he will be deemed responsible for the claims arising 
from the delay occasioned by reason of such extension of time. 

 
1.14 Prime Cost and Provisional Sums 
 

A specialist Sub-contractor may be nominated by the Project Manager to supply and/or install any 
equipment covered by the Prime Cost or Provisional Sums contained within the Contract 
documents. 

 
The work covered by Prime Cost and Provisional Sums may or may not be carried out at the 
discretion of the Project Manager. 

 
The whole or any part of these sums utilised by the Contractor shall be deducted from the value of 
the Contract price when calculating the final account. 

 
1.15 Bond 
 

The tenderer must submit with his tender the name of one Surety who must be an established Bank 
only who will be willing to be bound to the Government for an amount equal to 5 % of the 
Contract amount as Clause 28 of the Conditions of Contract. 

 
1.16 Government Legislation and Regulations 
 

The Contractor’s attention is called to the provision of the Factory Act 1972 and subsequent 
amendments and revisions, and allowance must be made in his tender for compliance therewith, in 
so far as they are applicable. 

 
The Contractor must also make himself acquainted with current legislation and any Government 
regulations regarding the movement, housing, security and control of labour, labour camps, passes 
for transport, etc. 

 
The Contractor shall allow for providing holidays and transport for work people, and for complying 
with Legislation, Regulations and Union Agreements. 

 
1.17 Import Duty and Value Added Tax 
 

The Sub-contractor will be required to pay full Import Duty and Value Added Tax on all items of 
equipment, fittings and plant, whether imported or locally manufactured. The tenderer shall make 
full allowance in his tender for all such taxes. 
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1.18 Insurance Company Fees 
 

Attention is drawn to the tenderers to allow for all necessary fees, where known, that may be 
payable in respect of any fees imposed by Insurance Companies or statutory authorities for testing 
or inspection. 

 
No allowance shall be made to the contractor with respect to fees should these have been omitted 
by the tenderer due to his negligence in this respect. 

 
1.19 Provision of Services by the Main Contractor 
 

In accordance with Clause 1.08 of this Specification the Contractor shall make the following 
facilities available to the Sub-contractor: 

 
a) Attendance on the Sub-Contractor and the carrying out of all work affecting the structure of 

the building which may be necessary, including all chasing, cutting away and making good 
brickwork, etc., except that all plugging for fixing, fittings, machinery, fan ducting, etc., and 
all drilling and tapping of steel work shall be the responsibility of the Sub-contractor.  Any 
purpose made fixing brackets shall not constitute Builder’s Work and shall be provided and 
installed by the Sub-contractor unless stated hereinafter otherwise. 

 
b) The provision of temporary water, lighting and power: the Contractor pay for all these 

services utilized. 
 

c) Fixing of anchorage and pipe supports in the shuttering, shall be  
supplied by the Contractor who shall also supply the Project Manager with fully 
dimensioned drawings detailing the exact locations. 

 
d) i) Provision of scaffolding, cranes, etc. It shall be the Contractor’s responsibility to 

liaise with the Project Manager to ensure that there is maximum co-operation with other 
nominated Sub-contractors in the use of scaffolding, cranes, etc. 

 
ii) Any specialist scaffolding, cranes, etc. by the Contractor for his own exclusive use 

shall be paid for by the Sub-contractor. 
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1.20 Suppliers 
 

The Contractor shall submit names of any supplier for the materials to be incorporated, to the 
Engineer for approval.  The information regarding the names of the suppliers may be submitted at 
different times, as may be convenient, but no sources of supply will be changed without prior 
approval. 
Each supplier must be willing to admit the Engineer or his representative to his premises during 
working hours for the purpose of examining or obtaining samples of the materials in question. 

 
 
1.21 Samples and Materials Generally 
 

The Contractor shall, when required, provide for approval at no extra cost, samples of all materials 
to be incorporated in the works.  Such samples, when approved, shall be retained by the Engineer 
and shall form the standard for all such materials incorporated. 

 
1.22 Administrative Procedure and Contractual Responsibility 
 

Wherever within the Specification it is mentioned or implied that the Contractor shall deal direct 
with the Employer or Engineer, it shall mean “through the Project Manager who is responsible to 
the Employer for the whole of the works including the Sub-contract Works. 

 
1.23 Bills of Quantities 
 

The Bills of Quantities have been prepared in accordance with the standard method of 
measurement of Building Works for East Africa, first Edition, Metric, 1970.  All the Quantities are 
based on the Contract Drawings and are provisional and they shall not be held to gauge or to limit 
the amount or description of the work to be executed by the Contractor but the value thereof shall 
be deducted from the Contract Sum and the value of the work ordered by the Engineer and 
executed thereunder shall be measured and valued by the Engineer in accordance with the 
conditions of the Contract. 

 
All work liable to adjustment under this Contract shall be left uncovered for a reasonable time to 
allow measurements needed for such adjustment to be taken by the Quantity Surveyor or Engineer. 
Immediately the work is ready for measuring the Contractor shall give notice to the Quantity 
Surveyor or Engineer to carry out measurements before covering up.  If the Contractor shall make 
default in these respects he shall, if the Engineer so directs, uncover the work to enable the 
necessary measurements to be taken and afterwards reinstate at his own expense. 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

C-8 
 



 
 
1.24 Contractor’s Office in Kenya 

The Contractor shall maintain (after first establishing if necessary) in Kenya an office staffed with 
competent Engineer Manager and such supporting technical and clerical staff as necessary to 
control and coordinate the execution and completion of the Contract Works. 

 
The Engineer Manager and his staff shall be empowered by the Contractor to represent him at 
meetings and in discussions with the Project Manager, the Engineer and other parties who may be 
concerned and any liaison with the Contractor’s Head Office on matters relating to the design, 
execution and completion of the Contract Works shall be effected through his office in Kenya. 

 
It shall be the Contractor’s responsibility to procure work permits, entry permits, licences, 
registration, etc., in respect of all expatriate staff. 

 
The Contractor shall prepare a substantial proportion of his Working Drawings at his office in 
Kenya.  No reasons for delays in the preparation or submission for approval or otherwise of such 
drawings or proposals will be accepted on the grounds that the Sub-contractor’s Head Office is 
remote from his office in Nairobi or the site of the Contract Works or otherwise. 

 
1.25 Builder’s Work 

All chasing, cutting away and making good will be done by the Contractor. The Contractor shall 
mark out in advance and shall be responsible for accuracy of the size and position of all holes and 
chases required. 

 
The Contractor shall drill and plug holes in floors, walls, ceiling and roof for securing services and 
equipment requiring screw or bolt fixings. 

 
Any purpose made fixing brackets shall be provided and installed by the Contractor.  

 
1.26 Structural Provision for the Works 

Preliminary major structural provision has been made for the Contract Works based on outline 
information ascertained during the preparation of the Specification. 

 
The preliminary major structural provision made will be deemed as adequate unless the Contractor 
stated otherwise when submitting his tender. 

 
Any major structural provision or alteration to major structural provisions required by the 
Contractor shall be shown on Working Drawings to be submitted to the Engineer within 30 days of 
being appointed. 

 
No requests for alterations to preliminary major structural provisions will be approved except where 
they are considered unavoidable by the Engineer. In no case will they be approved if building work 
is so far advanced as to cause additional costs or delays in the works. 
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1.27   Position of Services, Plant, Equipment, Fittings and Apparatus 

The Contract Drawings give a general indication of the intended layout.  The position of the 
equipment and apparatus, and also the exact routes of the ducts, main and distribution pipework 
shall be confirmed before installation is commenced.  The exact sitting of appliances, pipework, etc., 
may vary from that indicated. 

 
The routes of services and positions of apparatus shall be determined by the approved dimensions 
detailed in the Working Drawings or on site by the Engineer in consultation with the Contractor. 

 
Services through the ducts shall be arranged to allow maximum access along the ducts and the 
services shall be readily accessible for maintenance.  Any work, which has to be re-done due to 
negligence in this respect shall be the Sub-contractor’s responsibility. 

 
The Sub-contractor shall be deemed to have allowed in his Contract Sum for locating terminal 
points of services (e.g. lighting, switches, socket outlets, lighting points, control switches, 
thermostats and other initiating devices, taps, stop cocks) in positions plus or minus 1.2m 
horizontally and vertically from the locations shown on Contract Drawings. Within these limits no 
variations in the Contract Sum will be made unless the work has already been executed in 
accordance with previously approved Working Drawings and with the approval of the Engineer. 

 
1.28 Checking of Work 

The Contractor shall satisfy himself to the correctness of the connections he makes to all items of 
equipment supplied under the Contract agreement and equipment supplied under other contracts 
before it is put into operation.  Details of operation, working pressures, temperatures, voltages, 
phases, power rating, etc., shall be confirmed to others and confirmation received before the system 
is first operated. 

 
1.29 Setting to Work and Regulating System 

The Contractor shall carry out such tests of the Contract Works as required by British Standard 
Specifications, or equal and approved codes as specified hereinafter and as customary. 

 
No testing or commissioning shall be undertaken except in the presence of and to the satisfaction 
of the Engineer unless otherwise stated by him (Contractor’s own preliminary and proving tests 
excepted). 

 
It will be deemed that the Contractor has included in the Contract Sum for the costs of all fuel, 
power, water and the like, for testing and commissioning as required as part of the Contract Works.  
He shall submit for approval to the Engineer a suitable programme for testing and commissioning.  
The Engineer and Employer shall be given ample warning in writing, as to the date on which testing 
and commissioning will take place. 
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The Contractor shall commission the Contract Works and provide attendance during the 
commissioning of all services, plant and apparatus connected under the Contract Agreement or 
other Sub-contract Agreements, related to the project. 

 
Each system shall be properly balanced, graded and regulated to ensure that correct distribution is 
achieved and where existing installations are affected, the Contractor shall also regulate these 
systems to ensure that their performance is maintained. 

 
The proving of any system of plant or equipment as to compliance with the Specification shall not 
be approved by the Engineer, except at his discretion, until tests have been carried out under 
operating conditions pertaining to the most onerous conditions specified except where the time 
taken to obtain such conditions is unreasonable or exceeds 12 months after practical completion of 
the Contract Works. 

 
1.30 Identification of Plant Components 

The Contractor shall supply and fix identification labels to all plant, starters, switches and items of 
control equipment including valves, with white traffolyte or equal labels engraved in red lettering 
denoting its name, function and section controlled.  The labels shall be mounted on equipment and 
in the most convenient positions.  Care shall be taken to ensure the labels can be read without 
difficulty.  This requirement shall apply also to major components of items of control equipment. 

 
Details of the lettering of the labels and the method of mounting or supporting shall be forwarded 
to the Engineer for approval prior to manufacture. 

 
1.31 Contract Drawings 

The Contract Drawings when read in conjunction with the text of the Specification, have been 
completed in such detail as was considered necessary to enable competitive tenders to be obtained 
for the execution and completion of the Contract works. 
 
The Contract Drawings are not intended to be Working Drawings and shall not be used unless 
exceptionally they are released for this purpose.  

 
1.32 Working Drawings 

The Contractor shall prepare such Working Drawings as may be necessary.  The Working Drawings 
shall be complete in such detail not only that the Contract Works can be executed on site but also 
that the Engineer can approve the Contractor’s proposals, detailed designs and intentions in the 
execution of the Contract Works. 
If the Contractor requires any further instructions, details, Contract Drawings or information 
drawings to enable him to prepare his Working Drawings or proposals, the Contractor shall accept 
at his own cost, the risk that any work, commenced or which he intends to commence at site may 
be rejected. 
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The Engineer, in giving his approval to the Working Drawings, will presume that any necessary 
action has been, or shall be taken by the Contractor to ensure that the installations shown on the 
Working Drawings have been cleared with the Project Manager and any other Sub-contractors 
whose installations and works might be affected. 
 
If the Contractor submits his Working Drawings to the Engineer without first liaising and obtaining 
clearance for his installations from the Project Manager and other Sub-contractors whose 
installations and works might be affected, then he shall be liable to pay for any alterations or 
modification to his own, or other Sub-contractor’s installations and works, which are incurred, 
notwithstanding any technical or other approval received from the Engineer. 
 
Working Drawings to be prepared by the Contractor shall include but not be restricted to the 
following: 
 
a) Any drawings required by the Engineer to enable structural provisions  

to be made including Builder’s Working Drawings or Schedules and those for the detailing of     
holes, fixings, foundations, cables and paperwork ducting below or above ground or in or 
outside or below buildings. 

 
b) General Arrangement Drawings of all plant, control boards, fittings and apparatus or any part 

thereof and of installation layout arrangement of such plant and apparatus. 
 
c) Schematic Layout Drawings of services and of control equipment. 
 
d) Layout Drawings of all embedded and non-embedded paperwork, ducts and electrical conduits. 

 
e) Complete circuit drawings of the equipment, together with associated circuit description. 
 
f) Such other drawings as are called for in the text of the Specification or Schedules or as the 

Engineer may reasonably require. 
 
Three copies of all Working Drawings shall be submitted to the Engineer for approval. One copy of 
the Working Drawings submitted to the Engineer for approval shall be returned to the Contractor 
indicating approval or amendment therein.  
 
Six copies of the approved Working Drawings shall be given to the Project Manager by the Sub-
contractor for information and distribution to other Sub-contractors carrying out work associated 
with or in close proximity to or which might be affected by the Sub-contract Works. 
 
Approved Working Drawings shall not be departed from except as may be approved or directed by 
the Engineer. 
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Approval by the Engineer of Working Drawings shall neither relieve the Contractor of any of his 
obligations under the Sub-contract nor relieve him from correcting any errors found subsequently 
in the Approved Working Drawings or other Working Drawings and in the Sub-contract Works on 
site or elsewhere associated therewith.  
The Contractor shall ensure that the Working Drawings are submitted to the Engineer for approval 
at a time not unreasonably close to the date when such approval is required. Late submission of his 
Working Drawings will not relieve the Contractor of his obligation to complete the Contract Works 
within the agreed Contract Period and in a manner that would receive the approval of the Engineer. 

 
1.33 Record Drawings (As Installed) and Instructions   

During the execution of the Contract Works the Contractor shall, in a manner approved by the 
Engineer record on Working or other Drawings at site all information necessary for preparing 
Record Drawings of the installed Contract Works. Marked-up Working or other Drawings and 
other documents shall be made available to the Engineer as he may require for inspection and 
checking. 
 
Record Drawings, may, subject to the approval of the Engineer, include approved Working 
Drawings adjusted as necessary and certified by the Contractor as a correct record of the installation 
of the Contract Works. 
  
They shall include but not restricted to the following drawings or information: 
 
a) Working Drawings amended as necessary but titled “Record Drawings” and certified as a true 

record of the “As Installed” Sub-contract Works.  Subject to the approval of the Engineer such 
Working Drawings as may be inappropriate may be omitted. 

 
b) Fully dimensioned drawings of all plant and apparatus. 

 
c) General arrangement drawings of equipment, other areas containing plant forming part of the 

Contract Works and the like, indicating the accurate size and location of the plant and apparatus 
suitability cross-referenced to the drawings mentioned in (b) above and hereinafter. 

 
d) Routes, types, sizes and arrangement of all pipework and ductwork including dates of 

installation of underground pipework. 
 
e) Relay adjustment charts and manuals. 
 
f) Routes, types, sizes and arrangement of all electric cables, conduits, ducts and wiring including 

the dates of installation of buried works. 
 

g) System schematic and trunking diagrams showing all salient information relating to control and 
instrumentation. 

 
 

h) Grading Charts. 
 

i) Valve schedules and locations suitability cross-referenced. 
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j) Wiring and piping diagrams of plant and apparatus. 

 
k) Schematic diagrams of individual plant, apparatus and switch and control boards.  These 

diagrams to include those peculiar to individual plant or apparatus and also those applicable to 
system operation as a whole. 

 
l) Operating Instruction 

 
Schematic and wiring diagrams shall not be manufacturer’s multipurpose general issue drawings. 
They shall be prepared specially for the Contract Works and shall contain no spurious or irrelevant 
information. 
 
Marked-up drawings of the installation of the Contract Works shall be kept to date and completed 
by the date of practical or section completion.  Two copies of the Record Drawings of Contract 
Works and two sets of the relay adjustment and grading charts and schematic diagrams on stiff 
backing shall be provided not later than one month later. 
 
The Contractor shall supply for fixing in sub-stations, switch-rooms, boiler houses, plant rooms, 
pump houses, the office of the Maintenance Engineer and other places, suitable valve and 
instructions charts, schematic diagrams of instrumentation and of the electrical reticulation as may 
be requested by the Engineer providing that the charts, diagrams, etc., relate to installations forming 
part of the Contract Works.  All such charts and diagrams shall be of suitable plastic material on a 
stiff backing and must be approved by the Engineer before final printing. 

 
Notwithstanding the Contractor’s obligations referred to above, if the Contractor fails to produce to 
the Engineer’s approval, either:- 
 
a) The Marked-up Drawings during the execution of the Contract Works or 
 
b) The Record Drawings, etc., within one month of the Section or Practical Completion 
 
The Engineer shall have these drawings produced by others. The cost of obtaining the necessary 
information and preparing such drawings, etc., will be recovered from the Contractor. 

 
1.34 Maintenance Manual 

Upon Practical Completion of the Contract Works, the Contractor shall furnish the Engineer four 
copies of a Maintenance Manual relating to the installation forming part of all of the Contract 
Works. 
 
The manual shall be loose-leaf type, International A4 size with stiff covers and cloth bound.  It may 
be in several volumes and shall be sub-divided into sections, each section covering one Engineering 
service system.  It shall have a ready means of reference and a detailed index. 
 
There shall be a separate volume dealing with Air Conditioning and Mechanical Ventilation 
installation where such installations are included in the Contract Works. 
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The manual shall contain full operating and maintenance instructions for each item of equipment, 
plant and apparatus set out in a form dealing systematically with each system. It shall include as may 
be applicable to the Contract Works the following and any other items listed in the text of the 
Specifications: 
 
a) System Description. 
b) Plant 
c) Valve Operation 
d) Switch Operation 
e) Procedure of Fault Finding 
f) Emergency Procedures 
g) Lubrication Requirements 
h) Maintenance and Servicing Periods and Procedures 
i) Colour Coding Legend for all Services 
j) Schematic and Writing Diagrams of Plant and Apparatus 
k) Record Drawings, true to scale, folded to International A4 size 
l) Lists of Primary and Secondary Spares. 

 
The manual is to be specially prepared for the Contract Works and manufacturer’s standard 
descriptive literature and plant operating instruction cards will not be accepted for inclusion unless 
exceptionally approved by the Engineer. The Contractor shall, however, affix such cards, if suitable, 
adjacent to plant and apparatus.  One spare set of all such cards shall be furnished to the Engineer. 

 
1.35 Hand-over 
 

The Contract Works shall be considered complete and the Maintenance and Defects Liability 
Period shall commence only when the Contract Works and supporting services have been tested, 
commissioned and operated to the satisfaction of the Engineer and officially approved and accepted 
by the Employer. 
 
The procedure to be followed will be as follows: 
 
a) On the completion of the Contract Works to the satisfaction of the Engineer and the 

Employer, the Contractor shall request the Engineer, at site to arrange for handing over. 
 
b) The Engineer shall arrange a Hand-over Meeting or a series thereof, at site. 
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c) The Contractor shall arrange with the Engineer and Employer for a complete 
demonstration of each and every service to be carried out and for instruction to be given to 
the relevant operation staff and other representatives of the Employer. 

 
d) In the presence of the Employer and the Engineer, Hand-over will take place, subject to 

Agreement of the Hand-over Certificates and associated check lists. 
 
1.36 Painting 

It will be deemed that the Contractor allowed for all protective and finish painting in the Contract 
Sum for the Contract Works, including colour coding of service pipework to the approval of the 
Engineer. Any special requirements are described in the text of the Specifications. 

 
1.37 Spares 

The Contractor shall supply and deliver such spares suitably protected and boxed to the Engineer’s 
approval as are called for in the Specifications or in the Price Schedules. 

 
1.38 Testing and Inspection – Manufactured Plant 

The Engineer reserves the right to inspect and test or witness of all manufactured plant equipment 
and materials. 
 
The right of the Engineer relating to the inspection, examination and testing of plant during 
manufacture shall be applicable to Insurance companies and inspection authorities so nominated by 
the Engineer. 
 
The Contractor shall give two week’s notice to the Engineer of his intention to carry out any 
inspection or tests and the Engineer or his representative shall be entitled to witness such tests and 
inspections. 
 
Six copies of all test certificates and performance curves shall be submitted as soon as possible after 
the completion of such tests, to the Engineer for his approval. 

 
Plant or equipment which is shipped before the relevant test certificate has been approved by the 
Engineer shall be shipped at the Contractor’s own risk and should the test certificate not be 
approved new tests may be ordered by the Engineer at the Contractor’s expense. 
 
The foregoing provisions relate to tests at manufacturer’s works and as appropriate to those carried 
out at site. 

 
1.39 Testing and Inspection -Installation 
 

Allow for testing each section of the Contract Works installation as described hereinafter to the 
satisfaction of the Engineer. 
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1.40 Labour Camps 

The Contractor shall provide the necessary temporary workshop and mess-room in position to be 
approved by the Architect. 
 
The work people employed by the Contractor shall occupy or be about only that part of the site 
necessary for the performance of the work and the Contractor shall instruct his employees 
accordingly. 
 
If practicable, W.C. accommodation shall be allocated for the sole use of the Contractor’s workmen 
and the Sub-contractor will be required to keep the same clean and disinfected, to make good any 
damage thereto and leave in good condition. 

  
1.41 Storage of Materials 

The Contractor shall provide storerooms and workshop where required. He shall also provide space 
for storage to nominated sub-contractors who shall be responsible for these lock-up shades or 
stores provided.  
 
Nominated Sub-contractors are to be made liable for the cost of any storage accommodation 
provided specially for their use.  No materials shall be stored or stacked on suspended slabs without 
the prior approval of the Project manager. 

 
1.42 Initial Maintenance 

The Contractor shall make routine maintenance once a month during the liability for the Defects 
Period and shall carry out all necessary adjustments and repairs, cleaning and oiling of moving parts. 
A monthly report of the inspection and any works done upon the installation shall be supplied to 
the Engineer. 
 
The Contractor shall also provide a 24 -hour break-down service to attend to faults on or 
malfunctioning of the installation between the routine visits of inspection. 
 
The Contractor shall allow in the contract Sum of the initial maintenance, inspection and break-
down service and shall provide for all tools, instruments, plant and scaffolding and the 
transportation thereof, as required for the correct and full execution of these obligations and the 
provision, use or installation of all materials as oils, greases, sandpaper, etc., or parts which are 
periodically renewed such as brake linings etc., or parts which are faulty for any reason whatsoever 
excepting always Acts of God such as storm, tempest, flood, earthquake and civil revolt, acts of war 
and vandalism. 

 
1.43 Maintenance and Servicing After Completion of the Initial Maintenance 

The Contractor shall, if required, enter into a maintenance and service agreement with the employer 
for the installation for a period of up to five years from the day following the last day of the liability 
for Defects Period which offers the same facilities as specified in Clause 1.41 (Initial Maintenance). 
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The terms of any such agreement shall not be less beneficial to the employer than the terms of 
Agreements for either similar installation. 
 
The Contractor shall submit with his tender for the works, where called upon a firm quotation for 
the maintenance and service of the installation as specified herein, which shall be based upon the 
present day costs and may be varied only to take into account increases in material and labour unit 
rate costs between the time of tendering and the signing of the formal maintenance and service 
agreement and which shall remain valid and open for acceptance by the Employer to and including 
the last day of the fifth complete calendar month following the end of the liability for Defects 
Period. 

 
1.44 Trade Names 

Where trade names of manufacturer’s catalogue numbers are mentioned in the Specification or the 
Bills of Quantities, the reference is intended as a guide to the type of article or quality of material 
required. Alternate brands of equal and approved quality will be acceptable. 

 
1.45 Water and Electricity for the Works 

These will be made available by the Contractor who shall be liable for the cost of any water or 
electric current used and for any installation provided especially for his  own use. 

 
1.46 Protection 
 

The Contractor shall adequately cover up and protect his own work to prevent injury and also to 
cover up and protect from damage all parts of the building or premises where work is performed by 
him under the Contract. 

 
1.47 Defects After Completion 
 

The defects liability period will be 6 months from the date of practical completion of the Works in 
the Contract and certified by the Engineer. 

 
1.48 Damages for Delay 
 

Liquidated and Ascertained damages as stated in the Contract Agreement will be claimed against the 
Contract for any unauthorized delay in completion.  The Contractor shall be held liable for the 
whole or a portion of these damages should he cause delay in completion. 

 
1.49 Clear Away on Completion 
 

The Contractor shall, upon completion of the works, at his own expense, remove and clear away all 
plant, equipment, rubbish and unused materials, and shall leave the whole of the works in a clean 
and tidy state, to the satisfaction of the Engineer.  On completion, the whole of the works shall be 
delivered up clean, complete and perfect in every respect to the satisfaction of the Engineer. 
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1.50 Final Account 
 

On completion of the works the Contractor shall agree with the Engineer the value of any 
variations outstanding and as soon as possible thereafter submit to the Engineer his final statement 
of account showing the total sum claimed sub-divided as follows: 

 
Statement A - detailing the tender amounts less the Prime Cost and Provisional Sums, included 

therein. 
 

Statement B -  detailing all the variation orders issued on the contract. 
 
Statement C - Summarizing statement A and B giving the net grand total due to the Contractor for 

the execution of the Contract. 
    
1.51 Fair Wages 
 

The Contractor shall in respect of all persons employed anywhere by him in the execution of the 
contract, in every factory, workshop or place occupied or used by him for execution of the 
Contract, observe and fulfill the following conditions: 
 
a) The Contractor shall pay rates of the wages and observe hours and conditions of labour not less 

favourable than those established for the trade or industry in the district where work is carried 
out. 

 
b) In the absence of any rates of wages, hours or conditions of labour so established the 

Contractor shall pay rates and observe hours and conditions of labour are not less favourable 
than the general level of wages, hours and conditions observed by other employers whose 
general circumstances in the trade or industry in which the Contractor is engaged are similar. 

 
1.52 Supervision 
 

During the progress of the works, the Contractor shall provide and keep constantly available for 
consultation on site an experienced English - speaking Supervisor and shall provide reasonable 
office facilities, attendance, etc., for the Supervisor. 
 
In addition, during the whole of the time the works are under construction, the Contractor shall 
maintain on site one experienced foreman or charge-hand and an adequate number of fitters, etc., 
for the work covered by the Specification. The number of this staff shall not be reduced without the 
prior written approval of the Project manager or Engineer. 
 
Any instructions given to the Supervisor on site shall be deemed to have 
been given to the sub-contractor. 
 
One copy of this Specification and one copy of each of the Contract Drawings (latest issue) must be 
retained on site at all times, and available for reference by the Engineer or sub-contractor. 

 
 
 
 
 
 
 
 
 
 

C-19 



 
 
 
 
1.53 Test Certificates 

The Contractor shall provide the Engineer with three copies of all test reports or certificates that are 
or may be required by this Specification. 

 
1.54 Labour 
 

The Contractor shall provide skilled and unskilled labour as may be necessary for completion of the 
contract. 

 
1.55 Discount to the Main Contractor 
 

No discount to any Sub-Contractor will be included in the tender for this installation. 
 
1.56 Guarantee 
 

The whole of the work will be guaranteed for a period of six months from the date of the 
Engineer’s certification of completion and under such guarantee the Sub-contractor shall remedy at 
his expense all defects in materials and apparatus due to faulty design, construction or workmanship 
which may develop in that period. 

 
1.57  Direct Contracts 
 

Notwithstanding the foregoing conditions, the Government reserves the right to place a “Direct 
Contract” for any goods or services required in the works which are covered by a P.C Sum in the 
Bills of Quantities and to pay for the same direct.  In any such instance, profit relative to the P.C 
Sum in the priced Bills of Quantities will be adjusted as deserved for P.C Sum allowed. 

 
1.58 Attendance Upon the Tradesmen etc 
 

The Contractor shall allow for the attendance of trade upon trade and shall afford any tradesmen or 
other persons employed for the execution of any work not included in this contract every facility for 
carrying out their work and also for the use of ordinary scaffolding.  The contractor however, shall 
not be required to erect any special scaffolding for them. 

 
1.59 Trade Unions 
 

The contractor shall recognize the freedom of his work people to be members of trade unions. 
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1.60. Local and other Authorities notices and fees 
 
The contractor shall comply with and give all notices required by any Regulations, Act or by Law of any 
Local Authority or of any Public Service, Company or Authority who have any jurisdiction with regard to 
the works or with those systems the same are or will be connected and he shall pay and indemnify the 
Government against any fees or charges legally demandable under any regulation or by-law in respect of the 
works; provided that the said fees and charges if not expressly included in the contract sum or stated by way 
of provisional sum shall be added to the contract sum. 
 
The contractor before making any variation from the contract drawings or specification necessitated by 
such compliance shall give the Project Manager written notice specifying and giving the reason for such 
variation and applying for instructions in reference thereto. 
 
If the contractor within seven days of having applied for the same does not receive such instructions, he 
shall proceed with the works in conforming to the provision regulation or by-law in question and any 
variation thereby necessitated shall be deemed to be a variation in accordance to the conditions of contract. 
 
1.61. Assignment or subletting 
 
The contractor shall not without the written consent of the Project Manager assign this contract or sublet 
any portion of the works, provided that such consent shall not be unreasonably withheld to the prejudice of 
the contractor. 
 
1.62 Partial Completion  
 
If the Government shall take over any part or parts works, apparatus, equipment etc. then within seven days 
from the date on which the Government shall have taken possession of the relevant part, the Project 
Manager shall issue a Certificate stating his estimate of the approximate total value of the works which shall 
be the total value of that part and practical completion of the relevant part shall be deemed to have 
occurred, and the Defects Liability Period in respect of the relevant part be deemed to have commenced on 
the date Government shall have taken possession thereof. 
 
The contractor shall make good any defects or other faults in the relevant part that had been deemed 
complete. 
 
The contractor shall reduce the value of insurance by the full value of the relevant part  
 
The contractor shall be paid for the part of works taken possession by the Government 
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1.63  Temporary Works 
 
Where temporal works shall be deemed necessary, such as Temporary lighting, the contractor shall take 
precaution to prevent damage to such works. 
 
The contractor shall include for the cost of and make necessary arrangements with the Project Manager for 
such temporary works.  For temporary lighting, electricity shall be metered and paid for by the contract 
 
1.64.  Patent Rights 
 
The contractor shall fully indemnify the Government of Kenya; against any action, claim or proceeding 
relating to infringement of any patent or design rights, and pay any royalties which may be payable in 
respect of any article or any part thereof, which shall have been supplied by the contractor to the Project 
Manager. In like manner the Government of Kenya shall fully indemnify the contractor against any such 
action, claim or proceedings for infringement under the works, the design thereof of which shall have been 
supplied by the Project Manager to the contractor, but this indemnify shall apply to the works only, and any 
permission or request to manufacture to the order of the Project Manager shall not relieve the contractor 
from liability should he manufacture for supply to other buyers.  
 
1.65  Mobilization and Demobilization 
 
The contractor shall mobilize labour plant and equipment to site according to his programme and schedule 
of work.  He shall ensure optimum presence and utilization of labour, plant and equipment. He should not 
pay and maintain unnecessary labour force or maintain and service idle plant and equipment.  Where 
necessary he shall demobilize and mobilize the labour, plant and equipment, as he deems fit to ensure 
optimum progress of the works and this shall be considered to be a continuous process as works progress.  
He shall make provision for this item in his tender. No claim will be entertained where the contractor has 
not made any provision for mobilization and demobilization of labour, plant and equipment in the 
preliminary bills of quantities or elsewhere in this tender.  
 
1.66  Extended Preliminaries 
  
Where it shall be necessary to extend the contract period by the Project manager the contractor shall still 
ensure availability on site, optimum labour, materials, plant and equipment.  The contractor shall make 
provision for extended preliminaries, should the contract period be extended and this shall be in a form of a 
percentage of the total Contractor works.  Where called upon in the Appendix to these Preliminaries the 
Contractor shall insert his percentage per month for extended preliminaries that shall form basis for 
compensation.                                          
Lack of inserting the percentage shall mean that the sub-contractor has provided for this requirement 
elsewhere in the Bills of Quantities. 
 
1.67  Supervision by Engineer and Site Meetings 
 
A competent Project Engineer appointed by the Engineer as his representative shall supervise the Contract 
works.  The Project Engineer shall be responsible for issuing all the site instructions in any variations to the 
works and these shall be delivered through the Contractor with the authority of the Project Manager.  Any 
instructions given verbal shall be confirmed in writing.   
 
The project engineer and (or) the Engineer shall attend management meetings arranged by the Project 
Manager and for which the Contractor or his representative shall also attend. For the purpose of 
supervising the project, provisional sums are provided to cover for transport and allowances. The 
Contractor shall in his tender allow for the provision of management meetings and site inspections, as 
instructed by the Engineer, and also profit and attendance on these funds. The funds shall be expended 
according to Project Manager’s instructions to the contractor. 
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1.68  Amendment to Scope of Contract Works 
 
No amendment to scope of sub-contract works is expected and in case of amendment or modification to 
scope of work, these shall be communicated to all tenderers in sufficient time before the deadline of the 
tender submission. However during the contract period and as the works progress the Project Manager may 
vary the works as per conditions of contract by issuing site instructions. 
 
No claims shall be entertained on account of variation to scope of works either to increase the works (pre-
financing) or reduction of works (loss of profit-see clause 1.70) 
 
1.69     Contractor Obligation and Employers Obligation 
 
The sub-contractor will finance all activities as part of his obligation to this contract.  The employer shall 
pay interim payment for materials and work completed on site as his obligation in this contract, as the 
works progresses.  No claims will be entertained for pre-financing of the project by the sub-contractor, or 
for loss of profit (expectation loss) in case of premature termination, reduction or increase of works as the 
sub-contractor shall be deemed to have taken adequate measures in programming his works and 
expenditure and taken necessary financial precaution while executing the works.  No interest shall be 
payable to the Contractor, except as relates to late payment as in the conditions of contract clause 23.3. The 
contractor shall where called upon, insert his price to compensate for any of the occurrence stated here 
(premature termination, reduction or increase of works), as a percentage of the contract sum in the 
Appendix to this section. 
 
1.70 Factory Inspection 
The employer shall be entitled to have the quantity and quality of the imported equipment/materials 
inspected by two number (2No.) engineers appointed by the Project Manager, and one (1No.) 
representative for the employer. 

 
The said inspection shall be carried out at the factory of manufacture of the equipment/materials during 
normal working hours and the successful Tenderer shall give written notice to the Project Manager at the 
latest thirty (30) calendar days in advance of the date that the equipment/materials are ready for inspection. 

 
Travel (including ground, air travel and airport passage taxes) and full board accommodation expenses in at 
least a three (3) star hotel incurred by the engineers appointed by the Project Manager, and the employer’s 
representative shall be borne by the contractor. The sub-contractor shall also meet out of pocket expenses 
for the officers at Government of Kenya rates for the duration of the factory inspection. The costs incurred 
shall be re-imbursed to the sub-contractor from the provisional sum allowed in page (J/53) of the Bills of 
Quantities. 

 
 The inspection period shall be five (5) working days excluding travelling time. 
 

If as a result of the inspection any of the equipment/materials are found to be defective, the Sub-contractor 
shall replace the defective materials and determine a new date as when a new inspection shall be performed 
at the expense of the Sub-contractor. 

 
The Sub-contractor shall only ship the equipment/materials after the said factory inspection.  
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1.70 APPENDIX TO SUB-CONTRACT PRELIMINARIES AND GENERAL CONDITIONS 
 
1      ADD TO CLAUSE 1.40  
 
There are no labour camps. 
 
2        ADD TO CLAUSE 1.17 
 
Prices quoted shall include 16% VAT. In accordance with Government policy, 3% Withholding Tax shall 
be deducted from all payments made to the sub-contractor, and the same shall subsequently be forwarded 
to the Kenya Revenue Authority (KRA). 
 
3. ADD TO CLAUSE 1.66  
 
The amount or percentage that may be inserted in the bills of quantities for this item should not exceed the 
anticipated Liquidated damages amount for the same period. 
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SECTION D 

 
 

GENERAL MECHANICAL SPECIFICATION 
 
1.01 General 
 

This section specifies the general requirement for plant, equipment and materials forming part of the Sub-
contract Works and shall apply except where specifically stated elsewhere in the Specification or on the 
Contract Drawings. 
 

1.02 Quality of Materials 
 

All plant, equipment and materials supplied as part of the Sub-contract Works shall be new and of first class 
commercial quality, shall be free from defects and imperfections and where indicated shall be of grades and 
classifications designated herein. 
 
All products or materials not manufactured by the Sub-contractor shall be products of reputable 
manufacturers and so far as the provisions of the Specification is concerned shall be as if they had been 
manufactured by the Sub-contractor. 
 
Materials and apparatus required for the complete installation as called for by the Specification and Contract 
Drawings shall be supplied by the Sub-contractor unless mention is made otherwise. 
 
Materials and apparatus supplied by others for installation and connection by the Sub-contractor shall be 
carefully examined on receipt.  Should any defects be noted, the Sub-contractor shall immediately notify the 
Engineer. 
 
Defective equipment or that damaged in the course of installation or tests shall be replaced as required to 
the approval of the Engineer. 

 
1.03 Regulations and Standards 
 

The Sub-contract Works shall comply with the current editions of the following: 
 
a) The Kenya Government Regulations. 

 
b) The United Kingdom Institution of Electrical Engineers (IEE) Regulations for the Electrical 

Equipment of Buildings. 
 
c) The United Kingdom Chartered Institute of Building Services Engineers (CIBSE)       

Guides.  
 

d) British Standard and Codes of Practice as published by the British Standards  Institution (BSI) 
 

e) The County By-laws. 
 
f) The Energy Regulatory Commission (ERC). 

 
g) Local Authority By-laws. 
 
h) The Kenya Building Code Regulations. 

 
i) The Kenya Bureau of Standards. 
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1.04 Electrical Requirements 
 

Plant and equipment supplied under this Sub-contract shall be complete with all necessary motor starters, 
control boards, and other control apparatus.  Where control panels incorporating several starters are 
supplied they shall be complete with a main isolator. 
 
The supply power up to and including local isolators shall be provided and installed by the Electrical Sub-
contractor.  All other wiring and connections to equipment shall form part of this Sub-contract and be the 
responsibility of the Sub-contractor. 
 
The Sub-contractor shall supply three copies of all schematic, cabling and wiring diagrams for the 
Engineer’s approval. 
 
The starting current of all electric motors and equipment shall not exceed the maximum permissible starting 
currents described in the Kenya Power and Lighting Company (KPLC) By-laws. 
 
All electrical plant and equipment supplied by the Sub-contractor shall be rated for the supply voltage and 
frequency obtained in Kenya, that is 415 Volts, 50Hz, 3-Phase or 240Volts, 50Hz, 1-phase. 
 
Any equipment that is not rated for the above voltages and frequencies shall be rejected by the Engineer. 

 
1.05 Transport and Storage 
 

All plant and equipment shall, during transportation be suitably packed, crated and protected to minimise 
the possibility of damage and to prevent corrosion or other deterioration. 
 
On arrival at site all plant and equipment shall be examined and any damage to parts and protective priming 
coats made good before storage or installation. 
 
Adequate measures shall be taken by the Sub-contractor to ensure that plant and equipment do not suffer 
any deterioration during storage. 

 
Prior to installation all piping and equipment shall be thoroughly cleaned. 
 
If, in the opinion of the Engineer any equipment has deteriorated or been damaged to such an extent that it 
is not suitable for installation, the Sub-contractor shall replace this equipment at his own cost. 

 
1.06 Site Supervision 
 

The Sub-contractor shall ensure that there is an English-speaking supervisor on the site at all times during 
normal working hours. 
 

1.07 Installation 
 

Installation of all special plant and equipment shall be carried out by the Sub-contractor under adequate 
supervision from skilled staff provided by the plant and equipment manufacturer or his appointed agent in 
accordance with the best standards of modern practice and to the relevant regulations and standards 
described under Clause 2.03 of this Section. 
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1.08 Testing 
1.08.1 General 
 

The Sub-contractor’s attention is drawn to Part ‘C’ Clause 1.38 of the “Preliminaries and General 
Conditions”. 

 
1.08.2 Material Tests 
 

All material for plant and equipment to be installed under this Sub-contract shall be tested, unless otherwise 
directed, in accordance with the relevant B.S Specification concerned. 
 
For materials where no B.S. Specification exists, tests are to be made in accordance with the best modern 
commercial methods to the approval of the Engineer, having regard to the particular type of the materials 
concerned. 
 
The Sub-contractor shall prepare specimens and performance tests and analyses to demonstrate 
conformance of the various materials with the applicable standards. 
 
If stock material, which has not been specially manufactured for the plant and equipment specified is used, 
then the Sub-contractor shall submit satisfactory evidence to the Engineer that such materials conform to 
the requirements stated herein in which case tests of material may be partially or completely waived. 
 
Certified mill test reports of plates, piping and other materials shall be deemed acceptable. 

 
1.08.3 Manufactured Plant and Equipment – Work Tests 
 

The rights of the Engineer relating to the inspection, examination and testing of plant and equipment 
during manufacture shall be applicable to the Insurance Companies or Inspection Authorities so nominated 
by the Engineer. 
 
The Sub-contractor shall give two week’s notice to the Engineer of the manufacturer’s intention to carry 
out such tests and inspections. 
 
The Engineer or his representative shall be entitled to witness such tests and inspections. The cost of such 
tests and inspections shall be borne by the Sub-contractor. 
 
Six copies of all test and inspection certificates and performance graphs shall be submitted to the Engineer 
for his approval as soon as possible after the completion of such tests and inspections. 
 
Plant and equipment which is shipped before the relevant test certificate has been approved by the 
Engineer shall be shipped at the Sub-contractor’s own risk and should the test and inspection certificates 
not be approved, new tests may be ordered by the Engineer at the Sub-contractor’s expense. 

 
1.08.4 Pressure Testing 
 

All pipework installations shall be pressure tested in accordance with the requirements of the various 
sections of this Specification.  The installations may be tested in sections to suit the progress of the works 
but all tests must be carried out before the work is buried or concealed behind building finishes.  All tests 
must be witnessed by the Engineer or his representative and the Sub-contractor shall give 48 hours notice 
to the Engineer of his intention to carry out such tests. 
 
Any pipework that is buried or concealed before witnessed pressure tests have been carried out shall be 
exposed at the expense of the Sub-contractor and the specified tests shall then be applied.  
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The Sub-contractor shall prepare test certificates for signature by the Engineer and shall keep a progressive 
and up-to-date record of the section of the work that has been tested. 

 
1.09 Colour Coding 
 

Unless stated otherwise in the Particular Specification, all pipework shall be colour coded in accordance 
with the latest edition of B.S 1710 and to the approval of the Engineer or Architect. 
 

1.10 Welding 
 
1.10.1 Preparation 
 

Joints to be made by welding shall be accurately cut to size with edges sheared, flame cut or machined to 
suit the required type of joint.  The prepared surface shall be free from all visible defects such as lamination, 
surface imperfection due to shearing or flame cutting operation, etc., and shall be free from rust scale, 
grease and other foreign matter. 
 

1.10.2 Method 
 

All welding shall be carried out by the electric arc processing using covered electrodes in accordance with 
B.S. 639. 
 
Gas welding may be employed in certain circumstances provided that prior approval is obtained from the 
Engineer. 

 
1.10.3 Welding Code and Construction 
 

All welded joints shall be carried out in accordance with the following Specifications: 
 
a) Pipe Welding 
 

All pipe welds shall be carried out in accordance with the requirements of B.S.806. 
 

b) General Welding 
 

All welding of mild steel components other than pipework shall comply with the 
general requirements of B.S. 1856. 
 

1.10.4 Welders Qualifications 
 

 
Any welder employed on this Sub-contractor shall have passed the trade tests as laid down by the 
Government of Kenya. 
 
The Engineer may require to see the appropriate to see the appropriate certificate obtained by any 
welder and should it be proved that the welder does not have the necessary qualifications the 
Engineer may instruct the Sub- contractor to replace him by a qualified welder. 
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PARTICULAR SPECIFICATION FOR KITCHEN EQUIPMENT 

1      General  

 The specifications cover the supply, delivery and installation of various kitchen equipment as shown on 
contract drawing and are to be installed at the Proposed Multi Storey Office Block for Parliamentary Service 
Commission in Central Business District, Nairobi City. 

 
 The connections of water and waste disposal services shall be carried out by the sub-contractor and also 

electrical wiring from local isolators to the appliances. 
 
2.  REGULATIONS AND STANDARDS  
        Material, equipment, installations and workmanship shall comply with the requirements of the latest Editions 

of the following: 
(a) Kenya Government By-laws. 

 
(b) Relevant standards published by the Kenya Bureau of Standards. 

 
(c) Relevant British Standards, Specifications & Codes of Practice; referred to as B.S. & B.S.C.P 

respectively in this document. 
 

(d) National Environmental Management Authority (NEMA) 
 

3.0   KITCHEN EQUIPMENT   
 
3.1   BURNER GAS COOKING RANGE WITH OVEN. 

Four-burner L.P. gas cooking range with oven as follows: - 
 Exterior satin finish 18/10 stainless steel, 1.6mm thick. 
 The burners’ heating capacities shall be 2 x 5.6Kw and 2 x 3.5Kw. 
 Open burners in cast iron with double crown cover in printed brass. 
 Cast iron pan supports. 
 Stainless steel spillage tray, 0.8mm thick. 
 Automatic burners lighting device with pilot flame. 
 Flame failure device. 

 
The oven and door shall be double walled with insulation, complete with: - 
 Pipe shaped burner with automatic burner lighting device. 
 Flames failure protection device. 
 1 No. Chromium plated grid shelf 
 Three position shelf supports. 
 Secondary drip tray below burners (in stainless steel) 
 Thermostatically controlled oven temp to range from 500C- 3500C. 
 Adjustable legs. 
The unit shall have a total gas rating of 125,275 BTU/H with external dimensions of 900 x 900 x 850mm 
high and shall be as “MBM of Italy” or approved equivalent. 

 
3.2 GAS LAVA ROCK GRILL WITH CABINET. 

L.P. gas lava rock grill with cabinet as follows: - 
 Exterior satin finish AISI  304 18/10 stainless steel, 2.0mm thick  
 AISI 304 stainless steel cooking top with adjustable height by means of front levers cast iron chimney 
 Independent burners in full module 
 Stainless steel removable drawer for grease collection. 
 Double face grill meat/fish 

 
The unit shall have an external dimensions of 800 x 900 x 850mm high and shall be as “MBM of Italy” 
or approved equivalent. 
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3.3 GAS HEATED TILTING BRAT PAN 
L. P. gas heated tilting bratt pan with capacity 80L and overall dimensions of 800 x 900 x 850mm and 
pan dimensions of 730 x 615 x 170mm. The unit shall be constructed as follows: 

 Exterior surface finish 18/10 stainless steel, 2mm thick 
 18/10 stainless steel counter balanced lid with helicoidal spring, shaped to assist in containing 

condensation within the pan. Lid shall have heat resistant handles 
 Pan in 18/10 stainless steel with stainless steel thermal diffusion bottom and shaped front side for easy 

discharge 
 Manual worm and wheel tilting mechanism with heat resistant handle 
 A water spout with tap at front of appliance 
 Stainless steel multi-pipe burners with automatic burner ignition device, flame failure protection device 

and thermostat to control cooking temperature (50 – 300ºC) 
 Safety device for switching off burner during lifting of pan 
 High temperature limit thermostat with manual reset 
 Adjustable Stainless steel legs 

The unit shall have a gas consumption of 60,000BTU/H and shall be as “MBM of Italy” or approved 
equivalent.  

 
3.4 ELECTRIC CONVECTION OVEN ON STAND 

A 5 tray electric convention oven on stand constructed as follows:- 
 Paneling, oven door and control panel in 18/10 stainless steel 
 Cooking chamber as above with well rounded corners to facilitate cleaning and of size 

900x1035x1750mm. The chambers shall be capable of holding 600x400 mm trays and shall be 
thermostatically controlled for cooking at 50º to 270 ºC.  

 It shall also be equipped with a device to mechanically eliminate vapors, a circulation fan and 
condensation tray with drain, chamber lighting, and a timer.  

 The chamber door shall be double glazed heat tempered glass with a seal fitted all round. It shall open 
out at 180 ºC to allow easy movement of the trays and shall have a heat resistant handle. 
The oven shall have a power input of 18Kw and it shall be as “MBM of Italy” model or equal and 
approved. 

 
3.5 ELECTRIC DOUBLE BASKET DEEP FAT FRYER 

Electric heated double well deep fat fryer with oil capacity 21 litres for each well, constructed as follows; 
 Exterior satin finish 18/10 stainless steel, 2mm thick. 
 The fryer wells shall be 18/10, 2.5mm stainless steel with oil draw off tap. 
 Stainless steel 18/10 lid with athermic handle. 
 Stainless steel oil collection bin with filter. 
 Frying steel baskets supports 
 24Kw amoured electric heaters with oil temperature regulation thermostat ranging from 90 ºC to 270 

ºC, for each well. 
 Manually resetable high limit safety thermostat. 
 Status indicator light  

The unit shall operate on 24Kw,3phase 415v power supply and shall be of external dimensions of 700 x 
750x 850mm high and shall be free standing with adjustable legs. It shall be as manufactured by 
“MBM” of Italy or equal and approved. 
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3.6 GAS SALAMANDER GRILL WITH STAND 
L. P. gas heated Salamander grill with overall dimensions of 900 x 610 x 440mm and gas consumption 
of 42,300Btu/hr.  
The unit shall be constructed as follows: 

 Heavy duty stainless steel body with reversible cat aluminium branding plates. 
 The grill shelf wires should be chrome plated  
 The interior and top/front exterior should be enameled. 
 Control knobs should be two in number for different the compartments and should have the ability for 

high/low setting. 
 The unit shall have integral fat collection channel 
 It should incorporate robust, reliable and powerful ceramic plaque burners with special grids to protect 

against damage. 
 It should have a versatile dual zone operation, enabling each half of the grill to be set to different 

temperatures. 
It shall be as manufactured by “MBM” of Italy or equal and approved. 

 
3.7 2 BURNER GAS STOCK POT STOVE 

L.P. gas heated stockpot stand complete with: - 
 Each burner shall have 3 concentric rings 
 Exterior satin finish 18/10 stainless steel, 1.6mm thick. 
 Cast iron burner with flame failure device. 
 Stainless steel spillage tray, 0.8mm thick. 
 Enameller cast iron pan supports. 
 Adjustable legs. 
The unit shall have a rating of at least 47,000 BTU/H per burner with external dimensions of 1200 x 600 x 
520mm high. It shall be as manufactured by “MBM” of Italy or equal and approved. 

 
3.8 6 - BURNER GAS COOKER WITH OVEN 

Gas heated cooking range with oven constructed as follows: - 
 Exterior satin finish 18/10 stainless steel, 2mm thick. 
 The burners’ heating capacities shall be 3 x 5.6Kw and 3 x 3.5Kw. 
 Open burners in cast iron with double crown cover in printed brass. 
 6 No. burners with maximum gas consumption of 171,140 BTU/hr. 
 Heat resistant gas knobs and thermocouple controlled flame failure gas shut off device. 
 Automatic burners lighting device with pilot flame. 
 Cast iron pan supports. 
 Stainless steel spillage tray, 0.8mm thick. 
The oven and door shall be double walled with insulation, complete with: - 
 Stainless steel burner with automatic lighting device. 
 Thermocouple controlled flame failure gas shut off device. 
 Adjustable Chromium plated grid shelf.  
 Secondary drip tray below burners in stainless steel. 
 Thermostatically controlled oven temp to range from 50º C to 350 º C. 
 Adjustable Stainless steel legs. 

The unit shall operate on L.P gas at 0.15 bars. It shall have external dimensions of 1200x900x850mm. 
It shall be as manufactured by “MBM” of Italy or equal and approved. 
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3.9 GAS GRIDDLE -  HOT PLATE 
Gas heated hot plate with cabinet constructed as follows: - 

 Exterior satin finish 18/10 stainless steel, 2mm thick. 
 Maximum gas consumption of 95,840 BTU/hr. 
 Heat resistant gas knobs and thermocouple controlled flame failure gas shut off device. 
 Automatic burners lighting device with pilot flame. 
 Stainless steel spillage tray, 0.8mm thick. 
      The cabinet and door shall be double walled, complete with: - 
 Stainless steel with automatic lighting device. 
 Adjustable Chromium plated grid shelf.  
 Adjustable Stainless steel legs. 

The unit shall operate on L.P gas at 0.15 bars. It shall have external dimensions of 800x900x850mm. 
All as “MBM - Italy” or approved equivalent. 

 
3.10 120 - LITRES TILTING GAS BOILING PAN 

A cylindrical gas-heated tilting boiling pan of capacity 120Litres directly heated and constructed as 
follows: 
 Satin finished 18/10 stainless steel external plating and well both 1.6mm thick. 

Satin finished 18/10 stainless steel spring balanced lid with handle. 
 32mm outlet with tap for discharge. 
 Removable vegetable basket. 
 Boiling pan mounted on a sturdy stainless steel frame with manual worm and wheel tilting 

mechanism with heat resistant handle. 
 It shall have a Safety device for switching off burner during tilting of pan. 
 Cast iron ring burners with Automatic ignition device, pilot flame and flame failure protection 

device. 
 Limit thermostat with manual resetting 
 Glass wool thermal insulation of combustion chamber. 
 Adjustable stainless steel legs. 
 Water supply connections.  
All as “MBM of Italy” or approved equivalent. 
 

3.11 120 – LITRES FIXED GAS BOILING PAN 
A cylindrical gas-boiling pan of capacity 120Litres,  directly heated and constructed as follows: 
 Satin finished 18/10 stainless steel external plating and well both 1.6mm thick. 
 Satin finished 18/10 stainless steel spring balanced lid with handle. 
 32mm outlet with tap for discharge. 
 Removable vegetable basket. 
 Cast iron ring burners with Automatic ignition device, pilot flame and flame failure protection 

device. 
 Limit thermostat with manual resetting 
 Glass wool thermal insulation of combustion chamber. 
 Adjustable stainless steel legs. 
 Water supply connections. 
All as “MBM of Italy” or approved equivalent. 
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3.12 120 - LITRES FIXED ELECTRIC BOILING PAN 
A cylindrical electric-boiling pan of capacity 120Litres, heated by stainless steel armored electric 
elements of total loading 12kW, fastened to the underside of the pan with manual reset safety 
thermostat and constructed as follows: 
 Satin finished 18/10 stainless steel external plating and well both 1.6mm thick. 
 Satin finished 18/10 stainless steel spring balanced lid with handle. 
 32mm outlet with tap for discharge. 
 Removable vegetable basket. 
 It shall have ‘power on’ indicator light and 5-points control switch for the elements. 
 Limit thermostat with manual resetting 
 Glass wool thermal insulation of combustion chamber. 
 Adjustable stainless steel legs. 
 Water supply connections. 
All as “MBM of Italy” or approved equivalent. 

 
3.13 JUICE EXTRACTOR 

A countertop juice extractor capable of extracting 80-100kg/hr of fruits. 
It should be multipurpose and multifunction all fruits wheatgrass, leafy green soaked nuts, beans, pulses 
and vegetables. 
The unit shall be complete with the following components: juicing machine, extra large feeding tube, 
stainless steel feeding tube, micro mesh stainless filter and a powerful 850W motor with auto shut-off 
ability. 

The main body construction material shall be polycarbonate and melanine. It shall be as manufactured by 
“MBM” of Italy or equal and approved. 

 
3.14 HARD WOOD MEAT CHOPPING BLOCK 

Hard wood chopping block size 610 x 610x300mm high on a 610mm high stainless steel stand. The 
block shall be made from reversible red beech wood or equal and approved. 
It shall be securely mounted on the stand such that the top surface of the block is roughly 800mm 
above the finished floor. 

 
3.15 MEAT MINCER 

Gravity feed meat-mincing machine with anodized finish stainless steel feed pan and catch tray.  
 The Unit will be bench mounted and capable of 130kg of meat per hour.  
 The motor power to be 0.3 hp (224w) and suitable for 240V, single phase, 50Hz power supply. The 

overall machine dimension to be approx. 390x240x460mm  
(l x w x h).  

 The unit to be as “Beem Gigant Mincer” or approved equivalent. 
 

3.16 MEAT SLICING MACHINE 
Gravity feed meat-slicing machine of knife size 220mm and cut capacity of 170mm for round cut, 
150mm for square cut and 125x170mm for rectangular cut.   
 The machine to have a thickness control of between 0 to 15mm shall be supplied with stainless 

carriage guard. 
 The motor power to be 0.3 hp (224w) and suitable for 240V, single phase, 50Hz power supply.   
 The unit construction to be of a highly polished anodized aluminium finish and a hardened chrome 

steel knife.   
 The overall machine dimension to be approx. 340x480x390mm (h x w x d).   
 The unit to be as ‘Crypto Peerless’ or approved equivalent. 
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3.17 VEGETABLE PREPARATION MACHINE 

Heavy duty bench mounted vegetable preparation machine capable of slicing, dicing, chipping, grating and 
shredding between 160kgs to 300Kgs of mixed vegetables per hour.  
 The body shall be in Aluminium alloy casting. The drum interior, feed ram and the cutting parts shall be in 
Stainless Steel and shall be replaceable. Size approx. 300x300x300mm high 
The Unit shall incorporate a safety device which will prevent the motor from operating unless the feed ram 
is in the operating position.  

Electrically run, it shall have a continuously rated motor of rating of 0. 5hp with overload protection 
and suitable for use with 240V, 50Hz, I phase power supply. All electrical components shall be 
adequately insulated and shall be splash proof. The unit shall be as “CRYPTO PEERLESS” or 
approved equivalent. 
 

3.18 28KG POTATO PEELER 
Heavy duty floor mounted Potato peeler capable of peeling 25kg charge in three minutes. The body, 
drum and peeling plate shall be in Aluminium alloy casting. The plate shall be sea wave shaped. The 
drum interior and the plate shall be coated with abrasive embedded in epoxy resin and both shall be 
replaceable.  
It shall also have suitable water inlet and drainage hose connections with a waste dilution unit. 
The door shall have a positive cam latch door with a safety switch to isolate power when the door 
opens.  
Electrically run, it shall have a continuously rated motor of rating of 0.25hp with overload protection 
and suitable for use with 240V, 50Hz, I phase power supply. All electrical components shall be 
adequately insulated and shall be splash proof.  
The unit shall be as “CRYPTO PEERLESS” or approved equivalent. 

 
3.19 ELECTRIC POTATO CHIPPER 

Heavy duty rotary action electrically operated, bench mounted potato chipper of output 18Kg/minute 
capable four sizes of chips with standard size being 12mm chips. 
 The body and the bulk feed hopper shall be in stainless steel.  
 The rotary feed and chipping unit shall be in Aluminium alloy casting or stainless steel.  
 The motor, gearbox and bearings shall be factory lubricated for maintenance free operation. 
 It shall have an inbuilt switch which breaks power supply to the motor when it’s opened. The motor 

shall also have inbuilt overload protection.  
 There shall also be a device wired such that it prevents the machine starting should power be 

interrupted and then restored. 
The unit shall be suitable for 240v, 50Hz, and 1hp power supply and shall be as ““METCALFE”” or 
approved equivalent. 

 
3.20 UPRIGHT FRIDGE 

 An upright heavy commercial refrigerator of capacity 450 liters net. The refrigerator shall be anti-
corrosion treated with white enameled outer casing and with foamed in polyurethane insulation.   

 The inside shall have aluminium inner cabinet with atleast 5No. adjustable stainless steel wire 
GN1/1 shelves. 

 The refrigeration system shall be tropicalised and hermetically sealed with thermostatic control.  
 The dimensions shall be 630x680x1700mm. 
 It shall be suitable for 240v, 1hp, 50Hz power supply, with R134a refrigerant or any other non-

Ozone depleting refrigerant.  
 
 

 It shall be capable of achieving a temp range of 00C – 100C. It shall have a digital visual temperature 
display. 
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 SINGLE DOOR UPRIGHT FREEZER 

A single door heavy commercial upright type freezer of capacity 360 liters net and constructed as 
follows:  
 The freezer shall have a hinged lid with a magnetic seal. The freezer shall be sear less hard to wear 

plastic material with stainless steel outer casing. There shall be a drainage port for use when cleaning 
or defrosting. 

 It shall have an automatic defrosting heat pump system.  
 There shall be a thermostat for setting of storage temperature up to – 18ºC.  
 The unit shall have a green “power ON” indicator light and a red to “go OFF” when pre-set 

temperature are achieved.  
 It shall have a digital visual temperature display.  
 The unit shall run on R134a refrigerant and shall be suitable for 240V, 50Hz power supply. 
 The dimensions shall be 700x650x1700mm 
 

3.21 TABLE TOP DIGITAL WEIGHING SCALE (0-25KG) 
Bench type digital indicator scale (0-25Kg) with 50g graduations.  The unit shall be executed in 
enameled steel and the weighing platform to be finished in polished stainless steel suitable for weighting 
wet foodstuffs during preparation. 
 

3.22 40 LITRES PASTRY MIXER 
40 liters capacity electrically driven mixing and general-purpose machine complete with 40-liter stainless 
steel bowl, bowl guard, beater, whisk and spiral dough hook. 
It shall be constructed from a rigid one piece Aluminium alloy casting with factory lubricated 
components.  
It shall be capable of operating on three different speeds, ie, 150 rpm, 300 rpm and 450 rpm with a 
variable frequency motor speed control knob. There shall be a 15 minute variable timer on the control 
panel in addition to an emergency stop button.  
The bowl cradle and bowl guard shall be electrically interlocked such that the machine shall only 
operate with the bowl cradle in the raised position.  
The motor power shall be suitable for 240V, 1.5hp, 50Hz power supply. It shall be equipped with 
thermal overload protection. The construction shall be one-piece aluminium alloy casting.  
 

3.23 ELECTRIC PIZZA OVEN 
It shall be constructed from stainless steel 18/10 and well polished with each deck having 2No. heat 
regulators and a temperature dial indicator. 
The unit shall have 2 decks and can accommodate 4 pizzas per deck. 
Power consumption shall be 8.4kw, 415V, 50Hz and the dimensions shall be 910x820x750mm. 
It shall be as manufactured by “MBM” of Italy or approved equivalent. 
 

3.24 5 CONTAINER BAINMARIE-HOT CUPBOARD 
Electric heated upper half Bain Marie and lower half hot cupboard unit of size 1800 x 700 x 850mm 
high.  The Bain Marie shall be of the water well type complete with food serving pots and lids. 
 The Bain Marie top shall be divided into five sections to carry five Gastronorm food container pots, 

minimum 150mm deep and to be drawn from polished 16.s.w.g. stainless steel sheet.  Water well to 
be integral with the top and fitted with a 6Kw thermostatically controlled amoured heating element. 
There shall be a 25mm drain with a chrome plated valve as “Bricon” or approved equivalent. 

 The hot cupboard shall be equipped with stainless steel sliding doors and fitted with two stainless 
steel shelves.  The doors, side panels, top and underside shall be double cased and insulated. The 
door handles to be strong and of heat resisting plastic material. 

 The whole unit shall be constructed in stainless steel on a strong angular framework with stainless 
steel adjustable feet. 
It shall be as manufactured by “MBM” of Italy or equal and approved. 
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3.25 ELECTRIC STAINLESS HOT CUPBOARD 

 Electric heated hot cupboard of size 1800x700x850mm high and shall be constructed with polished 
stainless steel sheet of 14 SWG for the top and 16 S.W.G stainless steel sheet for the other parts.  

 The unit shall have two removable stainless steel grid shelves and two doors running on rollers. The 
doors, side panels, top and underside shall be double cased and insulated. The door handles to be 
strong and of heat resisting plastic. 

 The unit shall be fitted with 6Kw thermostatically controlled amoured heating element.  
 The whole unit shall be constructed on a strong stainless steel angular framework on stainless steel 

adjustable feet. 
 

3.26 UNHEATED STAINLESS CUPBOARD 
 The unit shall measure 1500x700x850mm and manufactured from 16 s.w.g polished stainless steel 

sheet on top.  
 The cupboard shall have two removal stainless steel grid shelves constructed from 5mm rods, at 

40mm centers with cross rods for rigidity. 
 The unit shall have two sliding doors, insulated and running on rollers. 
 It shall be supported by 32mm square tubular stainless steel legs with adjustable feet for leveling. 

 
3.27 UNHEATED DISPLAY UNIT 

 It shall be constructed in heavy resistant glass with polished stainless steel frame work. 
 It shall have front glass sliding doors and polished stainless steel bottom plate. 
 The unit shall have overall dimensions of 540x340x420mm. 
 

3.28 2 NOZZLES COFFEE MACHINE 
2 - Nozzles coffee maker with 12litres capacity and manufactured from stainless steel body complete 
with: 
 Fully Automatic with option to switch over to semi automatic 
 2 steam outlets in stainless steel 
 Hot water outlet in stainless steel 
 Internal pump 
 Boiler drain valve 
 415v, 50Hz, 4Kw electrical heater for quick recovery  
 The dimensions of the unit shall be 730x530x530mm 
 

3.29 3 NOZZLES JUICE DISPENSER 
 36L capacity juice dispenser with adjustable cooling system with temperature range of   5-20ºC 

using refrigerant R134a. 
 Power supplied shall be 240v, 50Hz and 600W. 
 External dimensions are 620x450x635mm                                                              
 Food grade high-density crack PC neutralizing tank, safe and easy to clean split material switch to 

ensure pollution-free frozen drinks. 
 Computer control panel with stainless steel shell, beautiful and durable spray-style design with 

application of strong bonding. 
 Stainless steel evaporator with temperature balance 
 The compressor shall be closed-end with high-pressure, energy-saving, quiet with noise level less 

than 55dB. 
It shall be as manufactured by “MBM” of Italy or equal and approved. 
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3.30 SOUP STATION 
 The soup station shall have two soup pans and shall be constructed from polished stainless steel. 
  Dimensions of the unit shall be 600x400x420mm with capacity of soap pan being 2 x 3.5litres. 
 The unit shall have a temperature regulator and it should operate in a temperature range of 40-85ºC. 
 The lids shall be opened and closed automatically via a touch of a push button and when not in use 

it shall close automatically after an interval of 2-5 seconds. 
 

 
 The lids shall be roll top type and legs manufactured from stainless steel. 
 Power supply shall be 240v, 50Hz and 2.4Kw. 
 It shall have swivel positioned steam arms and height adjustable legs with rubber footing. 
 Main controls shall be in a waterproof box.  

It shall be as manufactured by “MBM” of Italy or equal and approved. 
 
3.31 UPRIGHT BOTTLE COOLER 

The unit shall have a volume of 350 litres, capacity of approximately 150 bottles, overall dimensions of 
670x640x1970mm.  
The unit shall be suitable for connection to 240v, 50Hz power supply.  
 

3.32 20 LITRES TEA URN 
Electrically heated tea urn of capacity 20 litres and constructed as follows: 
 It shall be of stainless steel casing with lift off cover. 
 The urn shall be complete with non-drip draw off tap and drain plug and water supply arm with 

control valve and drain plug. 
 It shall have a thermostatically controlled immersion electric element of loading 3Kw, 240V, 50Hz 

with selector switch and automatic safety cutout. 
It shall be as manufactured by “MBM” of Italy or equal and approved. 

 
3.33 20 LITRES MILK URN 

 Electrically heated stainless steel milk urn of capacity 20 litres with twin jacket for indirect heating 
with stainless steel lift off cover. 

 It shall be complete with non-drip draw off tap, water drain plugs and water supply arm.  
 There shall be a gauge to indicate the water level.  
 It shall have an element of 3Kw, 240V, 50Hz with selector switch and automatic safety cutout. 

It shall be as manufactured by “MBM” of Italy or equal and approved. 
3.34 STAINLESS STEEL TRAY SLIDE 

1.2mm thick by 300mm wide stainless steel tray slide with reinforced construction. It shall have 
cantilevered supports on stainless steel tubular legs of 32mm diameter at approximately 1500mm 
centers. Overall length shall be 8300mm and approximately 700mm high. 

 
3.35 HEATED SNACKS DISPLAY CABINET 

The unit shall be constructed in heavy resistant glass with polished stainless steel frame work.  
 It shall have front glass sliding doors and polished stainless steel bottom plate. 
 The unit shall be divided into two equal compartments each heated electrically and thermostatically 

controlled. 
 Power supply shall be 240v, 50Hz, 3.0Kw and the overall dimensions are 540x340x420mm. 

 
3.36 UNHEATED SNACKS DISPLAY CABINET 

This shall be as Item 3.36 above but shall not have the heating element. 
 
3.37 ELECTRIC INSECT KILLER – INSECTOCUTOR 

Insectocutor of stainless steel housing with powder coated safety grille, removable plastic tray, fully 
protected high-tension grid operating at a voltage of about 16000 volts and wall mounting brackets. It 
shall also have a facility to emit ultra – violet light and shall be operational on 240V, 50Hz supply.   
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3.38 WEIGHING SCALE 
Electronic weighing scale of capacity 150kg with 50g graduations.  
 It shall have a weighing platform of 600 x 450mm in stainless steel.  
 There shall be a programmable digital indicator system with LCD display and a yellow backlight.  
 It shall indicate measurements in “Kgs” only.  
      As “Avery” or approved equivalent 
 

3.40 STAINLESS STEEL WORKTOP WITH UNDERSHELF 
Stainless steel worktops with a stainless steel grid shelf shall be incorporated.  The top shall be of 16 
s.w.g. stainless steel sheet backed with 4 mm thick mild steel for reinforcement.   
The unit frame to be 32mm R.H.S.  Stainless steel tube of 3mm thick and each leg to be equipped with 
an adjustable sanitary foot, and the corners strengthened to give stability.  The table top to have turned 
down edges in front and ends. The top shall be strengthened with the frame such that it takes heavy 
loads without sagging. 

 
3.41 DOUBLE BOWL DOUBLE DRAINER STAINLESS STEEL SINKS ON STAND - DBDD 

DBDD Sinks of sizes 1800x600x850mm high and 1500x600x850mm high with 2No. bowls sizes 
500x450x300mm deep each centrally placed with a 50mm backsplash.  
It shall have a stainless steel grid under shelf and a 250mm stainless steel skirting below the sink rim 
covering all sides of the sink.  The top and sink shall be of 16 s.w.g. Stainless steel. The basin shall be 
pressed in a single piece with rounded corners.  
Unit frame to be 32mm R.H.S. stainless steel tube of 3mm thick and each leg to be equipped with a 
stainless steel adjustable sanitary foot. The feet/stand shall have a spacing of maximum 1000mm.  
Each bowl shall be fitted with a perforated removable corner strainer in full own height, a 40 mm 
waster outlet with stand overflow outlet fitting and a heavy duty hot/cold water sink mixer, pillar type 
with over arm swivel outlet as “Bricon” or approved equivalent. 

 
3.42 SINGLE BOWL SINGLE DRAINER STAINLESS STEEL  SINK ON STAND-SBSD 

Sinks of sizes 1500x600x850mm and 1200x600x850 high and constructed as above. 
 
3.43 DISHWASHER  COMPLETE WITH ACCESSORIES 

The unit shall be manufactured from polished stainless steel and the dimensions shall be 
665x735x1535mm with a running capacity of 800 - 900 dishes per hour or 45 racks per hour and 2-
3minutes per wash cycle. 
Dishwasher shall be supplied complete with: 
 4No. 500x500mm plate racks 
 4No. 500x500mm saucer racks 
 4No. 500x500mm open racks 
 4No. 500x500mm cutlery basket 
 Drain pump 
 Automatic detergent pump 
 Rinse aid pump 
 Self cleaning vertical mount wash pump 
 Hot water boiler with 6.0Kw heating element 
 10 litres automatic water softener 
 Stainless steel dumping table of size: 1500x700x850mm 
 Stainless steel 90º corner table of size: 550x500x850mm  
 Stainless steel pre-wash entry table of size:1200x730x850mm 
 Stainless steel grading table of size: 1600x1100x870mm 
 Flexible shower with mixing group and intermediate tap 
 Stainless steel wash tank filter to trap food debris 
 570mmx 400mm diameter stainless steel waste bin with castors. 
The unit shall be powered by 415v, 50Hz and 7.5Kw. 

It shall be as manufactured by “MBM” of Italy or equal and approved. 
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3.44 4-TIER DISH STACKING RACK 
4-tier stainless steel plate stacking racks of sizes 1500x600x1800mm high and 1200x600x1500mm.  
Each shelf shall be constructed in stainless steel sheet.  The whole unit shall be substantially constructed 
such that each shelf can accommodate at least 150No. 9 inch diameter earthenware plates without 
deflection.  The unit frame shall be stainless steel, 32mm square with adjustable sanitary feet. 

 
3.45 3-TIER POT STACKING RACK 

3-tier stainless steel pot rack of size 1500 x 800x1500mm as item 44. The rack shall have an additional 
frame to reinforce the underside of the shelves such that the longest side shall have three frames and 
three legs. All legs shall have an adjustable foot. 
 

3.46 ELECTRIC GLASSWASHER 
The unit shall have a capacity of 1200 glasses per hour with 2 minutes wash cycle and external 
dimensions of 575x630x820mm. 
It shall be supplied complete with the following features: 
 Power input of 3.55kw, 240v, 50Hz. 
 Fixed wash system with bayonet wash arm. 
 Pressed steel tank with rounded seamless corners 
 Stainless steel filter to trap debris trap  
 Rack supports 
 10No. 500x500 plastic baskets 
 12 litres automatic water softener 
 Adjustable floor stands 
 Stainless steel cupboard 
 Door safety micro-switch 
 Automatic detergent pump 
 Drain pump 
 Wash pump 
 Rinse pump 
 Hot water boiler of 6.0 litres and power of 2.5Kw, 240v, and 50Hz. 
The unit shall be constructed from polished stainless steel and shall be as “Fagor” model or approved 
equivalent. 
 

3.47 ELECTRIC PLATE WARMER  
It shall be constructed from stainless steel 18/10 and well polished with 2No. cart holders, regulator 
and power indicator. 
Power consumption shall be 0.8kw, 240V, 50Hz and the dimensions shall be 450x910x770mm and the 
model is as “MBM of Italy” or approved equivalent. 
 

3.48 GLASS STACKING RACK 
3-tier stainless steel glass stacking rack of size 1000 x 650 x 1670mm high.  Each shelf shall be constructed 
in stainless steel sheet with a 50mm up stand all round and 10mm diameter perforated holes all over the 
shelf surface.  The unit shall be stainless steel sheet clad with all corners and folds at 900 and the whole 
mirror finished with all seaming and welding polished out and radiused. It shall be as manufactured by 
“MBM” of Italy or equal and approved. 

 
3.49 GENERAL PURPOSE TROLLEY 

Stainless steel general-purpose mobile trolley of size 900x500x900mm high.  The trolley shall be 
constructed sturdily with 3No. trays made of 16 s.w.g. Stainless steel sheet backed with plywood for rigidity 
and noise/shock absorption. The unit to run on 4No.150mm diameter heavy-duty castors (2 fixed, 2 
swivel). It shall be as manufactured by “MBM” of Italy or equal and approved. 
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3.50 4-TIERS VEGETABLE RACK  

4-tier stainless steel vegetable rack of size 1200 x 600 x 1500mm high as item 44. The rack shall have an 
additional frame to reinforce the underside of the shelves such that the longest side shall have three frames 
and three legs. All legs shall have an adjustable foot. It shall be as manufactured by “MBM” of Italy or equal 
and approved. 

 
3.51 PLATFORM TROLLEY 

Platform trolley for carrying heavy stuff and of size 600 x 800 x 200mm high. The trolley shall be 
constructed sturdily with 1No. heavy duty tray made of 16 s.w.g. Stainless steel sheet backed with plywood 
for rigidity and noise/shock absorption. The trolley shall also be complete with upright stand control 
handle made of 25mm diameter stainless steel frame. The unit to run on 4No.100mm diameter heavy-duty 
castors (2 fixed, 2 swivel). It shall be as manufactured by “MBM” of Italy or equal and approved. 

 
3.52 INSPECTION, TESTING AND COMMISSIONING  

Unless otherwise indicated tests shall be carried out in accordance with the appropriate BS or CP. Test 
certificates for works tests, site tests and tests required by BS shall be submitted in duplicate to the 
Engineer.  
Where an individual inspection or tests take place outside the site of the works representatives of the 
Engineer will be required to be present. 

Unless otherwise indicated the contract shall include the cost of all tests, necessary instruments, plant 
supervision and labour both at work and on site. The accuracy of the instruments shall be demonstrated 
where so directed by the Engineer. 

The site test shall be of at least six hours duration. Any defects or workmanship, materials and 
performance maladjustments or other irregularities which become apparent during the tests shall be 
rectified by the supplier at his expense and the tests shall be repeated at his expense to the satisfaction 
of the Engineer. 

The contractor’s representative present at the site tests shall be fully conversant with the operation of 
the thermostatic controls and shall be expected to explain the operation and safety controls forming 
part of the installation to the employer’s representatives.   
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PARTICULAR SPECIFICATION FOR LIQUEFIED PETROLEUM GAS INSTALLATION 
 
1 GENERAL 

The specification and sub-contract drawings detail the requirements of the Sub-contract works. 
The specification and sub-contract drawings shall be read together and are meant to explain each other. 
The sub-contract drawings do not purport to show minor details of equipment, fixtures, pipe work or 
fixings, but are intended to indicate the intent and extent of the installations as designed, together with thee 
sufficient information for the tenderer to include in his pricing any other items he deems necessary for the 
satisfactory completion and correct functioning of the sub-contract works. 
 
If in the opinion of the tenderer, there is any ambiguity or any difference in the requirements of the 
specifications and the sub-contract drawings, he shall clarify these with the Engineer before tendering. No 
claims for extra payment shall be entertained because of non-compliance of this requirement. 
 

2 REGULATIONS AND STANDARDS   
Material, equipment, installations and workmanship shall comply with the requirements of the latest 
Editions of the following: 
 

(e) Kenya Government By-laws. 
 
(f) Relevant standards published by the Kenya Bureau of Standards. 

 
(g) Relevant British Standards, Specifications & Codes of Practice; referred to as B.S. & B.S.C.P 

respectively in this document. 
 

(h) Requirements of the clients proposed local L.P Gas Supplier for the sub-contract. 
 

(i) National Environmental Management Authority (NEMA)   
 

(j) This specification and the sub-contract drawings. 
 
3 L.P.GAS STORAGE CYLINDER 

The L.P Gas storage cylinders shall be of cylindrical mild steel construction manufactured in compliance 
with the requirements of BS 5500 or ASME (American Society of mechanical Engineers) Codes. The 
storage cylinders shall have a nominal gas capacity of 50kg. 

 
The storage cylinders shall have the following minimum pressure requirements:- 

 
Test Pressure:    26 bars 
Working pressure:    17.5 bars 

 
The cylinder shall be supplied complete with: 

 
(a) Filing valve, magnetic float gauge, multi-valve and first stage regulator all housed under a lockable-

hinged cover, forming integral part of the tank. 
 

(b) Safety relief valve. 
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(c) Main isolating Valve. 

 
The cylinders shall be pickled and primed on the outside and painted with two coats of weather resistant 
paint in yellow ochre. 
 
Apart from the above minimum specification for the bulk L.P Gas storage tank, the tenderer shall ensure 
that he has allowed for in his pricing of the cylinders any additional requirements needed by L.P. Gas 
supplier. 
 

4 PIPEWORK 
The L.P. Gas pipe work installation shall comply with the requirements of 
B.S.C.P. 331: Part 3. 
Pipes for L.P. Gas installations shall be galvanized mild steel tubing to B.S. 1387: Class C with Pipe threads 
to B.S. 21. 
Pipe fittings shall be either welded or seamless wrought steel pipe fittings to B.S. 1740: Class C. 
All joint in the pipe work shall be made using non hardening jointing compound suitable for L.P gas. A 
union shall be provided on all straight runs of pipe work at a maximum interval of six meters. 
Pipe work laid under ground shall be wrapped with pipe wrapping material having vapour permeability of 
less than 0.11g/m2/d   at 250 C and 75% relative humidity.  The pipe wrapping material shall have high 
resistance to mineral acids, alkalis and salts and shall be on non-cracking and non-hardening characteristics. 
Under ground L.P. Gas distribution pipe work shall be laid to a slope of 1 in 200.  Gas service pipes, from 
the gas distribution pipes to the parts of building they service, shall be laid to rise from the distribution pipe 
at a slope of 1 in 200.  All pipes under the ground shall rest throughout their length on a 150mm deep, flue 
sand topping, and follow by an approved backfilling. 
Where the pipe passes through the building fabric, it shall be located within a galvanized steel pipe sleeve, 
one diameter larger than the pipe passing through it.  The void between the pipe and the sleeve shall be 
packed with bitumen or approved equal material. 
Horizontal and vertical pipes within the building shall be fixed off the walls with brass built in brackets or 
spacer type steel pipe clips.  The pipe supports spacing intervals for both the horizontal and vertical pipe 
runs shall be as follows: 
 
Pipe nominal diameter:  15mm  Interval:  1.82 metres 
   : 20 & 25mm  :  2.44 metres 
   : 32 & 40mm  :  2.75 metres 
   : 50mm   :  3.00 metres 
   : 65mm   :  3.65 metres 
 
The pipe work underneath the tables worktops to which shall be connected the gas outlets shall be made 
from gas quality copper. 
  

5 FIRE SAFETY NOTICE 
The gas tank subcontractor shall provide two approved copies of NON-SMOKING OR NAKED 
LIGHTS notices in red background on the surrounding fence. They shall be of such a size that can be read 
from a distance of 10 meters. 
 

6 GAS ISOLATION VALVE 
The L.P. Gas isolation valves shall be quarter turn; lever operated ball valve of stainless steel construction. 
The valve shall have “open” and “closed” positions clearly marked on the valve body. 
The valves shall be as ‘Saunders’ or equal and approved. 
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7 TESTING AND COMISSIONING 

The whole pipe work system shall be pressure tested using compressed air.  The test pressure shall be 7.0 
bars, which shall be maintained for a period of six hours.  If the pressure drops during this period, leaks in 
the pipe work shall be made good and the pressure test repeated for a further six hours. 
 
The pressure test on pipe work shall be made before any part of the pipe work is concealed in any manner. 
 
The bulk gas storage cylinders shall be pressure tested using water and compressed air.  Test pressure of 25 
bars shall be maintained for a period of six hours. 
 
After completion of pressure tests and installation, the L.P. Gas installations shall be balanced to give the 
required gas flows at each gas user’s point. 
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1. General Note to Tenderers 
 

1.1 The total of the prices in the summary of prices shall include for the whole of the Contract works in 
accordance with the specifications as defined before and shall be carried forward to Form of 
Tender. 

 
1.2 Any prices omitted from any item, section or part of the price schedule shall be deemed to have 

included in another item, section or part. 
 

1.3 The prices shall include for all obligations under the Contract including and not limited to: 
 

a) Supply of any materials, equipment, apparatus, fittings, spares and tools 
 

b) Insurance 
 

c) Clearing and forwarding 
 

d) Delivery, handling and storage at site 
 

e) Packing for storage 
 

f) Replacing any defective or damaged item 
 

g) Installation 
 

h) Testing 
 

i) Painting 
 

j) Commissioning 
 

k) Maintenance during the defects liability period 
 

1.4 The unit rates shall include import duty and VAT where applicable, and shall be expressed in Kenya 
Shillings. 

 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

 
 

(i) 
 
 
 



 
 
2. Statement of Compliance 
 

a) I confirm compliance of all clauses of the General Conditions, General Specifications and Particular 
Specifications in this tender. 

 
b) I confirm I have not made and will not make any payment to any person, which can be perceived as 

an inducement to win this tender.  
 
 
 
 
 
 
 
 
 
 
 Signed: …………………………………….for and on behalf of the Tenderer 
 
 
 Date: …………………….. 
 
 
 Official Rubber Stamp: …………………………………………………………… 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(ii) 
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GENERAL NOTES TO THE TENDERER 
 
a) The tender shall submit technical schedules for all materials and equipment upon 

which he has based his tender sum. 
 
b) The tenderer shall also submit separate comprehensive descriptive and 

performance details for all plant apparatus and fittings, as described in the technical 
schedule. 

 
 
c) Completion of the technical schedules shall not relieve the contractor from complying 

with the requirements of the specification except as may be approved by the Engineer.  
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TECHNICAL SCHEDULES 
 
 
ITEM 

No. 
Description Manufacturer Country of 

origin 
Particulars: Type of 
Material and Gauge, Grade 
& Power Input 

 

 

A 

B 

C 

D 

E 

F 

G 

H 

I 

J 

K 

L 

M 

N 

O 

P 

Q 

R 

S 

T 

U 

V 

    W 

    X 

     Y 

    Z 

 

 

 

 

 

Electric Cooking Range 

Gas Cooking Range 

Gas Stock Pot Stand 

Tilting Boiling Pan 

Fixed Boiling Pan 

Tilting Brat Pan 

Deep Fat Fryer 

Char Grill 

Convention Oven 

Baine Marie 

Potato Peeler 

Potato Chipper 

Coffee Urns 

Dough Mixer 

Dish Washer 

Glass Washer 

Tea Urns 

Chest Freezer 

Refrigerator 

Bench Scale 

Insectocutor 

LP Gas Pressure Gauge 

Ditto but regulator 

Ball lever gas valve 

Gas Tank 

Stainless steel table with 
undershelf 
 

   

 
 

H-2 



 
 
 
 
 
 
 
 
 

SECTION I: 
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MECHANICAL SERVICES DRAWINGS  
Mechanical services drawings are available for viewing at 
Electrical/Mechanical Engineer’s offices located along Jabavu road, PCEA 
flats (Block G), during normal working hours (8 a.m – 5 p.m) 
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PERFORMANCE BANK GUARANTEE 
 

To:   
The Clerk of the Senate/The Secretary,   
The Parliamentary Service Commission 
P. O.  Box 41842, 
NAIROBI. 
 
Dear Sir, 
 
WHEREAS ……………………………………….(hereinafter called “the Contractor”) has undertaken, in 
pursuance of Contract No. ………………………… dated ……………… to execute 
…………………………………………………  (hereinafter called “the Works”); 
 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a 
Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations 
in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the 
Contractor, up to a total of: 
Kshs. …………………………………. (amount of Guarantee in figures)  
Kenya Shillings ……………………………………………………………………………………     
……………………………………………………………….(amount of Guarantee in words),  
and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums 
within the limits of Kenya Shillings …………………….. 
……………………………………………………………….. (amount of Guarantee in words) as aforesaid without 
your needing to prove or to show grounds or reasons for your demand for the sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the 
demand. 
 
We further agree that no change, addition or other modification of the terms of the Contract or of the Works to be 
performed there under or of any of the Contract documents which may be made between you and the Contractor 
shall in any way release us from any liability under this Guarantee, and we hereby waive notice of any change, 
addition, or modification. 
 
This guarantee shall be valid until the date of issue of the Certificate of Completion. 

SIGNATURE AND SEAL OF THE GUARANTOR  ……………………………. 
 
Name of Bank  ………………………………………………………………….  

 Address  ………………………………………Date  
…………………………………………………………………………… 
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TENDER QUESTIONNAIRE 
 

 Please fill in block letters. 
 
1. Full names of Tenderer: 
 

……………………………………………………………………………………… 
 
2. Full address of Tenderer to which tender correspondence is to be sent (unless an agent has been appointed 

below): 
 

……………………………………………………………………………………… 
 
3. Telephone number (s) of Tenderer: 
 

……………………………………………………………………………………… 
 
4. Telex/Fax Address of Tenderer: 

……………………………………………………………………………………… 
 
5. Name of Tenderer’s representative to be contacted on matters of the tender during the tender period: 

……………………………………………………………………………………… 
 
6. Details of Tenderer’s nominated agent (if any) to receive tender notices.  This is essential if the Tenderer 

does not have his registered address in Kenya (name, address, telephone, telex): 
 

……………………………………………………………………………………… 
 
……………………………………………………………………………………… 
 
 
 
       ________________ 
       Signature of Tenderer 
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CONFIDENTIAL BUSINESS QUESTIONNAIRE 
 

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2(c) and (2d) whichever 
applies to your type of business. 

 
You are advised that it is a serious offence to give false information on this Form. 

 
Part 1 – General 

 
Business Name  ……………………………………………………………………… 

 
Location of business premises:          Country/Town………………………. 

 
Plot No……………………………………… Street/Road ………………………… 

 
Postal Address……………………………… Tel No……………………………….. 

 
Nature of Business………………………………………………………………….. 

 
Current Trade Licence No…………………… Expiring date………………… 

 
Maximum value of business which you can handle at any time:   
Kenya Shillings……………………………………………………………………… 

 
Name of your bankers……………………………………………………………… 

 
Branch………………………………………………………………………………… 

 
Part 2 (a) – Sole Proprietor 

 
Your name in full…………………………………… Age………………………… 

 
Nationality………………………………… Country of Origin………………… 

 
Citizenship details ………………………………………………………………… 
 
Part 2 (b) – Partnership  

 
Give details of partners as follows: 

 
  Name in full      Nationality      Citizenship Details        Shares 
 

1. …………………   ………………. ……………………….. …….. 
 
2. ………………… ………………. ……………………….. ……… 
   
3.  ………………… ………………… ………………………… ……… 
 
4. ………………… ………………… ………………………… ……… 
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Part 2(c) – Registered Company 
 
Private or Public …………………………………………………………………………… 
 
State the nominal and issued capita of the company: 
 
Nominal  KShs. ………………….. 
 
Issued  KShs. ………………….. 
 
Give details of all directors as follows: 
 
 Name in full  Nationality  Citizenship Details* Shares 
 
1. ……………….. ……………  ……………………….. ……….. 
 
2. ……………….. ……………  ……………………….. ……….. 
 
3.  ……………….. ……………  ……………………….. ……….. 
 
4.  ……………….. ……………  ……………………….. ……….. 
 
 
 
Part 2(d) Interest in the Firm: 
 
Is there any person/persons in the employment of the Government of Kenya WHO has interest in this firm? 
Yes/No ……. (Delete as necessary) 
 
I certify that the above information is correct. 
 
 

…………………..  …………………………….  …………………. 
Title    Signature    Date 

 
 
 
 
 
* Attach proof of citizenship 
 

 
 
 
 
 
 
 
 
 
 
 

J-4 



 
 
 

KEY PERSONNEL 
 

 
Qualifications and experience of key personnel proposed for administration and execution of the Contract.  

 
 

 
ITEM 

 
NAME  

 
PROPOSED POSITION 

YEARS OF 
EXPERIENCE 

(GENERAL) 

YEARS OF 
EXPERIENCE 
IN PROPOSED 

POSITION 
1. 

 
2. 
 

3. 
 

4. 
 

5. 
 

6. 
 

7. 
 

8. 
 

9. 
 

10. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
I certify that the above information is correct. 
 
……………………..  ……... ………………….  ……... …………… 
 Title    Signature    Date 
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CONTRACTS COMPLETED IN THE LAST FIVE (5) YEARS 
 

Work performed on works of a similar nature and volume over the last five years.  
 

PROJECT NAME NAME OF CLIENT TYPE OF WORK 
AND YEAR OF 
COMPLETION 

VALUE OF 
CONTRACT 

(Kshs.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
I certify that the above works were successfully carried out and completed by ourselves. 
 
……………………….  …………………………. …………………. 
 Title     Signature   Date 
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SCHEDULE OF ON-GOING PROJECTS 
Details of on-going or committed projects, including expected completion date. 
 

PROJECT 
NAME 

NAME OF CLIENT CONTRACT SUM % 
COMPLETE 

COMPLETION 
DATE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

 
I certify that the above works are currently being carried out by ourselves. 
 
………………….        …………….…………… …………………. 
 Title     Signature   Date 
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FINANCIAL REPORTS FOR THE LAST THREE YEARS 
(Balance sheets, Profits and Loss Statements, Auditor’s reports, etc.  
 List below and attach copies) 
 
1. .           . 
 
2. .           . 
 
3. .           . 
 
4. .           . 
 
5. .           . 
 
6. .           . 
 
7. .           . 
 
8. .           . 
 
9. .           . 
 
10 .           . 
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EVIDENCE OF FINANCIAL RESOURCES TO MEET QUALIFICATION 
REQUIREMENTS 

(Cash in Hand, Lines of credit, e.t.c. List below and attach copies of supportive 
documents.) 
 
1. .          . 
 
2. .          . 
 
3. .          . 
 
4. .          . 
 
5. .          . 
 
6. ._____         . 
 
7. .          . 
 
8. .          . 
 
9. .          . 
 
10 .          . 
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NAME, ADDRESS AND TELEPHONE, TELEX AND FACSIMILE OF BANKS 
(This should be for banks that may provide reference if contacted by the employer) 
 

NAME ADDRESS TELEPHONE  TELEX FACSIMILE 
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DETAILS OF LITIGATIONS OR ARBITRATION PROCEEDINGS IN WHICH THE 
TENDERER IS INVOLVED AS ONE OF THE PARTIES 
 
 
1. .           . 
 
2. .            
 
3. .           . 
 
4. .           . 
 
5. .           . 
 
6. .           . 
 
7. .           . 
 
8. .           . 
 
9. .           . 
 
10 .           . 
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SCHEDULE OF CONTRACTORS EQUIPMENT AND TRANSPORT  
 

 
     ITEM  

SERIAL No./ 
REGISTRATION 
NUMBER 

DESCRIPTION 
(MAKE AND AGE  
(Years)) 

CONDITION (New, 
good, poor) and 
number available 

OWNED, LEASED 
(From whom?), or to 
be purchased (From 
whom?) 
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 REPUBLIC OF KENYA  
  

  THE KENYA NATIONAL ASSEMBLY  
  

PROPOSED MULTI STOREY OFFICE BLOCK  
FOR KENYA NATIONAL ASSEMBLY  

  
W.P. ITEM NO. D29 NB/NB 901 –JOB NO. 7753C  

 
TENDER NO. PSC/009/2018-2019 

 

2. FINANCIAL TENDER DOCUMENT 
SPECIFICATIONS  

FOR  
SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING  

OF KITCHEN EQUIPMENT AND LIQUEFIED PETROLEUM GAS INSTALLATIONS.  

          
            ARCHITECT                                                                              QUANTITY SURVEYOR  

Chief Architect  
Ministry of Transport, Infrastructure, Housing and Urban  
Development   
P.o. Box 30743– 00100 
NAIROBI.  
  
ENGINEER (STRUCTURAL)  
Chief Engineer (Structural)  
Ministry of Transport, Infrastructure, Housing and Urban  
Development   
P.o. Box 30743– 00100 
NAIROBI.  
  
ENGINEER (ELECTRICAL)  
Chief Engineer - Electrical (BS)                  
Ministry of Transport, Infrastructure, Housing and Urban 
Development   

Chief Quantity Surveyor  
Ministry of Transport, Infrastructure, Housing and Urban  
Development   
P.o. Box 30743– 00100 
NAIROBI.  
  
ENGINEER  (MECHANICAL)  
Chief Engineer -Mechanical  (BS)                  
Ministry of Transport, Infrastructure, Housing and Urban  
Development   
P.o. Box 41191– 00100                                                                           
NAIROBI.  
  
  

P.o. Box 41191– 00100                                                                 
NAIROBI.  
                              

PROJECT CONSULTANTS  
  

 CONSULTING ARCHITECT     CONSULTING QUANTITY SURVEYOR  
Mutiso Menezes International                       Quantech Consultancy  
P. o.  Box 44934 - 00100        P. o. Box 44660 – 
00100  

 NAIROBI.   NAIROBI.  
     
CONSULTING ELECT. AND MECH.  ENGINEER          CONSULTING (STRUCTURAL & CIVIL) ENGINEER.  

 Mecoy Consultants Limited.   Wanjohi Consulting Engineers  
 P.o. Box 20198-00200    P.o Box 21714 - 00505  
 NAIROBI.  NAIROBI.  

  
CLIENT 

The Parliamentary Service Commission 
P.O. BOX 41842– 00100 
NAIROBI. 

  
JANUARY, 2019   
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(i)  



 

FORM OF TENDER  
To:    The Clerk of the Senate/The Secretary,  

Parliamentary Service Commission,  
P. O.  Box 41842,  
NAIROBI  

Dear Sir,  
 The works consists of the Supply, Delivery, Installation, Testing and Commissioning of Kitchen Equipment 
and Liquefied Petroleum Gas Installations at the Proposed Multi Storey Office Block.  
 In accordance with the Instructions to Tenderers, Conditions of Contract, Specifications and Bills of Quantities for the 
execution of the above named Works, we, the undersigned offer to construct, install and complete such Works and 
remedy any defects therein for the sum of:  
       Kshs……………………………………………………………..………….. [Amount in figures]  

Kenya Shillings…………………………………………………..………………………………………  
…………………………………………………………………………………………………………..  
…………………………………………………………………..…………… [Amount in words] 

We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of 
the Employer’s Representative’s notice to commence, and to complete the whole of the Works comprised in the 
Contract within the time stated in the Appendix to Conditions of Contract.  

1. We agree to abide by this tender for a period of 120 days from the date of tender opening and shall remain 
binding upon us and may be accepted at any time before that date.  

2. Unless and until a formal Agreement is prepared and executed this  tender together with your written acceptance 
thereof, shall constitute a binding Contract between us.  

3. We understand that you are not bound to accept the lowest or any tender we may receive.  

4. We submit the Name of ………………………………………………………… as Surety who has signed the 
form attached and is willing to be bound to the Main Contractors in an amount equal to 10% of the sub-contract 
amount for the due performance of the sub-contract upto the date of completion of the works and who will when 
and if called upon sign a Bond to the offset without limitations on the same day as the Sub-contract Agreement is 
signed but in the event the surety name is not approved we agree to furnish within 7 days another surety to your 
approval.  

5. We agree in the event of your acceptance of this Tender, to execute the formal Sub-contract Agreement within 
Seven (7) days from notification of acceptance.  

Dated this ……………….. day of …………………20…..  

Signature ………………….in the capacity of ………………………………………….    

duly authorized to sign tenders for and on behalf of:   

……………………………………………..[Name of  Tenderer]   

of…………………………………………..[Address of Tenderer]  

PIN No. ……………………………………………………………..  

VAT CERTIFICATE No. ………………………………………… 
 Witness:  Name ……………………………………….   

                               Address ……………………………………………….    

                             Signature ………………………………………………   
NB: Tenderers are required to attach the surety under taking, dully signed by the surety, to this form 
of tender.  

(v)  
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1.  General Note to Tenderers  
  

1.1  The total of the prices in the summary of prices shall include for the whole of the Contract 
works in accordance with the specifications as defined before and shall be carried forward to 
Form of Tender.  

  
1.2  Any prices omitted from any item, section or part of the price schedule shall be deemed to 

have included in another item, section or part.  
  
 1.3  The prices shall include for all obligations under the Contract including and not limited to:  
  

a) Supply of any materials, equipment, apparatus, fittings, spares and tools  
  

b) Insurance  
  

c) Clearing and forwarding  
  

d) Delivery, handling and storage at site  
  

e) Packing for storage  
  

f) Replacing any defective or damaged item  
  

g) Installation  
  

h) Testing  
  

i) Painting  
  

j) Commissioning  
  

k) Maintenance during the defects liability period  
  

1.4  The unit rates shall include import duty and VAT where applicable, and shall be expressed in 
Kenya Shillings.  

 
 
 
 
 
 
 
 

  
    

  
(i)  

  
  
  
  
  



 

2.  Statement of Compliance  
  

a) I confirm compliance of all clauses of the General Conditions, General Specifications and 
Particular Specifications in this tender.  

  
b) I confirm I have not made and will not make any payment to any person, which can be 

perceived as an inducement to win this tender.   
  
  
  
  
  
  
  
  
  
  
  Signed: …………………………………….for and on behalf of the Tenderer  
  
  
  Date: ……………………..  
  
  
  Official Rubber Stamp: ……………………………………………………………  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
   
  
  
  
  
  
 
 
 
  

(ii)  
  

  
  



 

  
PRICING OF PRELIMINARIES AND GENERAL ITEMS.  
  
Prices will be inserted against item of preliminaries in the sub-contractor’s Bills of Quantities and specification.  
Where the sub-contractor fails to insert his price in any item he shall be deemed to have made adequate 
provision for this on various items in the Bills of Quantities.  The preliminaries form part of this contract and 
together with other Bills of Quantities covers for the costs involved in complying with all the requirements for 
the proper execution of the whole of the works in the contract.  
  
The Bills of Quantities are divided generally into three sections:-  
  
 (a)  Preliminaries and general items  
  
Sub-contractors preliminaries are as per those described in section C – sub-contractor preliminaries and 
conditions of contractor.  The sub-contractor shall study the conditions and make provision to cover their 
cost in this Bill.  The number of preliminary items to be priced by the Tenderer has been limited to tangible 
items such as site office, temporary works and others. However the Tenderer is free to include and price any 
other items he deems necessary taking into consideration conditions he is likely to encounter on site.  
  
 (b)  Installation Items – Other Bills  
  
The brief description of the items in these Bills of Quantities should in no way modify or supersede the 
detailed descriptions in the contract Drawings, conditions of contract and specifications.  
The unit of measurements and observations are as per those described in clause 3.05 of the section C.  
  
 (c)  Summary  
    
The summary contains tabulation of the separate parts of the Bills of Quantities carried forward with 
provisional sum, contingencies and any prime cost sums included.  The sub-contractor shall insert his totals 
and enter his grand total tender sum in the space provided below the summary.    
This grand total tender sum shall be entered in the Form of Tender provided elsewhere in this document  
  
  
  

  
  
  
  
  
  
  
   
  
  
  
  
 
 
 
  

  
  

(iii)  
  

  



 

SCHEDULE 1 – SUB-CONTRACT  
PRELIMINARIES  
  
ITEM  

  
DESCRIPTION  

  
QTY  

  
UNIT  

  
RATE  

  
KSHS  

  
CTS  

1  
  
2  
  
  
3  
  
4  
  
5  
  
6  
  
  
7  
  
8  
  
9  
  
  
  

 10  
  
11  
   

12  

  

   

13  
  
 
14  

  
15  

Discrepancies clause 1.02  
  
Conditions of sub-contract Agreement 
clause 1.03  
   
Payments clause1.04  
  
Site location clause 1.06  
  
Scope of Contract Works clause 1.08  
  
Extent of the Contractor’s Duties clause  
1.09  
  
Firm price contract clause 1.12  
  
Variation clause 1.13  
  
Prime cost and provisional sum clause 1.14 
(insert profit and attendance which is a 
percentage of expended PC or provisional 
sum.)  
  
Bond clause 1.15  
  
Government Legislation and Regulations 
clause 1.16  
  
Import Duty and Value Added Tax clause 
1.17(Note this clause applies for materials 
supplied only.  VAT will also be paid by the 
sub-contractor as allowed in the summary 
page)  
  
Insurance company Fees clause 1.18  
  
 
Provision of services by the Main 
contractor clause 1.19  
  
Samples and Materials Generally clause 
1.21  
 
 

    
  
  
  
  
  
  

       

    
SUB-TOTAL  CARRIED  TO  PAGE G -4  
  

        

  
  

G-1  
 

  



 

  
ITEM  

  
DESCRIPTION  

  
QTY  

  
UNIT  

  
RATE  

  
KSHS  

  
CTS  

16  
  
17  
  
  
18  
  
19  
  
20  
  
  
21  
  
  
22  
  
23  
  
  
24  
  
25  
  
26  
  
27  
  
  
28  
  
  
29  
  
30  
  

Supplies clause 1.20  
  
Bills of Quantities clause 1.23  
  
  
Contractor’s Office in Kenya clause 1.24  
         
Builder’s Work clause 1.25  
   
Setting to work and Regulating system 
clause 1.29  
   
Identification of plant components clause  
1.30  
  
Working Drawings clause 1.32  
   
Record Drawings (As Installed) and  
Instructions clause 1.33       
  
Maintenance Manual clause 1.34  
   
Hand over clause 1.35  
  
Painting clause 1.36  
  
Testing and Inspection – manufactured 
plant clause 1.38  
  
Testing and Inspection – Installation clause  
1.39  
  
Storage of Materials clause 1.41  
  
Initial Maintenance clause 1.42  
 
 
 
 

  
  
  
  

  
  

      

    
SUB-TOTAL  CARRIED  TO  PAGE G -4  
  

       

  
  
  

  
  
  
 
 
 
 

  
G - 2  

  



 

  
ITEM  

  
DESCRIPTION  

  
QTY  

  
UNIT  

  
RATE  

  
KSHS  

  
CTS  

  
31  

  
  

32  
  
  

33  
  

34  
  

35  
  
  

36  
  
  

37  
  
  

38  
  
  

39  
  
  
  

40  
  
  

    
  41  

  
  
  
  
  
 

  
  
  
  

  
Attendance Upon Tradesmen, etc. (Insert  
percentage only) clause 1.58   
  
Local and other Authorities notices and 
fees clause 1.60  
  
Temporary Works clause 1.63  
  
Patent Rights clause 1.64  
  
Mobilization and Demobilization Clause  
1.65  
   
Extended Preliminaries Clause 1.66(see 
appendix on page C- 24)  
  
Supervision by Engineer and Site Meetings  
Clause 1.67                       
  
Allow for profit and Attendance for the 
above   
  
Amendment to Scope of Sub-contract  
Works   
Clause 1.68  
  
Contractor Obligation and Employers  
Obligation clause 1.69(see appendix page  
C- 24)  

  
Any other preliminaries;  
 

  
  
  
  
  
  
  
  
 

  
  
  
  
  
  
  
  
  
  
  
 

     

    
SUB-TOTAL  CARRIED  TO  PAGE G -4  
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ITEM  DESCRIPTION  AMOUNT  
(KShs)  

  
  
  
  

A  
  
  
  
  
  
  
  

B  
  
  
  
  
  
  
  

C  

  
  
  
  

Subtotal brought forward from page G-1  
  
  
  
  
  
  
  

Subtotal brought forward from page G-2  
  
  
  
  
  
  
  

Subtotal brought forward from page G-3  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  

  

  
  

TOTAL FOR BILL NO. 1- PRELIMINARIES   
CARRIED  FORWARD TO  PRICE MAIN SUMMARY PAGE G-13  

 
 

 
  
  
  

G -4 
  



 

BILL NO.  1 : KITCHEN EQUIPMENT INSTALLATION 

Item Description Units Qty Rates 
(Kshs.)  Costs (Kshs) 

 Supply, install, test and commission the following 
equipment as per the specifications. All the equipment 
shall be heavy commercial and as manufactured by 
“MBM of Italy” or approved equivalent. 
COOKING ISLAND 

    

A 4 Burner L.P. gas cooking range with oven No 1 356,720.00 356,720.00 

B Gas lava rock grill with cabinet No 1 443,200.00 443,200.00 

C 80 Litres gas heated tilting brat pan No 1 583,800.00 583,800.00 

D  Electric convection oven on stand No 1 753,000.00 753,000.00 

E Electric double basket deep fat fryer No 2 280,000.00 560,000.00 

F Gas salamander grill with stand No 1 224,000.00 224,000.00 

G 2 Burner gas stock pot stove No 1 125,000.00 125,000.00 

H 6 Burner L.P. gas cooking range with oven No 1 485,000.00 485,000.00 

I Gas griddle - Hot plate No 2 332,000.00 664,000.00 

J 120 Litres L.P. gas tilting boiling pan No 2 600,000.00 1,200,000.00 

K 120 Litres L.P. gas fixed boiling pan No 1 510,000.00 510,000.00 

L 120 Litres electric fixed boiling pan 

VEGETABLE/ FRUIT PREPARATION 

No 1 700,000.00 700,000.00 

M 1800x600x850mm Stainless steel table with undershelf Item 6 45,000.00 270,000.00 

N Vegetable preparation machine No 1 215,000.00 215,000.00 

O Juice extractor No 2 200,000.00 400,000.00 

P 600x400x25mm Table top Teflon chopping board No 2 15,000.00 30,000.00 

Q 1800x600x850mm  double bowl double drainer sink No 1 56,000.00 56,000.00 

R Potato peeler No 4 222,880.00 891,520.00 

S Electric potato chipper 

COLD PREPARATION 

No 2 320,000.00 640,000.00 

T 450 Litres Single door upright  fridge No 1 179,200.00 179,200.00 

U 1800x600x850mm  single bowl single drainer sink No 1 56,000.00 56,000.00 

V 360 Litres Single door upright freezer 

MEAT/ FISH PREPARATION 

No 1 196,000.00 196,000.00 

W Hard wood meat chopping block No 1 35,000.00 35,000.00 

X 1200x600x850mm double bowl double drainer sink No 1 45,000.00 45,000.00 

Y Meat mincer No 2 95,500.00 191,000.00 

 
Total carried to Bills collection page G - 8 

 
9,809,440.00 

                                                      G-5 
 



 

Item Description Units Qty Rates 
(Kshs.)  Costs (Kshs) 

A Meat slicing machine No 1 106,500.00 106,500.00 

B 1500x600x850mm stainless steel table with undershelf No 3 39,200.00 117,600.00 

C 600x400x25mm Teflon chopping board 

PASTRY PREPARATION 

No 2 15,000.00 30,000.00 

D 1500x600x850mm stainless steel table with undershelf No 1 39,200.00 39,200.00 

E Table top digital weighing scale (0-25kg) No 2 45,000.00 90,000.00 

F 40Litres pastry mixer No 1 392,000.00 392,000.00 

G 1200x600x850mm single bowl single drainer sink No 1 47,600.00 47,600.00 

H 450 Litres Single door upright  fridge No 1 179,200.00 179,200.00 

I Electric pizza oven 

SERVERY/ HOT FOOD STATION 

No 2 275,000.00 550,000.00 

J 5 Container bain-marie  No 2 145,600.00 291,200.00 

K Stainless Hot cupboard - Electric No 1 106,400.00 106,400.00 

L Stainless Unheated cupboard No 1 95,200.00 95,200.00 

M Cold display unit No 1 80,000.00 80,000.00 

N 2 Nozzles coffee machine No 2 443,200.00 886,400.00 

O 3 Nozzles juice dispenser No 2 145,000.00 290,000.00 

P Soup station No 2 17,000.00 34,000.00 

Q Upright bottle cooler No 1 65,000.00 65,000.00 

R 8300 x 300mm Stainless steel tray slide No 1 120,000.00 120,000.00 

S 20 Litres tea urn No 2 16,000.00 32,000.00 

T 20 Litres milk urn No 2 40,000.00 80,000.00 

U Heated snacks display cabinet No 1 60,000.00 60,000.00 

V Unheated snacks display cabinet No 2 60,000.00 120,000.00 

W Electric plate warmer 

DISH WASHING 

No 2 335,000.00 670,000.00 

X 1200x600x850mm Dump table with basket shelf No 1 75,000.00 75,000.00 

Y Dish washer in-feed table with double bowl sink and spray 
arm 

No 1 95,000.00 95,000.00 

Z Dish washer  No 1 340,000.00 340,000.00 

A1 1200x600x850mm Dish washout table No 1 40,000.00 40,000.00 

B1 1500x600x1800mm 4-Tiers dish stacking rack No 1 48,000.00 48,000.00 

 
Total carried to Bills collection page G-8 

   
4,826,200.00 

 
                                                  G-6 

 



 

Item Description Units Qty 
Rates 

(Kshs.)  Costs (Kshs) 

A 1200x600x1800m 4-Tiers dish stacking rack No 2 42,000.00 84,000.00 

B Electric glass washer 

POT WASHING 

No 1 170,000.00 170,000.00 

C 1800x600x850mm Double bowl double drainer pot wash 
sink No 1 67,200.00 67,200.00 

D 1200x600x850mm Stainless steel table with undershelf No 1 31,500.00 31,500.00 

E 1500x600x1500mm 3-Tiers pot stacking rack No 1 42,000.00 42,000.00 

F 900x600x900mm General purpose trolley 

COLD STORAGE 

No 4 40,000.00 160,000.00 

G 1200x600x1800mm 4-Tiers coldroom storage racks No 4 42,000.00 168,000.00 

H 1200x600x1500mm 4-Tiers vegetable storage racks No 4 42,000.00 168,000.00 

I Dolly trolley 

SNACK AREA 

No 1 50,000.00 50,000.00 

J 10 Litres Tea-Milk warmer No 1 40,000.00 40,000.00 

K 540x340x420mm Unheated snacks display cabinet No 1 60,000.00 60,000.00 

L 1800x600x850mm Stainless steel table with undershelf 

FOOD STATION 

No 1 45,000.00 45,000.00 

M 5-Container bain-marie No 1 145,600.00 145,600.00 

N 600x900x1500mm Hot food holding cabinet 

OTHERS 

No 1 180,000.00 180,000.00 

O Electric insectkiller-insectocutor No 5 40,000.00 200,000.00 

P Platform weighing scale (0-250kg) No 1 90,000.00 90,000.00 

Q Testing and Commissioning Item Item Sum 100,000.00 

 
Total carried to Bills collection page G-8 

   
1,547,300.00 
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COLLECTION PAGE FOR KITCHEN EQUIPMENT INSTALLATION 
 

Item Description Amount (Kshs) 

A 

B 

C 

 

Bill 1 :Kitchen Equipment Installation  

Total brought forward from page No. G-5 …………………….. 

Total brought forward from page No. G-6 …………….….…… 

Total brought forward from page No. G-7……...………...…….. 

9,809,440.00 

4,826,200.00 

1,547,300.00 

 
Total carried forward to Price Summary page G - 13 

    16,182,940.00  
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BILL NO.  2 :  L.P.G. INSTALLATION 
Item Description Units Qty Rates (Kshs.)   Costs (Kshs)  

 Supply, install, test and commission the following:- 

PIPEWORK AND FITTINGS 

Prices for pipework shall include the cost for coupling 
connectors, fixing brackets and plugs,(timber plugs not 
accepted) and jointing to fittings etc., including   pipe 
sleeves and the necessary builders work, all as jointings 
tapes, compounds etc., together with fixing required in 
the pipework installation. 

Class C galvanised mild steel pipes and fittings  to  
B.S. 1387, 1740 and/or B.S. 143 

    

A 25mm horizontal pipe in wall chase or buried in trench/ 
floor screed, with bituminous coatings Lm 15 

      1,100.00        16,500.00  

B 20mm ditto 
Extra Over Pipework for: 

Lm 7          950.00          6,650.00  

C 25mm bend No 3          100.00             300.00  

D 20mm ditto No 5          100.00             500.00  

E 25mm Tee No 2          100.00             200.00  

F 25 x 20mm reducers No 2          120.00             240.00  

G 25mm L.P. Gas shut off valve quarter turn type with 
yellow handle and B.S. threaded of approved 
manufacturer. 

No 3 
      2,300.00          6,900.00  

H 20mm L.P. Gas shut off valve quarter turn type with 
yellow handle and B.S. threaded of approved 
manufacturer. 

No 2 
      2,100.00          4,200.00  

I 25mm Non return Valve 

LPG Gas Supply Manifold 

No 2       1,200.00          2,400.00  

J 50mm x approx. 4m long class C gms L.P. Gas manifold 
with 1 No. 20mm inlet and 5 No.15mm outlets. Item 2 

    11,200.00        22,400.00  

K 32mm x approximately 4m  long class C gms L.P. Gas 
manifold with 1 No. 25mm outlet and 4 No.15mm inlets. 

Copper tubes to B.S 2871 Part 1 with Brass Capillary 
or compression fittings to B.S. 864:1983 

 
Item 

 
2 

      9,000.00        18,000.00  

L 6/8mm copper/20mm g.m.s straight coupling adaptors No 10          450.00          4,500.00  

 Total carried forward to Collection page G-11      82,790.00 

                                      
                                       G-9 

 



 

Item Description Units Qty Rates (Kshs.)   Costs (Kshs)  

 
Gas Outlets and Accessories 

    

A Isolating valves for kitchen equipment L.P. Gas  with 
6/8mm diameter 500mm long copper pipe supply 
connectors  and connection to the equipment. 

Regulators 

No 10       1,800.00        18,000.00  

B Automatic changer over valve to incoporate Pressure   
regulator to reduce to 37mBar as Rego or equal and  
approved connected to 32mm manifold . 

No 1 

    45,000.00        45,000.00  

C L.P. Gas isolating solenoid valve No 1     50,000.00        50,000.00  
D L.P. Gas dial indicator pressure gauge 

L.P. Gas Cylinders 
Supply, install, test and commission the following:- 

No 2     25,000.00        50,000.00  

E 50 kg L.P. Gas storage tank complete as here-in  
specified and with contents gauge , 6/8 copper pigtails 
main isolating valve,excess pressure relief valve, drain 
plug, and lock for isolating valves all complete. 

No 8     25,000.00      200,000.00  

 
 
F Allow for filling the cylinders with the initial full-capacity 

of LPG from approved  suppliers. Kg 400 

         200.00        80,000.00  

G Supply and instal a no-smoking sign with the writing L.P. 
GAS: NO SMOKING OR NAKED LIGHTS  in  
minimum 65 mm high letters on a 1.2 mm thick mild 
steel plate written on both sides with red letters on white 
back-ground. All painting to be gloss paint over primer, 
and sign - plate to be conspicuously positioned / fixed 
on the room door. 
 

No 
 

2 
 

      7,000.00        14,000.00  

H Allow for setting to work, testing and commisioning Item Sum     20,000.00        20,000.00  

 Total carried forward to Collection page G-11     477,000.00  
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COLLECTION PAGE FOR L.P. GAS INSTALLATION 

Item Description Amount (Kshs) 

A 

B 

Total brought forward from page G-9 ….…….……………… 

Total brought forward from page G-10…….…………………… 

      82,790.00     
477,000.00  

 Total carried forward to Price Summary page G - 13 
                          559,790.00  
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PROJECT MANAGER’S STATIONERY  
ITEM  DESCRIPTION  QTY  UNIT  RATE  KSHS  

  
 
  
  
  

A  
  
  
  
  

  
  

B  

  
  
  

C  

D  

E  

   

F  

G  
 
 

H  
  
 
 
I  

J  

K  
 
 

L 
  

Tenderers shall price for the following stationery 
requirements. These shall then be delivered, upon their 
first demand to the Chief  Engineer (Mechanical)  
immediately after the award to the successful tenderer.  
Laptop  
Laptop complete with 15.6 inches LCD screen, 1TB hard 
drive, at least 6GB Ram memory, core i7 intel processor. It 
shall have the following accessories, mouse, laptop bag, 
window 8 operating system and up-to-date antivirus 
software. It shall have one year warranty. To be as HP or 
Dell model or approved equivalent.  

Office Chair  
 High back office chair with heavy duty plastic armrests and 
heavy duty leather, swivel base, gas lift and castors as 
Supreme furniture or approved equivalent.  
  
Printer Cartridge  
HP Laser jet 05A CE505A toner cartridge  
  
HP Laser jet Q5949A toner cartridge  
  
HP Laser jet 05A Q53A toner cartridge  
  
Photocopier Cartridge  

Sharp photocopier AR-M531N/M351N toner cartridge  
  
Ricoh/Nashuatec 9002 toner cartridge  
  
External Drives  
 2 Telabite external drives with USB 3.0 interface, impact and 
shock protection cover and compatible software. To be as 
Transcend or approved equivalent.  
  
16GB flash disks with USB 2.5 interface and to be as 
Transcend or approved equivalent.  
 Paper  
Size A4 white paper with 80g/cm2 packed in 500 sheets ream. 
  
Size A4 green letter head paper with 80g/cm2 packed in 500 
sheets ream as Classic or approved equivalent  
  
Size A4 blue letter head paper with 100g/cm2 packed in  
500 sheets ream as Conqueror or approved equivalent  

  
  
  
  
  
  
  

  
1  
  
  
  
  

5  
  

   
  

2  
  

2  
  

2  
  
  

2  
  

2  
  
   

4  
  
  

4  
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2  
  

  
2  
  
  

  
  
  
  
  
  
  
  
No  
  
  
  
  
No  
  
   
  
No  
  
No  
  
No  
  
  
No  
  
No  
  
  
 No  
  
  
No  
  
  
  
Ream  
  
 Ream  
  
  
Ream  

    

  Total carried forward to Summary Page G - 13          
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KITCHEN EQUIPMENT AND L.P. GAS   INSTALLATION 
PRICE SUMMARY OF PAGE 

 Item   Description   Cost Kshs  

A 

B 

C 

D 

Preliminaries and General Conditions (page G-4)………………………… 

Total for Bill No. 1 - Kitchen Equipment Installation (Page G- 8)……… 

Total for Bill No. 2 - L.P. Gas Installation (Page G- 11)………………… 

Project Manager's Stationery Page (G - 12) …………………………. 

450,000.00 

16,182,940.00 

559,790.00 

620,000.00 

E Sub-total...……….………………………………………………………   17,812,730.00 

F Allow for Contingency sum to be used at the direction of the Engineer… 1,600,000.00 

G 

H 

Allow for Fluctuations…………………………………………………… 

Allow a Provisional sum of Kshs. Eight Million Shillings to be used at the  
direction of the Project Manager upon approval by the Client and to cater for  
Factory Inspection  ……………………………………….… 

1,600,000.00 

8,000,000.00 

I TOTAL AMOUNT CARRIED FORWARD TO FORM OF TENDER 29,012,730.00 

Amount in words:…………………………………………………………...……………………. 

……………………………………………………………………………………………...……... 

Tenderer's Name and Stamp …………………………………………….……………...………… 

Sub contract period ………………………………………………………………………...…….. 

Signature: …………………………                         Date ………………………………………… 

PIN NO. …………………………..                       VAT CERTIFICATE………………………...…. 

Witness: …………………………                           Address …………………………………...…… 

Signature: …………………………                         Date ……………………………………...…… 

G - 13 



 

  
SCHEDULE OF UNIT RATES  

  
1. The tenderer shall fill in unit rates in Kenya shillings for items called for in this specification as listed in this 

schedule.  
  

2. The tenderer shall also fill in unit rates in Kenya shillings for all other items listed in this schedule but not called 
for in this specification.  

  
  

ITEM  D E S C R I P T I O N  UNIT  RATE (KSHS)  
  

1  
  

2  
  

3  
  

4  
  

5  
  

6  
  

7  
  
  

8  
  

9  
  

10  
  

11  
  

12  
  

13  
  
      

  
Electric, Knife sharpener as Hobart  
  
½ Ton gas tank  
  
1.0Ton LPG gas tank  
  
2.0 Ton LPG gas Tank  
  
20L electric driven pastry mixing machine  
  
Electric meat saw  
  
Stainless steel wheel dust-bin with4No. castors,  
75mm of diameter 400 x 600mm high  
  
75mm diameter SCHEDULE 40 black steel pipe  
  
4-Burner electric cooking range  
  
6-Burner electric cooking range  
  
20Litres tea-milk warmer  
  
Vapouriser  
  
LPG transfer Pump capable of a flow rate of 13l/s 
against a head of 130m  
   

  
No.  

  
No.  
  
No.  
  
No.  
  
No.  
  
No.  
  
  
No.  
  
Lm  
  
No.  
  
No.  
  
No.  
  
No.  
  
  
No.  
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